

**NOTICE IN TERMS OF SECTION 116(3) OF THE LOCAL GOVERNMENT:  
MUNICIPAL FINANCE MANAGEMENT ACT, NO.56 OF 2003**

The Johannesburg Development Agency would like to inform the public and other stakeholders, as required by the Local Government: Municipal Finance Management Act, No.56 of 2003 (MFMA), of the intension of the Johannesburg Development Agency to amend contracts of professional teams procured through its supply chain management policy.

Section 116 (3) of the MFMA requires that a contract or agreement procured through the supply chain management policy of the municipality or municipal entity, be amended or extended by the parties under certain circumstances, thus only after:- the reasons for the proposed amendment have been tabled in the council of the municipality or, in the case of a municipal entity, in the council of its parent municipality; and the local community – having been given reasonable notice of intention to amend the contract or agreement; and having been invited to submit representations to the municipality or municipal entity.

**The Johannesburg Development Agency – Increase of Contract Amount for Main Contractor for NALEDI CLINIC**

#	Discipline	Original Contract Amount (Excluding VAT)	Increased Contract Amount (Excluding VAT).
1	Main Contractor	R44 271 613.93	R48 132 567.36

**The Johannesburg Development Agency – Increase of Contract Amount for Main Contractor for ORANGE FARM PUBLIC TRANSPORT FACILITY**

#	Discipline	Original Contract Amount (Excluding VAT)	Increased Contract Amount (Excluding VAT).
1	Main Contractor	R61 863 062.92	R64 598 357.09

**The Johannesburg Development Agency – Extension of Professionals Contracts for MASINGITA DEVELOPMENT PROGRAMME**

#	Discipline	Date of Appointment	Contract Duration	Contract Expiration Date	New Proposed Extension
1	Civil & Structural Engineers	04-May-22	36 Months	04-May-25	30-Jun-28
2	Architects	04-May-22	36 Months	04-May-25	30-Jun-28
3	Electrical Engineer	04-May-22	36 Months	04-May-25	30-Jun-28
4	Community Participant Consultant	04-May-22	36 Months	04-May-25	30-Jun-28
5	Occupational Health & Safety Consultants	04-May-22	36 Months	04-May-25	30-Jun-28

**The Johannesburg Development Agency – Extension of Professionals Contracts for MASINGITA DEVELOPMENT PROGRAMME**

#	Discipline	Date of Appointment	Contract Duration	Contract Expiration Date	New Proposed Extension
1	Civil & Structural Engineers	17-May-22	26 Months	17-May-25	30-Jun-28

Reasons to amend the term of the contract:

- a) To ensure a continuity of on-going incomplete delayed services; and
- b) To ensure the required stability and uninterrupted consulting services on projects underway for the Johannesburg Development Agency.

Queries and questions may be directed to Claudia Mahlaule by e-mail to: [cmahlaule@jda.org.za](mailto:cmahlaule@jda.org.za)

The local community and other interested persons are invited to submit comments or representations in respect of the proposed contracts, to the Johannesburg Development Agency. Such comments or representations must be received by no later than the 16 February 2025 via fax 011 688 7899 or e-mail [cmahlaule@jda.org.za](mailto:cmahlaule@jda.org.za) or must be delivered at the office of the Johannesburg Development Agency listed hereunder and marked for the attention of Claudia Mahlaule. Johannesburg Development Agency, The Bus Factory, 3 Helen Joseph Street (formerly known as President Street), NEWTOWN, 2000



07 Feb 2025