
INFORMATION STATEMENT PROPOSING AMENDMENTS
JOHANNESBURG DEVELOPMENT AGENCY

NOTICE IN TERMS OF SECTION 116(3) OF THE LOCAL 
GOVERNMENT: MUNICIPAL FINANCE
MANAGEMENT ACT, NO.56 OF 2003

The Johannesburg Development Agency would like to inform the public and 
other stakeholders, as required by the Local Government: Municipal Finance 
Management Act, No.56 of 2003 (MFMA), of the intension of the Johannesburg 
Development Agency to amend contracts of professional teams procured 
through its supply chain management policy.
Section 116 (3) of the MFMA requires that a contract or agreement procured 
through the supply chain management policy of the municipality or municipal 
entity, be amended or extended by the parties under certain circumstances, thus 
only after:- the reasons for the proposed amendment have been tabled in the 
council of the municipality or, in the case of a municipal entity, in the council of 
its parent municipality; and the local community – having been given reasonable 
notice of intention to amend the contract or agreement; and having been invited 
to submit representations to the municipality or municipal entity.
The Johannesburg Development Agency – Increase of Contract Amount for 
Engineer for Kaalfontein MPC Phase 2

Reasons to amend the term of the contract:
a)  To ensure a continuity of on-going incomplete delayed services; and 
b)  To ensure the required stability and uninterrupted consulting services on 

projects underway for the Johannesburg Development Agency.
Queries and questions may be directed to Claudia Mahlaule by e-mail to: 
cmahlaule@jda.org.za 
The local community and other interested persons are invited to submit 
comments or representations in respect of the proposed contracts, to the 
Johannesburg Development Agency. Such comments or representations must 
be received by no later than the 27th November 2024 via fax 011 688 7899 or 
e-mail cmahlaule@jda.org.za or must be delivered at the office of the 
Johannesburg Development Agency listed hereunder and marked for the 
attention of Claudia Mahlaule. Johannesburg Development Agency, The Bus 
Factory, 3 Helen Joseph Street (formerly known as President Street), NEWTOWN, 
2000

# Discipline
Original Contract 

Amount 
(Excluding VAT)

Increased Contract 
Amount

(Excluding VAT). 
1. Civil and Structural 

Engineer 
 R 2 092 385.40 R 2 692 785.40


