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JOHANNESBURG DEVELOPMENT AGENCY (JDA) 
 

CONSTRUCTION OF OUR CITY OUR BLOCK ROUND 2 STREETSALIVE 
 

CONTRACT No.:  JDA 18.1.1.A.60215 

ISSUED BY: 
 

JOHANNESBURG DEVELOPMENT AGENCY 

The Bus Factory 

3 President Street (Helen Joseph Street) 

NEWTOWN 

2000 

 

Contact Name: Lerato Kola 

Telephone: 011 688 7835 

Email:  lkola@jda.org.za  

 

PREPARED BY: 
 

ZANECEBO CONSULTING 

Riversands Incubation Hub 

Block 2 U2 

Midrand 

1685 

 

Contact Name: Zukisani Myeko 

Telephone: 011 464 5021 

Email: info@zanecebo.co.za 

 

 

 

NAME OF TENDERER: ......................................................................................................................   

CIDB REGISTRATION NUMBER:  .....................................................................................................   

CSD SUPPLIER NUMBER:  ...............................................................................................................   

COMPANY REGISTRATION NUMBER:  ........................................................................................... . 

TAX VERIFICATION PIN: .................................................................................................................. . 

 

 

This tender close at 12h00 on 11 JULY 2023 at the offices of the Johannesburg Development 

Agency “The Bus Factory”, 3 Helen Joseph Street (formerly President Street), Newtown, 

Johannesburg. 

NO LATE SUBMISSIONS WILL BE CONSIDERED 
 

 The Johannesburg Development Agency reserves the right to cancel/ not award this tender. 

NB: FOR A TOTAL PRICE INCLUSIVE OF VALUE ADDED TAX, PLEASE 

REFER TO PART C1 (FORM OF OFFER AND ACCEPTANCE). PAGE  42 

mailto:lkola@jda.org.za
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PROCUREMENT DOCUMENT FOR 

BUILDING CONSTRUCTION 
 
 
 

GENERAL CONDITIONS OF CONTRACT (GCC) FOR 
CONSTRUCTION WORKS (2015) (Third Edition) 

 
 
 
 

 
 
 
PLEASE NOTE: TENDERS MUST BE SUBMITTED ON THE TENDER 
DOCUMENTATION ISSUED.  TENDER DOCUMENTATION MUST NOT BE 
REPRODUCED OR REARRANGED. ANY ADDITIONAL INFORMATION 
MUST BE SUBMITTED AS A SEPARATE ATTACHMENT TO THE TENDER 
DOCUMENT. 
 
ALL PAGES OF THE SUBMISSION INCLUDING ATTACHMENTS MUST BE 
INITIALED AND NUMBERED. 
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TO ALL OUR STAKEHOLDERS 

 

RE: THE CHANNELS OF REPORTING FRAUDULENT AND CORRUPT ACTIVITIES  

The City of Johannesburg has a zero-tolerance approach to Fraud, Theft, Corruption, Maladministration, 

and Collusion by suppliers with employees. To reinforce this commitment, more channels have been added to 

report any Fraudulent and Corrupt activities. 

Instances of corporate fraud and misconduct remain a constant threat to service delivery.  The City of 

Johannesburg tool a resolution to adopt strategic interventions aimed at combatting fraud and corruption.  The 

City took a decision to centralize the reporting of fraudulent and corrupt activities through the establishment of an 

independent fraud hotline which is managed by independent service providers 

All people doing business with the Johannesburg Development Agency are encouraged to report any corrupt or 

illegal practice.  

Anyone can report fraudulent and corrupt activities through one of the following 

channels.  

• Toll free number…………………………………….0800 002 587 

• Toll free Fax…………………………………………0800 007 788 

• SMS (charged @ R1.50)………………………….32840 

• E-Mail address:…………………………………….anticorruption@tip-offs.com 

• Website:…………………………………………….www.tip-off.com 

• Free post:…………………………………………..Free Post, KNZ 138, Umhlanga, 4320 

 

 
LET’S JOIN HANDS TO TAKE UP THE FIGHT AGAINST FRAUD AND CORRUPTION IN OUR 
SOCIETY. 
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SUPPLIERS DATABASE REGISTRATION  

National Treasury launched the National Central Supplier Database (NCSD) with effect from 1 
September 2015. 

This will enable prospective suppliers to register their companies on the following website 
www.csd.gov.za   

Transitional Period (1 September 2015 to 30 June 2016) 

1. During the transitional period suppliers are requested to register on the website where all their 
essential information such as Tax Clearance Certificates, VAT, Company Registration 
Numbers and CIPC business status will be verified. 

2. When conducting business with the JDA, you will be requested to provide us with the 
following: 

• Supplier Number and; 

• Supplier Registration Security Code so we can print your real-time information; 

• Banking details with bank Stamp and; 

• Certified BBBEE Certificate. 

Once a supplier has registered on NCSD, it will no longer be a requirement to provide the JDA with 
an Original Tax Clearance Certificate or any other registration documents. 

After Transitional Period 1 July 2016 

Effective 1 July 2016, the JDA will only award business to suppliers who are registered on NCSD, 
and suppliers will no longer be required to provide information as stipulated above. 

For more information on registration, please: 

Mr. Yandisa Dinga on 011 688 7851  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.csd.gov.za/
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NOTES TO TENDERERS: 

 

1. The Tender Document available for download contains the following: 
- The Full Tender Document including the Bill of Quantities   
- The returnables   
- Appendices  

 
2. Submission of tender – The following needs to be submitted in a neatly bound file (each and 

every page of the submission, including attachments, must be initialled and numbered by 
the tenderer) and in the following order: 

- Cover page  
- All returnables, and  
- Supporting documentation including the priced Bill of Quantities   
- Completed priced Bill of Quantities  

 
The above will form part of the Contract document.  

 
 
 
The tenderer is to submit the original plus one (1) hard copy of the entire tender submission as 
detailed, plus electronic copy of priced BOQ in excel format. The hard copy written BOQ will 
however take precedence over the electronic copy.  

 

 

 
PLEASE NOTE: TENDERS MUST BE SUBMITTED ON THE TENDER DOCUMENTATION ISSUED.  
TENDER DOCUMENTATION MUST NOT BE REPRODUCED OR REARRANGED. ANY 
ADDITIONAL INFORMATION MUST BE SUBMITTED AS A SEPARATE ATTACHMENT TO THE 
TENDER DOCUMENT. 
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JOHANNESBURG DEVELOPMENT AGENCY 
OUR CITY OUR BLOCK ROUND 2 STREETSALIVE 

CONTRACT No.:  JDA 18.1.1.A.60215 

 
 

Contents  
 
Number Heading 
 
THE TENDER 
 
Part T1: Tendering Procedures 
 
T1.1 Tender Notice and Invitation to Tender  (White) 
T1.2 Tender Data  (Pink) 
 
Part T2: Returnable Documents 
 
T2.1 List of Returnable Schedules and Documents  (Yellow) 
T2.2 Returnable Schedules and Documents  (Yellow) 
 
THE CONTRACT 
 
Part C1: Agreement and Contract Data 
 
C1.1 Form of Offer and Acceptance  (Yellow) 
C1.2 Contract Data  (Yellow) 
C1.3 Construction Guarantee (White) 
C1.4 Occupational Health and Safety Agreement  (White) 
C1.5 Agreement in terms of Section 37 (2) of the Occupational Health 

and Safety Act No 85 of 1993  (White) 
 
Part C2: Pricing Data 
 
C2.1 Pricing Instructions  (White) 
C2.2 Bills of Quantities  (White) 
 
Part C3: Scope of Work 
 
C3 Scope of Work  (Blue) 
 
Part C4: Site Information 
 
C4 Site Information (Green) 
 
Part C5: Tender Drawings 
 
C5 Drawings (White) 
 
Note: Documents must be printed and submitted in the colours as stated above 
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TENDER DOCUMENT CHECKLIST 
 

Tenderers must complete this document checklist to ensure that all information is completed in the 
Tender Document. 
 
ITEMS       CHECKED  

Contractor 
Project    

Manager 
 

1. Correct Tender offer carried forward to the Cover Page and also the Form of 
Offer and Acceptance in Part C1.1 

   

  
     

2. Tenderer’s signature on the offer    
     

3. Bill of Quantities    
     

 i Hard copy of BOQ completed in pen      
     

 ii Initialled on each page     
     

 iii Corrections crossed out and initialled    
     

 iv Electronic BOQ on CD    
     

4. Returnable Documents and Schedules    
     

 i Authority to Sign Tender (Form A1)    
     

 ii Declaration of Interest (Form A2)    
     

 iii Record of Addenda to Tender Documents (Form A3)    
     

 iv Proposed Amendments and Qualifications (if any) (Form A5)    
     

 v MBD 9: Certificate of Independent Bid Determination (Form A7)    
     
     

 vi Declaration on State of Municipal Accounts and copy of current 
Municipal Account in the name of the Tenderer or alternatively in the 
names of the Directors/Partners of the tendering entity (Form A13) 

   

      

 vii Letter of Intent from a Financial Institution to provide a Construction 
Guarantee in accordance with the GCC pro-forma for a project up to 10% 
of the tender amount (refer C1.3) (Form A14) 

   

      

 viii MBD 5: Declaration for Procurement above R10 million (Form A15)    

      

 ix MBD 8: Declaration of Bidder’s Past Supply Chain Management 
Practices (Form A16) 

   

      

 x MBD6.2 Local Content (Form A17)    
     

 xi A valid originally or certified copy of the B-BBEE status level verification 
certificate, substantiating the B-BBEE rating or an EME must submit a 
sworn affidavit (Form B2) 

   

      

 xii Schedule of Proposed Key Personnel and detailed Curricula Vitae of all 
Key Personnel (Form B7) 

   

      

 xiii COIDA Letter of Good Standing (Form B15)    

      

 xiv Bills of Quantities (Form B16)    
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T1.1:Tender Notice and Invitation to Tender  
 

OUR CITY OUR BLOCK ROUND 2 STREETSALIVE 

CONTRACT No.:  JDA 18.1.1.A.60215 

 

The Johannesburg Development Agency invites Bidders to submit bids for the CONSTRUCTION OF OUR 

CITY OUR BLOCK ROUND 2 STREETSALIVE including the construction of ablutions and changerooms, 

walkways and parking, refurbishment of existing swimming pool, landscaping and lighting. 

 

The successful bidder will be expected to manage the component of emerging sub-contractors who will be 

responsible for executing portions of the work. It is a condition of the tender that 30% of the work must be 

allocated to the emerging local contractors.  

 

It is estimated that the bidders should have a CIDB contractor grading designation of a minimum 6GB (or 

higher).   

 

Joint ventures are eligible to submit tenders provided that they satisfy criteria stated in the tender data. 

 

Documents may be downloaded from 08 June 2023 as follows: www.jda.org.za as well as on 

www.etenders.gov.za. Tenders must only be submitted on the tender documentation that is downloaded 

from the stipulated websites. The retyping of the tender document is not permitted. 

 

SCM Queries relating to procurement matters may be addressed to Yandisa Dinga at tel.: (011) 688 7851; 

or e-mail: ydinga@jda.org.za. 

 

Technical queries or queries relating to the project may be addressed to Mr Lerato Kola 

at (011) 688 7801; or e-mail:  lkola@jda.org.za. 

 

A compulsory site clarification meeting with the representatives of the employer will take place on 

the 15th June 2023 at 10:00 at the JDA Auditorium at the Bus Factory, 3 Helen Joseph Street, 

Newtown.  
 

 

The closing time for receipt of tenders is 12h00pm on 11th July 2023. Telegraphic, telephonic, telex, 

facsimile, e-mail and late tenders will not be accepted.  

 

Tenders must only be submitted on the tender documentation that is downloaded from the 

stipulated websites. The retyping of the tender document is not permitted. 

 

The physical address for the delivery of tender documents is Johannesburg Development Agency, Ground 

Floor Reception Area, The Bus Factory, 3 Helen Joseph Street (formerly President Street), Newtown 2000. 

 

Requirements for sealing, addressing, delivery, opening and assessment of tenders are stated in the 

Tender Data. 

 

The JDA’s selection of qualifying tenders will be at the JDA’s sole discretion and will be final. The JDA does 

not bind itself to accept any particular tender. Correspondence will be entered into with the successful 

tenderer. 

 

“WE ENCOURAGE ALL PEOPLE DOING BUSINESS WITH US TO REPORT ANY CORRUPT OR 

ILLEGAL PRACTICE, USING THE ANTI-FRAUD HOTLINE NUMBER: 0800 002 587” 
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PART T1: TENDERING PROCEDURES 
 
T1.2 Tender Data  

The Conditions of Tender are the Standard Conditions of Tender as contained in Annex F of the 

CIDB Standard for Uniformity in Construction Procurement, (July 2015) as published in Government 

Gazette No 38960, Board Notice 136 of 2015 of 10 July 2015.  (See www.cidb.org.za).  

The Standard Conditions of Tender make several references to the Tender Data for details that apply 

specifically to this tender.  The Tender Data shall have precedence in the interpretation of any 

ambiguity or inconsistency between it and the Standard Conditions of Tender.  

Each item of data given below is cross-referenced to the clause in the Standard Conditions of Tender 

to which it applies. 

CLAUSE 

NUMBER 

CLAUSE 

HEADING 
DATA / WORDING 

F.1.1 The Employer  

 

Johannesburg Development Agency 

P. O. BOX 61877 

MARSHALLTOWN, 2107 

F.1.2 The Tender 

 

PART T1: TENDERING PROCEDURES 

 T1.1 Tender Notice and Invitation to Tender 

 T1.2 Tender Data 

PART T2: RETURNABLE DOCUMENTS 

 T2.1 List of Returnable Documents 

 T2.2 Returnable Schedules  

 The Contract 

 

 

 

 

PART C1: AGREEMENTS AND CONTRACT DATA 

 C1.1 Form of Offer and Acceptance 

 C1.2 Contract Data  

 C1.3 Construction Guarantee 

 C1.4 Occupational Health and Safety Agreement 

  PART C2: PRICING DATA 

 C2.1 Pricing Instructions 

 C2.2 Bill of Quantities 

  PART C3: SCOPE OF WORK 

  PART C4: SITE INFORMATION 

F.1.4 Employer’s 

Agent  

Name:  ZANECEBO CONSULTING 

Address: Riversands Incubation Hub 

  Block 2 U2 

  Midrand 

  1685 

Tel:  011 464 5021 

E-mail:  admin@zanecebo.co.za 

 

F.2.1 Eligibility Only those tenderers who are registered with the CIDB or are capable of being so 

prior to the evaluation of submissions, in a contractor grading designation equal to or 

higher than a contractor grading designation determined in accordance with the sum 

tendered, are eligible to have their tenders evaluated.  

 

mailto:admin@zanecebo.co.za
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Joint ventures are eligible to submit tenders provided that: 

1. every member of the joint venture is registered with the CIDB; 

2. the lead partner has a contractor grading designation of minimum 6GB (or 

higher)  

3. the combined contractor grading designation calculated in accordance with the 

Construction Industry Development Regulations is equal to or higher than a 

contractor grading designation determined in accordance with the sum tendered 

for an 6GB (or higher).  

F.2.1 Eligibility Only those tenderers who have fully completed Form B7 and provided the required 

resources as per Form B7 are eligible to have their tenders evaluated. 

 

F.2.7 Clarification 

Meeting 

A compulsory site clarification meeting with the representatives of the 

employer will take place on the 15th June 2023 at 10:00 at the JDA Auditorium 

at the Bus Factory, 3 Helen Joseph Street, Newtown.  Written queries should 

be submitted to lkola@jda.org.za or ydinga@jda.org.za. Questions and 

answers will be emailed to all bidders.  

 

F.2.12 Alternative 

tender offers 
No alternative tender offers will be considered 

 

F.2.13.3 Number of 

copies of 

tender offers 

to be 

submitted to 

the Employer  

Parts of each tender offer communicated on paper shall be submitted as an original, 

plus one (1) copy.  

 

F.2.13.5 

F.2.15.1 

Sealing and 

Delivery of 

tender offers 

The Employer’s details and address for delivery of tender offers and identification 

details that are to be shown on each tender offer package are: 

Location of tender box: Reception Desk of the Johannesburg Development Agency  

Physical address: The Bus Factory 

 3 Helen Joseph Street (formerly President Street) 

 NEWTOWN 

 JOHANNESBURG  

Identification details: Tender reference  

JDA 18.1.1.A.60215 CONSTRUCTION OF OUR 

CITY OUR BLOCK ROUND 2 STREETSALIVE 

Closing Date: 11 JULY 2023 

Time: 12h00 

 

F.2.13.9 Telephonic Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will NOT be 

accepted. 

 

F.2.15 Closing time 

of tender 

offers 

The closing time for submission of tender offers is 12h00 on 11 JULY 2023.  

 

F.2.16 Tender offer 

validity 
The tender offer validity period is 120 days  

 

F.2.20 Letter of 

Intent 

The tenderer is required to submit with his tender a letter of intent from an approved 

financial institution undertaking to provide the Construction Guarantee in the format 

included in Part C1.3 of this procurement document. 

 

F.2.23 Certificates The tenderer is required to submit with his tender:  
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a) A copy of a valid Tax Compliance Status letter. No tender will be awarded to 

a bidder whose tax matters are not in order with the South African Revenue 

Service (SARS) at the time of award. 

b) Tenderers must submit their valid B-BBEE status level verification certificate 

or a certified copy thereof, substantiating their B-BBEE rating. Certificates 

issued by either verification agencies accredited by the South African 

Accreditation System (SANAS) or by registered auditors approved by the 

Independent Regulatory Board for Auditors (IRBA) are acceptable. Copies 

must bear an original certification stamp. 

c) An EME must submit a sworn affidavit confirming the  

following: 

• Annual Turnover Revenue of R10 million or less; and 

• Level of Black ownership 

• Any misrepresentation in terms of the above constitutes a criminal 

offence as set out in the B-BBEE Act as amended. 

d) Documents and Schedules listed in Part T2. 

F.3.4 Opening of 

tender 

submissions 

Tenders will be opened immediately after the closing time at 12h00 on   

11 JULY 2023 

 

F.3.11.3 Evaluation of 

Tender Offers 

The procedure for the evaluation of responsive tenders is Method 2 (Price and 

Preferences) having completed a technical evaluation.  

The Preference Point System assigns a score to each tenderer based on the tender 

price and on the tenderer’s preference points. These scores are combined to 

determine an overall score for the tender. The tenderer with the highest score will be 

considered for acceptance. 

 

The Preference Point System will be applied as follows. 

For tenders below R50 million 

80 points are assigned to price 

Up to 20 points are assigned to B-BBEE status 

For tenders of R50 million and above: 

• 90 points are assigned to price 

• Up to 10 points are assigned to B-BBEE status 
 

Points scored will be rounded off to the nearest 2 decimal places. 
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 Compliance / 

Disqualificati

on Criteria 

 BIDDERS WILL BE DISQUALIFIED FOR: 

BIDDERS WILL BE DISQUALIFIED FOR: 

• FAILURE TO COMPLETE AND SIGN THE OFFER PAGE; 

• FAILURE TO ATTEND COMPULSORY TENDER BRIEFING; 

• FAILURE TO COMPLETE AND SUBMIT A PRICED BILL OF QUANTITIES 
IN FULL; 

• FAILURE TO DULY COMPLETE FORM A3 (WHERE REQUIRED) THAT 
INCLUDES FOR ANY ADDENDA THAT MAY HAVE BEEN ISSUED WHERE 
SUCH ADDENDA HAS A MATERIAL EFFECT ON THE PRICE; 

• TERMINATION DURING THE LAST FIVE (5) YEARS ON PREVIOUS 
CONTRACTS WITH THE JDA OR ANY OTHER ORGAN OF STATE; 

• FAILED TO PERFORM ON ANY PREVIOUS CONTRACT AND HAS BEEN 
GIVEN A WRITTEN NOTICE TO THIS EFFECT; 

• SERVICE PROVIDERS WILL BE SCORED ZERO (0) FOR FAILURE TO 
CLAIM, COMPLETE AND ATTACH EVIDENCE FOR PREFERENTIAL 
PROCUREMENT PREFERENCE 

• COMPLETING THE TENDER DOCUMENT IN PENCIL; 

• SUBMITTING A BID AFTER THE CLOSING DATE AND TIME. 

• FAILURE TO CORRECTLY CARRY FORWARD ANY AND ALL 
TOTALS/AMOUNTS FROM THEIR PRICED BILL OF QUANTITIES TO THE 
FINAL SUMMARY AND OFFER PAGES. 

• FAILURE TO BE REGISTERED AND ACTIVE WITH CIDB IN THE 
RELEVANT GRADING 

• FAILURE TO COMPLETE MBD 6.2 FORM AND ANNEXURE C 

•  

 

 Price and 

Preference 

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL 

PROCUREMENT REGULATIONS 2022 

 

The 80/20 preference point system will apply to this tender and the lowest acceptable 

tender will be used to determine the applicable preference point system The 80/20 

price/preference points system will be applied to the evaluation of responsive tenders 

up to and 20 including a Rand value of R50’000’000 (all applicable taxes included), 

whereby the order(s) will be placed with the tenderer(s) scoring the highest total 

number of adjudication points. 

 

Price shall be scored as follows: 

 

Ps = 80 x (1 – (Pt – Pmin)) 

Pmin 

 

Where: Ps is the number of points scored for price; 

 

Pt is the price of the tender under consideration; 

 

Pmin is the price of the lowest responsive tender. 

 

Preference points shall be based on the Specific Goal as per below: 

 

Table B1: Awards UP TO R50 mil (VAT Inclusive) 
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The specific goals 

allocated points in 

terms of this tender 

Number 

of points 

allocated 

(80/20 

system) 

(To be 

complete

d by the 

organ of 

state) 

Number 

of points 

claimed 

(80/20 

system) 

(To be 

complete

d by the 

tenderer) 

Evidence  

Race – people who 

are  

Black, Coloured or 

Indian (ownership)* 

More than 50% black 

ownership = 10 

points;  0% black 

ownership = 0 points 

10  • B-BBEE certificate or QSE/EME 

Affidavit; • Company Registration 

Certification • Certified 

Identification Documentation. • 

CSD report 

Gender are women 

(ownership)*  

More than 50% 

women ownership = 

5 points;  

5  • Company Registration 

Certification • Certified 

Identification Documentation • CSD 

report 

SMME (EME or 

QSE) 

5  • BBBEE Certificate/ Affidavit  

CSD Registration   

Total Points 20  Failure to attach evidence will 

lead to scoring zero points 

 

Having completed a technical evaluation, the procedure for the evaluation of 

technically qualifying tenders is Method 2 (Price and Preferences). The Preference 

Point System assigns a score to each tenderer based on the tender price and on the 

tenderer’s preference points. These scores are combined to determine an overall 

score for the tender. The tender with the highest score will be considered for 

acceptance. 

The Preference Point System will be applied as follows:  

 For tenders up to R50 million 

80 points are assigned to price 

Up to 20 points are assigned to BBBEE status per the table under item  

 

Points scored will be rounded off to the nearest 2 decimal places 

 

Schedule 3:  

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL  

PROCUREMENT REGULATIONS 2022 

 

Notes: 

8.3.1.1 “B-BBEE status level of contributor” means the B-BBEE status received by a 

measured entity based on its overall performance using the relevant scorecard 

contained in the Codes of Good Practice on Black Economic Empowerment, issued in 

terms of section 9(1) of the Broad-Based Black Economic Empowerment Act (Act 

No.53 of 2003). 



  

JOHANNESBURG DEVELOPMENT AGENCY (JDA)  CONTRACT No.:  JDA 18.1.1.A.60215 

JDA GCC 
 

14 

8.3.1.4  The submission of such certificates must comply with the requirements of 

instructions and guidelines issued by the National Treasury and are in accordance 

with notices published by the Department of Trade and Industry in the Government 

Gazette. 

8.3.1.5 A trust, consortium or joint venture will qualify for points for their B-BBEE 

status level as a legal entity, provided that the entity submits their B-BBEE status 

level certificate. 

8.3.1.6  A trust, consortium or joint venture will qualify for points for their B-BBEE 

status level as an unincorporated entity, provided that the entity submits their 

consolidated B-BBEE scorecard as if they were a group structure and that such a 

consolidated B-BBEE scorecard is prepared for every separate tender. 

8.3.1.7 A person will not be awarded points for B-BBEE status level if it is indicated in 

the tender documents that such a tenderer intends sub-contracting more than 25% of 

the value of the contract to any other enterprise that does not qualify for at least the 

points that such a tenderer qualifies for. 

8.3.1.8  A person awarded a contract will not be permitted to sub-contract more than 

25% of the value of the contract to any other enterprise that does not have an equal 

or higher B-BBEE status level than the person concerned. 

8.3.1.9  No tender will be awarded to a bidder whose tax matters are not in order with 

SARS.  

8.3.1.10 No tender will be awarded to a bidder who is not registered on CSD. 

 8.3.2 Formula for scoring tender price  

The following formula will be used to calculate the points for price. 

Ps = X [1 – (Pt – Pmin)] 

Pmin 

Where 

Ps = Points scored for comparative price of tender under consideration 

Pt = Comparative price of tender under consideration 

Pmin = Comparative price of lowest acceptable tender 

X = Points assigned to price 

 8.3.3 The total preference points for a tender are calculated with the 

formula 

PP = Ps + Pbee Where 

PP is the total number of preference points scored by the tenderer 

Ps is the points scored for the comparative price of the tenderer, and 

Pbee is the number of points awarded to the tenderer based on his certified B-BBEE 

status level 

 Risk 

Tolerance 

RISK TOLERANCE FRAMEWORK 
 
The JDA has adopted a Risk Tolerance Framework (RTF) which enjoins the JDA to 
consider its risk exposure to contractors/Service Providers in terms of the number of 
contracts awarded to a single Contractor/service provider or the total value of contracts 
awarded to a single contractor/service provider in a particular year. 
 
In terms of the Risk Tolerance Framework, the JDA determine the risk exposure as 
excessive in instances where the value of the contracts are: 
 

1) The greater of R80 million or four contracts/ projects in the current 
financial year or 

2) The greater of R120 million or six contracts/projects over two financial 
years (current year and previous financial year). 

 
A risk analysis shall be undertaken on the bidder with the highest number of points 
obtained, to determine whether the tenderer does not exceed the JDA’s risk framework 
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criteria as stated above, in other words whether it falls within the ambit of the Risk 
Tolerance Framework as acceptable. 
 
Over and above the number of projects and values, bidders will be further 
evaluated on commercial risks which will include but not limited to the following: 
Financial capability to undertake the project such as capital required to 
implement the project in line with CIDB s, poor performance on previous projects, 
available resources for the project, unduly high or unduly low tendered rates, 
significant arithmetical errors and omissions in the tender offer.  
 
The above may impact the outcome of the evaluation  
  
JDA reserves the right to award a contract to a bidder who has exceeded the threshold 
as stated above. 
 
Shortlisted bidders may be requested to attend interviews should there be a need for 
clarity 
 
Unsuccessful bidders will have the opportunity to query the award within 14 calendar 
days after regret letters have been issued to the unsuccessful bidder(s). 
 
Bidders are to note that JDA does not bind itself to accept the lowest priced bid 

  
Conditions of 
contract 
award 

Contracts will only be awarded if: 
 
a) A copy of a valid Tax Compliance Status letter. No tender will be awarded to a 

bidder whose tax matters are not in order with the South African Revenue Service 
(SARS) at the time of award.  

b) the tenderer submits a letter of intent from an approved financial institution 
undertaking to provide the Construction Guarantee in the format included in Part 
C1.3 of this procurement document; 

c) the tenderer is registered with the Construction Industry Development Board in an 
appropriate contractor grading designation; 

d) the tenderer or any of its directors/shareholders is not listed on the Register of 
Tender Defaulters in terms of the Prevention and Combating of Corrupt Activities 
Act of 2004 as a person prohibited from doing business with the public sector; 

e) the tenderer has not: 
 i) abused the Employer’s Supply Chain Management System; or 
 ii) failed to perform on any previous contract and has been given a written notice 

to this effect; 
f) the tenderer has completed the Declaration of Interest and there are no conflicts 

of interest which may impact on the tenderer’s ability to perform the contract in the 
best interests of the employer or potentially compromise the tender process. 

g) the tenderer is registered and in good standing with the compensation fund or with 
a licensed compensation insurer; 

h) the employer is reasonably satisfied that the tenderer has in terms of the 
Construction Regulations, 2014, issued in terms of the Occupational Health and 
Safety Act, 1993, the necessary competencies and resources to carry out the work 
safely. 

i) The tendering entity or the directors/partners of the tendering entity are in good 
standing with the local authority/municipality. 

j)    No tender will be awarded to a bidder not registered on the National Treasury 
Central Supplier Database (CSD)  

k)    Contracts Manager & OHS officer must be registered with SACPCMP at the time 
of award  

l)    No tender will be awarded to a bidder who does not have a valid COIDA Letter of 
Good Standing 

 

F.3.18 
Number of 
Paper Copies 

The number of paper copies of the signed contract to be provided by the employer is 
1 (one). 
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Technical Assessment 
 
The technical assessment is based on the following criteria.  
 
Bidders are required to score a minimum of 70% which equals to 210 points to proceed to the 
next stage. 
 

 
Variables Total Points Criteria Description of criteria Points 

Key returnable 

documents 
100 

Proposed Project 

Organogram *As 

per form B7 in the 

document 

Points will only be allocated 

for key returnable documents 

10 

Preliminary 

Programme (6 

Months Duration) 10 

Method Statement 

to be Project 

Specific focusing 

on: 

1.Earthworks (10) 

2. Stormwater 

works (10) 

3.Concrete Works 

(10) 

4.Road Works (10) 40 

SMME Plan (Project 

Specific) addressing 

the following: 

1.Quality 

Management (10) 

2.Administrative 

Processes (10)  20 

OHS Plan to be 

project specific. 20 

 
 
 
 

Variables 

Total 

Points Criteria Description of criteria Points 

Company experience and track 

record on similar construction 

projects above 20 Million Rands. 

Experience in delivering projects of a 

similar nature and scale in city 

centres (high vehicular and 

pedestrian volumes) in the timeline 

specified will be assessed. 

50 

Five 

projects 

completed 

Points will only be allocated 

for related projects 

completed in the past five 

years 

50 

Four 

projects 

completed 40 

Three 

projects 

completed 30 

Two 

projects 

completed 20 
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One 

project 

completed 10 

 
 
 

Variables 

Total 

Points Criteria Description of criteria Points 

Contactable reference  

(on client letterhead) or letter 

signed stamped by client. *No 

completion certificates will be 

accepted as reference. Please note 

similar projects supplied on 

company experienced should have 

contactable references. 

50 

Five 

satisfactory 

references 

Points will only be allocated 

for reference from previous 

clients or consultant 

engineer of the listed similar 

projects completed in the 

past five years. 

50 

Four 

satisfactory 

references 40 

Three 

satisfactory 

references 30 

Two 

satisfactory 

references 20 

One 

satisfactory 

reference 10 

 
 
 
 
 
 
 
 
 

Variables 

Total 

Points Criteria 

Description of 

criteria Points 

Experience of proposed key 

personnel. (Copies of 

qualifications are required for 

Contracts Manager, Site Agent, 

Quantity Surveyor and OHS 

Officer) 

100 

Contracts 

Manager with 

minimum 10 

years of 

experience as a 

Contracts 

Manager & Built 

environment 

qualification. 

Preferably 

Registered with 

SACPCMP 

Points will only be 

allocated for 

reference from 

previous clients or 

consultant engineer of 

the listed similar 

projects completed in 

the past five years. 

10 

Site Agent with 

minimum 7 years 

of experience as 

a Site Agent & 

Built environment 

qualification 30 
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OHS officer with 

minimum 5 years’ 

experience as 

construction 

health and 

safety officer and 

has 

experience in 

similar projects. 

Preferably 

Registered by 

SACPCMP as 

Construction 

Health and 

Safety Officer. 20 

General Foreman 

with a minimum 

of 10 years of 

experience as a 

General Foreman 

in construction 

projects of similar 

nature. 10 

Quantity 

Surveyor with a 

minimum of 5 

years of 

experience as a 

QS on 

construction 

projects of similar 

nature. 30 
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PART T2: RETURNABLE DOCUMENTS 

 

T2.1 LIST OF RETURNABLE DOCUMENTS 

 

T2.1.1 Returnable Schedules required 
The tenderer must complete the following returnable schedules 

Form A1: Authority to sign Tender 

Form A2: Declaration of Interest  

Form A3: Record of Addenda to Tender Documents  

Form A5: Proposed Amendments and Qualifications (if any)  

Form A7: MBD9 Certificate of Independent Bid Determination  

Form A13: Declaration on State of Municipal Accounts and copy of current Municipal 
Account in the name of the Tenderer or alternatively in the names of the 
Directors/Partners of the tendering entity 

Form A14: Letter of Intent from a Financial Institution to provide a Construction Guarantee 
in accordance with the GCC pro-forma for a project up to 10% of the tender 
amount (refer C1.3) 

Form A15: MBD5 Declaration for Procurement above R10 million (Vat Included) 

Form A16: MBD8 Declaration of Bidders Past Supply Chain Management Practices 

Form A 17: MBD6.2 Local Content  

Form B2: A valid originally or certified copy of the B-BBEE status level verification 
certificate, substantiating the B-BBEE rating or an EME must submit a sworn 
affidavit 

Form B7: Schedule of Proposed Key Personnel and detailed CVs of all key personnel 

Form B15: COIDA Letter of Good Standing 

Form B16: Bills of Quantities 

 
T2.1.2 Returnable Documents and Schedules required for tender evaluation purposes  

 
• Form of Offer and Acceptance 
• Priced Bill of Quantities 
• Form A3: Record of Addenda to Tender Documents (if applicable) 
• Form A14: Letter of Intent from a Financial Institution to provide a Construction 

Guarantee in accordance with the GCC pro-forma for a project value equivalent to 
a CIDB 6 grading (refer C1.3) 

• Form B2: A valid originally or certified copy of the B-BBEE status level verification 
certificate, substantiating the B-BBEE rating or an EME must submit a sworn 
affidavit 

• Form B7: Schedule of Proposed Key Personnel and detailed CVs of all key 
personnel 

 
T2.1.3 Documents that will be incorporated into the contract document  
 

• Form of Offer and Acceptance 

• Contract Data 

• Pricing Instructions 

• Priced Bills of Quantities 

• Occupational Health and Safety Agreement (C1.4) 

• Agreement in terms of Section 37(2) of the Occupational Health and Safety Act 
No 85 of 1993 (C1.5) 
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• Approved construction programme 

• Specifications  

• Scope of works  

• Site Information 

• Approved schedule of subcontractors 

• Approved schedule of key personnel with CV’s 

• Approved monthly expenditure 

• Approved Occupational Health and Safety (OHS) Plan 

• Approved QSE / EME Plan 

• COIDA Letter of Good Standing 
 
 
 

T2.1.4 The preferred bidder will be required to submit the following documents, for 
approval by the JDA and its agents, prior to award of the Tender:  

 

• Schedule of proposed sub-contractors 

• Estimated monthly expenditure 

• Methodology statement   

• Detailed construction programme 

• Labour, plant and equipment histograms 

• A project specific OHS plan  

• All relevant Construction guarantees and insurances 

• QSE / EME Plan   
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T2.2  RETURNABLE SCHEDULES AND DOCUMENTS 

  

T2.2.1 Returnable Schedules required for tender evaluation purposes  

 

Form A1: Authority to sign Tender 

Form A2: Declaration of Interest  

Form A3: Record of Addenda to Tender Documents  

Form A5: Proposed Amendments and Qualifications (if any)  

Form A7: MBD9 Certificate of Independent Bid Determination  

Form A13: Declaration on State of Municipal Accounts and copy of current Municipal 
Account in the name of the Tenderer or alternatively in the names of the 
Directors/Partners of the tendering entity 

Form A14: Letter of Intent from a Financial Institution to provide a Construction Guarantee 
in accordance with the GCC pro-forma for a project up to 10% of the tender 
amount (refer C1.3) 

Form A15: MBD5 Declaration for Procurement above R10 million (Vat Included) 

Form A16: MBD8 Declaration of Bidders Past Supply Chain Management Practices 

Form A 17: MBD6.2 Local Content  

Form B2: A valid originally or certified copy of the B-BBEE status level verification 
certificate, substantiating the B-BBEE rating or an EME must submit a sworn 
affidavit 

Form B7: Schedule of Proposed Key Personnel and detailed CVs of all key personnel 

Form B15: COIDA Letter of Good Standing 

Form B16: Bills of Quantities 
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FORM A1: AUTHORITY TO SIGN TENDER 

 

Notes to tenderer: 

 

1. The signatory for the tenderer shall confirm his/her authority thereto by attaching on the 

tendering company’s letterhead a duly signed and dated copy of the relevant resolution of the 

board of directors/partners. 

2. In the event that the tenderer is a joint venture, a certificate is required from each member of 

the joint venture clearly setting out: 

- authority for signatory, 

- undertaking to formally enter into a joint venture contract should an award be made to 

the joint venture, 

- name of designated lead member of the intended joint venture, as required by tender 

condition F.2.13.4. 

 

 

 

 

 

 

 

....................................................................  ........................................................... 

SIGNATURE       DATE 

(of person authorised to sign on behalf of the Tenderer) 
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FORM A2: DECLARATION OF INTEREST 

1. No bid will be accepted from persons in the service of the state¹. 

 

2. Any person, having a kinship with persons in the service of the state, including a blood 

relationship, may make an offer or offers in terms of this invitation to bid.  In view of possible 

allegations of favouritism, should the resulting bid, or part thereof, be awarded to persons 

connected with or related to persons in service of the state, it is required that the bidder or their 

authorised representative declare their position in relation to the evaluating/adjudicating 

authority.  

 

3. In order to give effect to the above, the following questionnaire must be completed and submitted 

with the bid. 

 

3.1 Full Name of bidder or his or her representative: ………………………………….………. 

3.2 Identity Number: …………………………………………………………………………. …..…. 

3.3 Position occupied in the Company (director, trustee, shareholder): …………………. ….. 

3.4 Company Registration Number: ……………………………………………………….………. 

3.5 Tax Reference Number:………………………………………………………………… 

3.6 VAT Registration Number: ...…………………………………………………………………… 

3.7 The names of all directors / trustees / shareholders / members, their individual identity 

numbers and state employee numbers must be indicated in paragraph 4 below. 

3.8 Are you presently in the service of the state?  YES / NO 

 If yes, furnish particulars.….……………………………….……………………………............ 

 ……………………………………………...........……………………………..................…….  

3.9 Have you been in the service of the state for the past twelve months?  YES / NO 

 If yes, furnish particulars.….……………………………….……………………………............ 

 ……………………………………………...........……………………………..................…….  

3.10 Do you have any relationship (family, friend, other) with persons in the 

service of the state and who may be involved with the evaluation and or  

 adjudication of this bid? YES / NO 

 If yes, furnish particulars.….……………………………….……………………………............ 

 ……………………………………………...........……………………………..................…….  

3.11 Are you, aware of any relationship (family, friend, other) between any other 

bidder and any persons in the service of the state who may be involved  

 with the evaluation and or adjudication of this bid? YES / NO 

 If yes, furnish particulars.….……………………………….……………………………............ 

 ……………………………………………...........……………………………..................…….  

3.12 Are any of the company’s directors, trustees, managers, principle shareholders or 

stakeholders in service of the state? YES / NO 

 If yes, furnish particulars.….……………………………….……………………………............ 

 ……………………………………………...........……………………………..................…….  
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3.13 Are any spouse, child or parent of the company’s directors, trustees,  

 managers, principle shareholders or stakeholders in service of the state? YES / NO 

 If yes, furnish particulars.….……………………………….……………………………............ 

 ……………………………………………...........……………………………..................…….  

3.14  Do you or any of the directors, trustees, managers, principle shareholders, 

or stakeholders of this company have any interest in any other related 

 companies or business whether or not they are bidding for this contract.  YES / NO 

 If yes, furnish particulars.….……………………………….……………………………............ 

 ……………………………………………...........……………………………..................…….  

4. Full details of directors / trustees / members / shareholders. 

FULL NAME IDENTITY NUMBER 
STATE EMPLOYEE 

NUMBER 

   

   

   

   

   

   

   

 

CERTIFICATION 

 

I, THE UNDERSIGNED (FULL NAME)   ………………………………………………………...…………………… 

CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS TRUE AND CORRECT.  

I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE TAKEN AGAINST 

ME SHOULD THIS DECLARATION PROVE TO BE FALSE.   

 

……………………………………………………..       …………………………………………………… 
Signature  Position 

 

……………………………………………………. …………………………………. 
Name of Bidder  Date 

* MSCM Regulations: “in the service of the state” means to be – 

(a) a member of – 

(i) any municipal council; 

(ii) any provincial legislature; or 

(iii) the national Assembly or the national Council of provinces; 

(b) a member of the board of directors of any municipal entity; 

(c) an official of any municipality or municipal entity; 

(d) an employee of any national or provincial department, national or provincial public entity or constitutional institution within the meaning of the 

Public Finance Management Act, 1999 (Act No.1 of 1999); 

(e) a member of the accounting authority of any national or provincial public entity; or 

(f) an employee of Parliament or a provincial legislature. 

 

** “Stakeholder’ means a person who owns shares in the company and is actively involved in the management of the company or business and 

exercises control over the company. 
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FORM A3: RECORD OF ADDENDA TO TENDER DOCUMENTS 

 

We confirm that the following communications received from the Employer’s Representative before 

the submission of this tender offer, amending the tender documents, have been taken into account in 

this tender offer: 

 

 DATE TITLE OR DETAILS 

1   

2   

3   

4   

5   

6   

7   

8   

9   

10   

 

 

 

 

………………………………….. …………………………………….......................... 

Signature Date 

 (of person authorised to sign on behalf of the Tenderer)
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 FORM A5:  PROPOSED AMENDMENTS AND QUALIFICATIONS (IF ANY) 

 

Proposed amendments and qualifications 

The Tenderer should record any deviations or qualifications he may wish to make to the tender 

documents in this Returnable Schedule. Alternatively, a tenderer may state such deviations and 

qualifications in a covering letter to his tender and reference such letter in this schedule. 

 

The Tenderer’s attention is drawn to clause F.3.8 of the Standard Conditions of Tender referenced in 

the Tender Data regarding the employer’s handling of material deviations and qualifications. 

 

PAGE 
CLAUSE OR 

ITEM 
PROPOSAL 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   
 

 

 

 

....................................................................  ........................................................... 

SIGNATURE       DATE 

 (of person authorised to sign on behalf of the Tenderer) 
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FORM A7: CERTIFICATE OF INDEPENDENT BID DETERMINATION  

 

 

 

I, the undersigned, in submitting the accompanying bid:  

CONTRACT NO.: JDA 18.1.1.A.60215 CONSTRUCTION OF OUR CITY OUR BLOCK ROUND 2 

STREETSALIVE 

(Bid Number and Description)  

in response to the invitation for the bid made by:  

 

JOHANNESBURG DEVELOPMENT AGENCY 

 

do hereby make the following statements that I certify to be true and complete in every respect:  

I certify, on behalf of: _________________________________________________________that: 

    (Name of Bidder)  

 

1.  I have read and I understand the contents of this Certificate;  

 

2.  I understand that the accompanying bid will be disqualified if this Certificate is found not to 

 be true and complete in every respect;  

3.  I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on 

behalf of the bidder;  

4.  Each person whose signature appears on the accompanying bid has been authorized by the 

bidder to determine the terms of, and to sign, the bid, on behalf of the bidder;  

5.  For the purposes of this Certificate and the accompanying bid, I understand that the word 

“competitor” shall include any individual or organization, other than the bidder, whether or not 

affiliated with the bidder, who:  

 (a)  has been requested to submit a bid in response to this bid invitation;  

 (b)  could potentially submit a bid in response to this bid invitation, based on their qualifications, 

abilities or experience; and  

 6.  The bidder has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement or arrangement with any competitor. However, communication 

between partners in a joint venture or consortium³ will not be construed as collusive bidding.  

 
7.  In particular, without limiting the generality of paragraphs 6 above, there has been no 

consultation, communication, agreement or arrangement with any competitor regarding:  

(a)  prices;  

 (b)  geographical area where product or service will be rendered (market allocation)  

(c)  methods, factors or formulas used to calculate prices;  

(d)  the intention or decision to submit or not to submit, a bid;  

(e)  the submission of a bid which does not meet the specifications and conditions of the bid; 

or  
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(f)  bidding with the intention not to win the bid.  

 

9.  The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, 

directly or indirectly, to any competitor, prior to the date and time of the official bid opening or 

of the awarding of the contract.  

 

10.  I am aware that, in addition and without prejudice to any other remedy provided to combat any 
restrictive practices related to bids and contracts, bids that are suspicious will be reported to 
the Competition Commission for investigation and possible imposition of administrative 
penalties in terms of section 59 of the Competition Act No. 89 of 1998 and or may be reported 
to the National Prosecuting Authority (NPA) for criminal investigation and or may be restricted 
from conducting business with the public sector for a period not exceeding ten (10) years in 
terms of the Prevention and Combating of Corrupt Activities Act No. 12 of 2004 or any other 
applicable legislation.  
 
 

…………………………………………………  ………………………………….………………  

Signature       Date  

 

 

………………………………………………….   …………………………………………..…………  

Position       Name of Bidder  
 

 

8.  In addition, there have been no consultations, communications, agreements or arrangements 

with any competitor regarding the quality, quantity, specifications and conditions or delivery 

particulars of the products or services to which this bid invitation relates.  
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FORM A13: DECLARATION ON STATE OF MUNICIPAL ACCOUNTS 

 

A  Any bid will be rejected if:  
Any municipal rates and taxes or municipal service charges owed by the bidder or any of the 
directors to the municipality or a municipal entity, or to any other municipality or municipal 
entity, are in arrears for more than three months.  

 
B  Bid Information  
 

i. Name of bidder: ……………………………………………………………………………  
 
ii. Registration Number: ……………………………………………………………………… 
 
iii. Municipality where business is situated …………………………………………………  
 
iv. Municipal account number for rates: ……………………………………………………  

 
v. Municipal account number for water and electricity: ……………………………………  

 
vi. Names of all directors, their ID numbers and municipal account number.  

 
1. ………………………………………………………………………………………. 
 
2. ……………………………………………………………………………………… 
 
3. ……………………………………………………………………………………… 

 
4. ……………………………………………………………………………………… 

 
5. ………………………………………………………………………………………  
 
6. ……………………………………………………………………………………… 
 
7. ……………………………………………………………………………………… 

 
C  Documents to be attached.  
 

i.  A copy of municipal account mentioned in B (iv) & (v) (Not older than 3 months)  

ii.  A copy of municipal accounts of all directors mentioned in B(vi) (Not older than 3 
months)  

iii.  Proof of directors  
 

I/We declare that the abovementioned information is true and correct and that the following 

documents are attached to this form:………………………………………… 

 
……………………………………………………………………………………………… 

 
D  Any bid will be rejected if:  

Any municipal rates and taxes or municipal service charges owed by the bidder or any of the 
directors to the municipality or a municipal entity, or to any other municipality or municipal 
entity, are in arrears for more than three months.  
 

E  Bid Information  
 

i. Name of bidder: …………………………………………………………………………… 
 
ii. Registration Number: ……………………………………………………………………… 
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iii. Municipality where business is situated ………………………………………………… 
 
iv. Municipal account number for rates: ……………………………………………………  
 
v. Municipal account number for water and electricity: …………………………………… 
 
vi. Names of all directors, their ID numbers and municipal account number.  

 
1. ………………………………………………………………………………………. 
 
2. ……………………………………………………………………………………… 
 
3. ……………………………………………………………………………………… 
 
4. ……………………………………………………………………………………… 
 
5. ……………………………………………………………………………………… 
 
6. ……………………………………………………………………………………… 
 
7. ……………………………………………………………………………………… 

 
F  Documents to be attached.  
 

iv. A copy of municipal account mentioned in B (iv) & (v) (Not older than 3 months)  

v. A copy of municipal accounts of all directors mentioned in B(vi) (Not older than 3 months)  

vi. Proof of directors  
 

I/We declare that the abovementioned information is true and correct and that the following 

documents are attached to this form: ………………………………………… 

 
………………………………………………………………………………………………… 

 
The tenderer shall include as an attachment to their submission a copy of the current Municipal 
Account in the name of the Tenderer or alternatively in the names of the Directors/Partners of the 
tendering entity.  
 
In the event of a joint venture each member shall comply with the above requirement.  
 
 
 
 

...............................................................  ...................................................... 
SIGNATURE      DATE 
(of person authorised to sign on behalf of the Tenderer) 
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FORM A14: LETTER OF INTENT 

 

The tenderer shall include as an attachment to their submission a Letter of Intent from a Financial 

Institution to provide a Construction Guarantee in accordance with the GCC pro-forma. 

 

 

 

 

 

 

...............................................................  ...................................................... 

SIGNATURE      DATE 

(of person authorised to sign on behalf of the Tenderer) 
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FORM A15: DECLARATION FOR PROCUREMENT ABOVE R10 MILLION 

MBD 5 

 

DECLARATION FOR PROCUREMENT ABOVE R10 MILLION (VAT INCLUDED) 
 
 

For all procurement expected to exceed R10 million (VAT included), bidders must 
complete the following questionnaire: 
 
1 Are you by law required to prepare annual financial 

statements for auditing?  
 
1.1 If yes, submit audited annual financial statements for the 

past three years or since the date of establishment if 
established during the past three years.  

 
………………………………………………………………  

 
YES / NO 

 
……………………………………………………………… 

 
2 Do you have any outstanding undisputed commitments for 

municipal services towards a municipality or any other 
service provider in respect of which payment is overdue for 
more than 30 days?  

YES / NO 
 
2.1 If no, this serves to certify that the bidder has no undisputed 

commitments for municipal services towards a municipality 
or other service provider in respect of which payment is 
overdue for more than 30 days.  

 
2.2 If yes, provide particulars.  
 

………………………………………………………………  
 

………………………………………………………………. 
 

………………………………………………………………. 
 

…………………………………………………………….. 
 

3. Has any contract been awarded to you by an organ of the 
state during the past five years, including particulars of any 
material non-compliance or dispute concerning the 
execution of such contract? 

YES / NO
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3.1 If yes, furnish particulars  
 

………………………………………………………………. 
 

…………………………………………………… 
 
 
 
 
4.  Will any portion of goods or services be sourced from outside the Republic, 

and, if so, what portion and whether any portion 
 

of payment from the municipality / municipal entity is 
expected to be transferred out of the Republic? 

YES / NO 
 
4.1 If yes, furnish particulars  
 
 

……………………………………………………..  
 

……………………………………………………..  
 
 
 

CERTIFICATION 
 
 

I, THE UNDERSIGNED (NAME)   
……………………………………………………………………… 

 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS 
CORRECT. 

 
I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION 
PROVE TO BE FALSE. 

 
………………………………….. ……………………… 

 
Signature        Date 

 
 
 

…………………………………. ………………………………………………………………… 
 

Position Name of Bidder 
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MBD 6.1 
 
PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 

REGULATIONS 2022 
 
 

This preference form must form part of all tenders invited.  It contains general information and 
serves as a claim form for preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE 
TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all 
applicable taxes included); and  
 

1.2 To be completed by the organ of state 

 (delete whichever is not applicable for this tender). 

a) The applicable preference point system for this tender is the 80/20 preference point 
system. 

 
b) Either the 80/20 preference point system will be applicable in this tender. The lowest/ 

highest acceptable tender will be used to determine the accurate system once tenders are 
received. 

 

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall 
be awarded for:  

(a) Price; and 

(b) Specific Goals. 

 

1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE  

SPECIFIC GOALS  

Total points for Price and SPECIFIC GOALS  100 

 

 

1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this 
tender to claim points for specific goals with the tender, will be interpreted to mean that 
preference points for specific goals are not claimed. 

 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is 
adjudicated or at any time subsequently, to substantiate any claim in regard to preferences, 
in any manner required by the organ of state. 

 

2. DEFINITIONS 
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(a)  “tender” means a written offer in the form determined by an organ of state in response to 
an invitation to provide goods or services through price quotations, competitive tendering 
process or any other method envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and includes 
all applicable taxes less all unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time 
of bid invitation, and includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form determined 
by an organ of state in response to an invitation for the origination of income-generating 
contracts through any method envisaged in legislation that will result in a legal agreement 
between the organ of state and a third party that produces revenue for the organ of state, 
and includes, but is not limited to, leasing and disposal of assets and concession contracts, 
excluding direct sales and disposal of assets through public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 
2000).   

 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 

3.1. POINTS AWARDED FOR PRICE 
 

3.1.1   THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
 
  80/20 or 90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) or 𝑷𝒔 = 𝟗𝟎 (𝟏 −

𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) 

 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 

 

 

 

 

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME 
GENERATING PROCUREMENT 
 
 

3.2.1. POINTS AWARDED FOR PRICE 
 

A maximum of 80 or 90 points is allocated for price on the following basis: 

  
 
              80/20                or             90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 +
𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) or 𝑷𝒔 = 𝟗𝟎 (𝟏 +

𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) 

  

Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 
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 Pmax = Price of highest acceptable tender 

 

4. POINTS AWARDED FOR SPECIFIC GOALS  

 

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, 
preference points must be awarded for specific goals stated in the tender. For the purposes 
of this tender the tenderer will be allocated points based on the goals stated in table 1 below 
as may be supported by proof/ documentation stated in the conditions of this tender:  

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which 
states that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an 
organ of state must, in the tender documents, stipulate in the case of—  

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 
90/10 preference point system will apply and that the highest acceptable tender 
will be used to determine the applicable preference point system; or 
  

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point 
system will apply and that the lowest acceptable tender will be used to determine 
the applicable preference point system,   

then the organ of state must indicate the points allocated for specific goals for both the 
90/10 and 80/20 preference point system.  

 

Table 1: Specific goals for the tender and points claimed are indicated per the table below.  

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is 
applicable, corresponding points must also be indicated as such.  

Note to tenderers: The tenderer must indicate how they claim points for each preference 
point system.)   

The specific goals allocated points in 
terms of this tender 

Number of points 

allocated 

(80/20 system) 

(To be completed by 
the organ of state) 

Number of points 
claimed (80/20 

system) 

(To be completed 
by the tenderer) 

Race – people who are  

Black, Coloured or Indian (ownership)* 

More than 50% black ownership = 10 points;  
0% black ownership = 0 points 

10  

Gender are women (ownership)*  

More than 50% women ownership = 5 

0% women ownership = 0 points 

5  

SMME (EME or QSE) 5  

 

 

 DECLARATION WITH REGARD TO COMPANY/FIRM 
 
4.3. Name of company/firm……………………………………………………………………. 

4.4. Company registration number: …………………………………………………………... 

4.5. TYPE OF COMPANY/ FIRM 
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 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited  

 Non-Profit Company 

 State Owned Company 
[TICK APPLICABLE BOX] 

 
 

4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify 

that the points claimed, based on the specific goals as advised in the tender, qualifies the 

company/ firm for the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as 
indicated in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in 
paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof 
to the satisfaction of the organ of state that the claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of 
the conditions of contract have not been fulfilled, the organ of state may, in addition 
to any other remedy it may have – 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a 
result of that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as 
a result of having to make less favourable arrangements due to such 
cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and 
directors, or only the shareholders and directors who acted on a 
fraudulent basis, be restricted from obtaining business from any 
organ of state for a period not exceeding 10 years, after the audi 
alteram partem (hear the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 
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FORM A16: DECLARATION OF BIDDER’S PAST SUPPLY CHAIN 

MANAGEMENT PRACTICES   

MBD 8 

 

1 DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT 
PRACTICES  

1 This Municipal Bidding Document must form part of all bids invited.   
 
2 It serves as a declaration to be used by municipalities and municipal entities in 

ensuring that when goods and services are being procured, all reasonable steps 
are taken to combat the abuse of the supply chain management system.  

 
3 The bid of any bidder may be rejected if that bidder, or any of its directors 

have: 
 

a. abused the municipality’s / municipal entity’s supply chain management 
system or committed any improper conduct in relation to such system; 

b. been convicted for fraud or corruption during the past five years; 
c. willfully neglected, reneged on or failed to comply with any government, 

municipal or other public-sector contract during the past five years; or 
d. been listed in the Register for Tender Defaulters in terms of section 29 of 

the Prevention and Combating of Corrupt Activities Act (No 12 of 2004). 
 
 

4 In order to give effect to the above, the following questionnaire must be 
completed and submitted with the bid. 

 

ITEM QUESTION YES NO 

4.1 Is the bidder or any of its directors listed on the National Treasury’s database as a 
company or person prohibited from doing business with the public sector? 
(Companies or persons who are listed on this database were informed in writing of 
this restriction by the National Treasury after the audi alteram partem rule was 
applied). 
 

Yes 
 

 
 

No 
 

 

4.1.1 If so, furnish particulars: 
 
 
 

4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters in terms 
of section 29 of the Prevention and Combating of Corrupt Activities Act (No 12 of 
2004)? 
(To access this Register, enter the National Treasury’s website, 
www.treasury.gov.za, click on the icon “Register for Tender Defaulters” or submit 
your written request for a hard copy of the Register to facsimile number (012) 
3265445).  
 

Yes 
 

No 
 

4.2.1 If so, furnish particulars: 
 
 

http://www.treasury.gov.za/
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ITEM QUESTION YES NO 

4.3 Was the bidder or any of its directors convicted by a court of law (including a court 
of law outside the Republic of South Africa) for fraud or corruption during the past 
five years? 
 

Yes 
 

No 
 

4.3.1 If so, furnish particulars: 
 
 
 

4.4 Does the bidder or any of its directors owe any municipal rates and taxes or 
municipal charges to the municipality / municipal entity, or to any other 
municipality / municipal entity, that is in arrears for more than three months? 
 

Yes 
 

No 
 

4.4.1 If so, furnish particulars: 
 
 
 
 

4.5 Was any contract between the bidder and the municipality / municipal entity or any 
other organ of state terminated during the past five years on account of failure to 
perform on or comply with the contract? 
 

Yes 
 

No 
 

4.7.1 If so, furnish particulars: 
 
 
 
 

CERTIFICATION 
 

I, THE UNDERSIGNED (FULL NAME) ………….…………………………….…… 
 CERTIFY THAT THE INFORMATION FURNISHED ON THIS 
 DECLARATION FORM TRUE AND CORRECT. 
 
 I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE 

TAKEN AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 
 
 
 ………………………………………...   ………………………….. 
 Signature       Date 
 
 
 ……………………………………….    ………………………….. 
 Position       Name of Bidder 
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FORM A17: DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND 
CONTENT FOR DESIGNATED SECTORS 

MBD6.2 

This Municipal Bidding Document (MBD) must form part of all bids invited. It contains 
general information and serves as a declaration form for local content (local production 
and local content are used interchangeably). 

Before completing this declaration, bidders must study the General Conditions, Definitions, 
Directives applicable in respect of Local Content as prescribed the South African Bureau 
of Standards (SABS) approved technical specification number SATS 1286:2011 (Edition 
1) and the Guidance on the Calculation of Local Content together with the Local Content 
Declaration Templates [Annex C (Local Content Declaration: Summary Schedule)]. 

1. General Conditions 

1.1. For this tender the promotion of local contentwill be considered. 

1.2. In the case of designated sectors, where in the award of bids local production and 
content is of critical importance, such bids must be advertised with the specific bidding 
condition that only locally produced goods, services or works or locally manufactured 
goods, with a stipulated minimum threshold for local production and content will be 
considered. 

1.3. Where necessary, for bids referred to in paragraph 1.2 above, a two-stage bidding 
process may be followed, where the first stage involves a minimum threshold for local 
production and content and the second stage price and B-BBEE. 

1.4. A person awarded a contract in relation to a designated sector, may not sub-contract 
in such a manner that the local production and content of the overall value of the 
contract is reduced to below the stipulated minimum threshold. 

1.5. The local content (LC) expressed as a percentage of the bid price must be calculated 
in accordance with the SABS approved technical specification number SATS 1286: 
2011 as follows: 

LC = [1- x / y] *100 

Where 
x is the imported content in Rand 
y is the bid price in Rand excluding value added tax (VAT) 

Prices referred to in the determination of x must be converted to Rand (ZAR) by using 
the exchange rate published by the South African Reserve Bank (SARB) at 12:00 on 
the date of advertisement of the bid as required in paragraph 4.1 below. 

The SABS approved technical specification number SATS 1286:2011 is 
accessible on http://www.thedti.gov.za/industrial development/ip.jsp at no cost. 

http://www.thedti.gov.za/industrial
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2. Definitions 

2.1. “bid” includes written price quotations, advertised competitive bids or proposals; 

2.2. “bid price” price offered by the bidder, excluding value added tax (VAT); 

2.3. “contract” means the agreement that results from the acceptance of a bid by an 

organ of state; 

2.4. “designated sector” means a sector, sub-sector or industry that has been 
designated by the Department of Trade and Industry in line with national development 
and industrial policies for local production, where only locally produced services, works 
or goods or locally manufactured goods meet the stipulated minimum threshold for 
local production and content; 

2.5. “duly sign “means a Declaration Certificate for Local Content that has been signed 
by the Chief Financial Officer or other legally responsible person nominated in writing 
by the Chief Executive, or senior member / person with management responsibility 
(close corporation, partnership or individual). 

2.6. “imported content” means that portion of the bid price represented by the cost of 
components, parts or materials which have been or are still to be imported (whether 
by the supplier or its subcontractors) and which costs are inclusive of the costs abroad 
(this includes labour and intellectual property costs), plus freight and other direct 
importation costs, such as landing costs, dock duties, import duty, sales duty or other 
similar tax or duty at the South African port of entry; 

2.7. “local content” means that portion of the bid price, which is not included in the 
imported content, provided that local manufacture does take place; 

2.8. “stipulated minimum threshold” means that portion of local production and content 

as determined by the Department of Trade and Industry; and 

2.9. “sub-contract” means the primary contractor’s assigning, leasing, making out work 
to, or employing another person to support such primary contractor in the execution of 
part of a project in terms of the contract. 

3. The stipulated minimum threshold(s) for local production and content (refer to 
Annex A of SATS 1286:2011) for this bid is/are as follows: 

 Description of services, works or goods Stipulated minimum threshold 

  Steel Products and Component for Construction 
Steel Value-added Products 100%  
 
Steel Power Pylons, Monopole Pylons, 
Steel Substation Structures, Power line Hardware,  
Street light steel poles, 100% 
 
Plastic Pipes       100% 

Electrical Cables  100% 
Valves Products  100% 
Kerbs  100% 
Tiling  50% 
Metalwork 100% 



  

JOHANNESBURG DEVELOPMENT AGENCY (JDA)  CONTRACT No.:  JDA 18.1.1.A.60215 

JDA GCC 
 

42 

Paving 100% 
Bricks   100% 

Structural Steel 100% 

Pumps, Medium Voltage (MV) Motor and Associated Accessories 70% 

4. Does any portion of the services, works or goods offered have any imported content? 
(Tick applicable box) 

 
4.1 If yes, the rate(s) of exchange to be used in this bid to calculate the local content as 

prescribed in paragraph 1.5 of the general conditions must be the rate(s) published 
by the SARB for the specific currency at 12:00 on the date of advertisement of the 
bid. 

The relevant rates of exchange information is accessible on 
www.reservebank.co.za. 
Indicate the rate(s) of exchange against the appropriate currency in the table below 
(refer to Annex A of SATS 1286:2011): 
 

Currency Rates of exchange 

US Dollar  

Pound Sterling  

Euro  

Yen  

Other  

 
NB: Bidders must submit proof of the SARB rate (s) of exchange used. 

5. Were the Local Content Declaration Templates (Annex C) audited and 
certified as correct? 

(Tick applicable box) 

 

5.1. If yes, provide the following particulars: 
(a) Full name of auditor:   ……………………………………………………… 

(b) Practice number:   ……………………………………………………… 

(c) Telephone and cell number:  ……………………………………………………… 

(d) Email address:   ……………………………………………………… 

(Documentary proof regarding the declaration will, when required, be submitted to 

the satisfaction of the Accounting Officer / Accounting Authority)  

6. Where, after the award of a bid, challenges are experienced in meeting the stipulated 
minimum threshold for local content the dti must be informed accordingly in order for the 

dti to verify and in consultation with the Accounting Officer / Accounting Authority provide 
directives in this regard. 

  

 
YE S  NO 

YES NO 

http://www.reservebank.co.za/
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LOCAL CONTENT DECLARATION  
(REFER TO ANNEX B OF SATS 1286:2011) 

 
4 

LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER 
LEGALLY RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF 
EXECUTIVE OR SENIOR MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY 
(CLOSE CORPORATION, PARTNERSHIP OR INDIVIDUAL) 

IN RESPECT OF BID NO 

ISSUED BY: (Procurement Authority / Name of Municipality / Municipal Entity): 

NB 

1 The obligation to complete, duly sign and submit this declaration cannot be transferred 
to an external authorized representative, auditor or any other third party acting on behalf of 
the bidder. 

2 Guidance on the Calculation of Local Content together with Local Content Declaration 
Templates (Annex C) is accessible on http://www.thedti.gov.za/industrial development/ip.jsp. 
Declaration C should be submitted with the bid documentation at the closing date and 
time of the bid in order to substantiate the declaration made in paragraph (c) below.  
 
I, the undersigned,  ......................................................................................  (full names), do 

hereby declare, in my capacity as  .........................................................  

of  ................................................................................................................. (name of bidder 

entity), the following: 

(a) The facts contained herein are within my own personal knowledge. 

(b) I have satisfied myself that 

(i) the goods/services/works to be delivered in terms of the above-specified bid 
comply with the minimum local content requirements as specified in the bid, and 
as measured in terms of SATS 1286:2011; and 

(ii) the declaration templates have been audited and certified to be correct. 

(c)The local content percentages (%) indicated below has been calculated using the formula 
given in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 
above. 

http://www.thedti.gov.za/industrial
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Bid price, excluding VAT (y) R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold for local content (paragraph 3 above)  

Local content %, as calculated in terms of SATS 1286:2011  

If the bid is for more than one product, the local content percentages for each product 
contained in Declaration C shall be used instead of the table above. The local content 
percentages for each product have been calculated using the formula given in clause 
3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 above. 

(d) I accept that the Procurement Authority / Municipality /Municipal Entity has the right to 
request that the local content be verified in terms of the requirements of SATS 1286:2011. 

(e) I understand that the awarding of the bid is dependent on the accuracy of the 
information furnished in this application. I also understand that the submission of incorrect 
data, or data that are not verifiable as described in SATS 1286:2011, may result in the 
Procurement Authority / Municipal / Municipal Entity imposing any or all of the remedies as 
provided for in Regulation 13 of the Preferential Procurement Regulations, 2011 
promulgated under the Preferential Policy Framework Act (PPPFA), 2000 (Act No. 5 of 
2000). 

SIGNATURE: 

WITNESS No. 1 

WITNESS No. 2 
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FORM B2: B-BBEE CERTIFICATE 

 

The tenderer shall include as an attachment to their submission a valid originally certified copy of the 

B-BBEE status level verification certificate, substantiating the B-BBEE rating. An EME must submit a 

sworn affidavit confirming the following: 

 

· Annual Turnover Revenue of R10 million or less; and 

· Level of Black ownership 

· Any misrepresentation in terms of the above constitutes a criminal offence as set out in the B-

BBEE Act as amended. 

 

A trust, consortium or joint venture will qualify for points for their B-BBEE status level as a legal entity, 

provided that the entity submits their B-BBEE status level certificate. 

 

A trust, consortium or joint venture will qualify for points for their B-BBEE status level as an 

unincorporated entity, provided that the entity submits their consolidated B-BBEE scorecard as if they 

were a group structure and that such a consolidated B-BBEE scorecard is prepared for every separate 

tender. 

 

 

 

 

....................................................................  ........................................................... 

SIGNATURE       DATE 

(of person authorised to sign on behalf of the Tenderer) 
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FORM B7:  PROPOSED KEY PERSONNEL  

The Tenderer shall list below the key personnel whom he proposes to employ on the contract should his offer be accepted, both at his headquarters and 

on the site, together with their qualifications, experience and positions held.   

(In the event of insufficient space, attach supplementary documentation) 

LOCATION DESIGNATION CRITERIA 

NAME AND 

NATIONALITY OF 

PROPOSED CANDIDATE 

SUMMARY OF QUALIFICATIONS & 

EXPERIENCE 

HEAD 

OFFICE 

Contracts 

Manager  

Minimum of a National Diploma and 10 years’ 

experience as a Contracts Manager in major civil 

works projects and registered as a Professional 

Construction Manager (Pr CM/CPM) with the 

SACPCMP. 

  

SITE 

OFFICE 

Site Agent 

Minimum of 7 years of experience as a Site Agent 

on projects with minimum qualification of a BTech 

in the Built Environment. 

  

General 

Foreman:  

Minimum of 10 years of experience as a General 

Foreman in projects 

  

OHS Officer  

5 years’ experience as a construction health and 

safety officer and has experience in major civil 

works projects. Registered with SACPCMP as 

Construction Health and Safety Agent or 

equivalent. 

  

Quantity 

Surveyor 

Minimum of 5 years of experience as a Quantity 

Surveyor on projects with minimum qualification of 

a BTech in the Built Environment. 

  

NOTE: Detailed Curriculum Vitae of proposed candidates are to be separately provided. Said Curriculum Vitae MUST indicate the name and description of the project, the 

value of project completed, role played in the project and the start and end dates of the project.    

 

 

………………………………….. …………………………………….......................... 

Signature Date  

(of person authorised to sign on behalf of the Tenderer) 
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FORM B15: COIDA LETTER OF GOOD STANDING 

 

The tenderer shall include as an attachment to their submission their COIDA Letter of Good Standing.   

 

In the event of a joint venture each member shall comply with the above requirement. 

 

 

 

 

....................................................................  ........................................................... 

SIGNATURE       DATE 

(of person authorised to sign on behalf of the Tenderer) 
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FORM B16: BILLS OF QUANTITIES  

 
The bills of quantities included in the tender documentation must be completed by hand in pen (hard copy). 

 

An Excel version of the BOQ has also been included on the tende. The completed Excel workbook must be 

submitted with the hard copy tender submission.  

 

THE HAND-WRITTEN BILL OF QUANTITIES (hard copy) WILL TAKE PREFERENCE IN CASES 

WHERE THERE ARE DISCREPANCIES BETWEEN THE HAND-WRITTEN BILLS OF QUANTITIES AND 

THE ELECTRONIC COPY. 

 

Of the information provided by the tenderer as part of his submission, e.g., Rates, the signed hard 

copy shall be taken as the valid submission, failure to submit a hard copy will result in your bid 

being disqualified. 
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PART C1: AGREEMENT AND CONTRACT DATA 
 
Form of Offer and Acceptance 

 
Offer 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract 
In respect of the following works:   
CONTRACT NO.: JDA 18.1.1.A.60215 CONSTRUCTION OF OUR CITY OUR BLOCK ROUND 2 
STREETSALIVE 

The tenderer, identified in the Offer signature block below, has examined the documents listed in the 
Tender Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has 
accepted the Conditions of Tender. 

By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of 
Offer and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor 
under the Contract including compliance with all its terms and conditions according to their true intent and 
meaning for an amount to be determined in accordance with the Conditions of Contract identified in the 
Contract Data.  

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS:  
 
…………………………………………………...........................................……………………………………..  
 
………………………………. Rand (in words); R………………….........................................…… (in 
figures)  

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 
Tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 
whereupon the Tenderer becomes the party named as the Contractor in the conditions of contract 
identified in the Contract Data. 
 

TENDERER:      WITNESS: 
 
 
____________________________________ ______________________________________ 
Signature      Signature 
 
____________________________________ _______________________________________ 
Name       Name 
 
____________________________________ _______________________________________ 
Capacity      Capacity 
 
____________________________________ _______________________________________ 
Date       Date 
 
Name and address of organisation: 
 
____________________________________ 
 
____________________________________ 
 
____________________________________ 
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____________________________________ 

Acceptance 

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
Tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 
accordance with the Conditions of Contract identified in the Contract Data.  Acceptance of the 
Tenderer’s Offer shall form an agreement between the Employer and the Tenderer upon the terms and 
conditions contained in this agreement and in the Contract that is the subject of this agreement. 

The terms of the contract, are contained in:  
Part C1  Agreements and Contract Data, (which includes this Agreement) 
Part C2  Pricing Data 
Part C3  Scope of Work 
Part C4  Site Information 
and drawings and documents (or parts thereof), which may be incorporated by reference into the above 
listed Parts 1 to 4 above. 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto 
listed in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the 
Tenderer and the Employer during this process of offer and acceptance, are contained in the Schedule 
of Deviations attached to and forming part of this Agreement.  No amendments to or deviations from 
said documents are valid unless contained in this Schedule, which must be duly signed by the 
authorised representative(s) of both parties. 

The Tenderer shall within two weeks of receiving a completed copy of this Agreement, including the 
Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract 
Data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any other 
documentation to be provided in terms of the Conditions of Contract identified in the Contract Data at, 
or just after, the date this Agreement comes into effect. Failure to fulfil any of these obligations in 
accordance with those terms shall constitute a repudiation of this Agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
tenderer receives one fully completed copy of this document, including the Schedule of Deviations (if 
any).  Unless the Tenderer (now Contractor) within five working days of the date of such receipt notifies 
the Employer in writing of any reason why he cannot accept the contents of this Agreement, this 
Agreement shall constitute a binding contract between the Parties. 

 

EMPLOYER:      WITNESS: 
 
____________________________________ _______________________________________ 
Signature      Signature 
 
____________________________________ _______________________________________ 
Name       Name 
 
____________________________________ _______________________________________ 
Capacity      Capacity 
 
____________________________________ _______________________________________ 
Date       Date 
 
Name and address of organisation: 
 
JOHANNESBURG DEVELOPMENT AGENCY (PTY) LTD 
NO. 3 PRESIDENT STREET (HELEN JOSEPH STREET) 
NEWTOWN  
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JOHANNESBURG 
Schedule of Deviations 
 
Notes: 
 
1. The extent of deviations from the tender documents issued by the Employer prior to the tender closing 

date is limited to those permitted in terms of the Conditions of Tender, 
2.  
3. A Tenderer’s covering letter shall not be included in the final contract document. Should any matter in 

such letter which constitutes a deviation as aforesaid become the subject of agreements reached 
during the process of offer and acceptance the outcome of such agreement shall be recorded here, 

4.  
5. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification 

or change to the tender documents and which it is agreed by the Parties becomes an obligation of the 
contract shall also be recorded here, 

6.  
7. Any change or addition to the tender documents arising from the above agreements and recorded 

here, shall also be incorporated into the final draft of contract, 
 

1 Subject  .......................................................................................................................................... 

 Details  .......................................................................................................................................... 

   .......................................................................................................................................... 

   .......................................................................................................................................... 

   .......................................................................................................................................... 

2 Subject  .......................................................................................................................................... 

 Details  .......................................................................................................................................... 

   ......................................................................................................................................... . 

   ......................................................................................................................................... . 

   .......................................................................................................................................... 

3 Subject  .......................................................................................................................................... 

 Details  .......................................................................................................................................... 

   .......................................................................................................................................... 

   .......................................................................................................................................... 

   .......................................................................................................................................... 

4 Subject  .......................................................................................................................................... 

 Details  .......................................................................................................................................... 

   .......................................................................................................................................... 

   .......................................................................................................................................... 

   .......................................................................................................................................... 

5 Subject  .......................................................................................................................................... 

 Details  .......................................................................................................................................... 

   .......................................................................................................................................... 

   .......................................................................................................................................... 
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By the duly authorised representatives signing this Schedule of Deviations, the Employer and the 
Tenderer agree to and accept the foregoing Schedule of Deviations as the only deviations from and 
amendments to the documents listed in the Tender Data and addenda thereto as listed in the Tender 
Schedules, as well as any confirmation, clarification or changes to the terms of the offer agreed by the 
Tenderer and the Employer during this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied 
during the period between the issue of the tender documents and the receipt by the Tenderer 
of a completed signed copy of this Agreement shall have any meaning or effect in the contract 
between the parties arising from this agreement. 
 
TENDERER:      EMPLOYER: 
 
 
____________________________________ _______________________________________ 
Signature      Signature 
 
 
____________________________________ _______________________________________ 
Name       Name 
 
 
____________________________________ _______________________________________ 
Capacity      Capacity 
 
 
 
Name and address of organisation:   Name and address of organisation: 
 
________________________________  ___________________________________ 
 
________________________________  ___________________________________ 
 
________________________________  ___________________________________ 
 
________________________________  ___________________________________ 
 
 
WITNESS:      WITNESS: 
 
________________________________  ___________________________________ 
Signature      Signature 
 
 
____________________________________ _______________________________________ 
Name       Name 
 
 
____________________________________ _______________________________________ 
Date       Date 
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CONFIRMATION OF RECEIPT 

 

The Tenderer, (now Contractor), identified in the Offer part of this Agreement hereby confirms receipt 
from the Employer, identified in the Acceptance part of this Agreement, of one fully completed original 
copy of this Agreement, including the Schedule of Deviations (if any) today: 

 

the _______________(day) of_________________________________(month)___________(year) 

 

at_________________________________(place) 

 

CONTRACTOR:     WITNESS: 

 

___________________________________  _______________________________________ 

Signature      Signature 

 

____________________________________ _______________________________________ 

Name       Name 

 

____________________________________ _______________________________________ 

Capacity      Capacity 

 

____________________________________ _______________________________________ 

Date       Date 
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C.1.2  CONTRACT DATA 

 
PART 1:   DATA PROVIDED BY THE EMPLOYER 
 
C1.2.1  CONDITIONS OF CONTRACT 
 

C1.2.1.1 GENERAL CONDITIONS OF CONTRACT 

 

The General Conditions of Contract for Construction Works, Third Edition 2015, published by the South 
African Institute of Civil Engineering, Private Bag X200, Halfway House, 1685, is applicable to this 
Contract and is obtainable from www.saice.org.za. 
 

C1.2.1.2        SPECIAL CONDITIONS OF CONTRACT 
 
C1.2.1.2.1       GENERAL  
These Special Conditions of Contract (SCC) form an integral part of the Contract. The Special 
Conditions of Contract shall amplify, modify or supersede, as the case may be, the GCC 2015 to the 
extent specified below, and shall take precedence and shall govern. 
 
The clauses of the Special Conditions of Contract hereafter are numbered “SCC” followed in each case 
by the number of the applicable clause or subclause in the GCC 2015, and the applicable heading, or 
(where a new special condition that has no relation to the existing clauses is introduced) by a number 
that follows after the last clause number in the GCC 2015, and an appropriate heading. 
 
SCC 6.2 Security 
 
SCC 6.2.1 Delivery of Security 
In the last two lines of Clause 6.2.1, delete the words “the type of security for the due performance of 
the Contract, as selected in the Contract Data” and replace them with the words “a performance 
guarantees as security for the due performance of the Contract in accordance with the Contract Data 
Part A: Data Provided by the Employer”. 
 
Delete the entirety of Clause 6.2.2 and replace it with the following: 
 
SCC 6.2.2 Contractor failing to provide security 
If the Contractor fails to provide the required performance guarantee within the time period stipulated 
in the Contract Data, or if the performance guarantee shall differ substantially from the pro forma, it 
shall legally be deemed that the Contractor has selected a security of ten per cent retention of the value 
of the Works without limiting the Employer’s right to terminate the Contract in terms of Clause 9.2.” 
 
SCC 6.2.3 Validity of performance guarantee 
Delete the entirety of the first sentence of Clause 6.2.3 and replace it with the following: 
 
“The Contractor shall ensure that the performance guarantee remains valid and enforceable until the 
Certificate of Completion is issued.” 
 
The following contract specific data, referring to the General Conditions of Contract for Construction 
Works, Third Edition, 2015, are applicable to this Contract: 

 

Clause Data  

1.1.1.13 The Defects Liability period is Twelve (12) months  

1.1.1.14 The time for achieving Practical Completion is six (6) months.  
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1.1.1.15 The name of the Employer is JOHANNESBURG DEVELOPMENT AGENCY   

1.1.1.16 The name of the Employer’s Agent is ZANECEBO CONSULTING 

1.1.1.26 The Pricing Strategy is a remeasurement contract.  

1.2.1.2 The address of the Employer is: 
Address (physical):     3 Helen Joseph Street (Formerly President), Newtown, 2001  
Address (postal):        PO Box 61877, Marshalltown 2107 
Contact person:          Mr Lerato Kola 
Telephone:                 011 688 7835 
Facsimile:                   N/A 
e-mail:                        lkola@jda.org.za  

 
 
 
 
 
 
 
 

1.2.1.2 The address of the Employer’s Agent is:  
Address (physical):    Riversands Incubation Hub, Block 2 U2, Midrand, 1685 

Address (postal):        Riversands Incubation Hub, Block 2 U2, Midrand, 1685 

Contact person:          Zukisani Myeko 

Telephone:                 011 464 5021 

E-mail:                        info@zanecebo.co.za 

 

3.2.3 The Employer’s Agent shall obtain the specific approval of the Employer before carrying 
out any of his functions or duties according to the following Clauses of the General 
Conditions of Contract:  
a) Clause 6.3.2: Issue of Variation Orders. 
b) Clause 4.4.4: The removal or addition of a QSE / EME subcontractor from or to the 

Works. 

 
 
 
 

 

5.3.1 The documentation required before commencement with Works execution are: 
a) Health and Safety Plan (Refer to clause 4.3) 
b) Initial Programme (Refer to clause 5.6) 
c) Initial cash flow projection linked to the programme (Refer to clause 5.6.2.6) 
d) Security (Refer to clause 6.2) 
e) Insurance (refer to clause 8.6) 
f) Approach and methodology document for inclusion of QSE / EME sub-contractors, 

including detailed breakdown of rates. As described in Section 1.3.2 in Part C3 – 
Scope of Works. 

 

 
 
 
 

5.3.2 The time to submit the documentation required before commencement with Works 
execution is 14 days. 

 

5.4.2 The access and possession of Site shall not be exclusive to the Contractor but as set 
out in the Scope of Work and Site Information, as well as other City of Johannesburg 
Service Authority appointed contractors, and in terms of all legislation, including the 
Construction Regulations 2015. 

 

5.6.2 The programme shall contain the following activities and or items as a minimum 

requirement: 

a) Testing and acceptance control 
b) As-built levels and drawings 
c) Date for Practical Completion 
d) Date for Completion 
e) Health & Safety Compliance Audits 
f) Environmental Compliance Audits 

 

 

mailto:lkola@jda.org.za
mailto:info@zanecebo.co.za
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5.8.1 The non-working days are Sundays. 
The special non-working days are the official public holidays of the Republic of South 
Africa (which shall include public holidays set aside for voting purposes) and the industry 
year end break with effective dates published by the South African Forum of Civil 
Engineering Contractors (SAFCEC). 

 
 
 
 

5.13.1 The penalty for failing to complete the Works at the Due Completion Date is R5,000.00 
per day. 
The Contractor is to note that delay penalties, in addition to monies still owed to the 
Contractor (including retention monies) and the Guarantee, shall effectively be used to 
address additional costs incurred by the Employer, such as the Employer’s Agent’s 
construction monitoring fees and other service providers’ fees and wayleave extension 
costs, as a result of the Works not being completed at the Due Completion Date.  

 

5.14.1 The requirements for achieving Practical Completion are all those for the Works to reach 
a state of readiness, fit for the intended purpose and occupation without danger or undue 
inconvenience to the Employer. 

5.16.3 The latent defect period is 10 years .  

6.2.1 The security to be provided by the Contractor shall be a Performance Guarantee of 10% 
of the Contract Sum and 10% Retention will be deducted on each interim certificate, of 
which 5% will be returned at reaching Completion. The Performance Guarantee is to be 
worded as per the document included in C1.3. 

 

6.5.1.2.3 The percentage allowance to cover overhead charges and profit shall not exceed 10%.  

6.8.2 The tenderer is to submit a fixed price tender (not subject to contract price adjustment)   

6.8.3 Price adjustments for variations in the costs of special materials are not allowed.  

6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is 80%.  

6.10.3 The limit of retention money is 10% of the Contract Sum, of which 5% will be returned at 
reaching completion. 

 

8.6.1 The Contractor shall provide the insurances required in terms of clauses 8.6.1.1, 8.6.1.2 
and 8.6.1.3 of the General Conditions of Contract. 

 

8.6.1.1.3 The amount to cover professional fees for repairing damage and loss to be included in 
the insurance sum is 20% of the Contract Sum. 

 

8.6.1.2 Special Risks Insurance issued by SASRIA is required. 

8.6.1.3 The Contractor is to indemnify the Employer against any liability in respect of damage 
to, or physical loss of the property of any person, or injury to or death of any person due 
to non-compliance with the Occupational Health and Safety Act (Act 85 of 1993) 2003.” 

8.6.1.5 The Contractor is to provide all additional insurances including for, but not limited to, his 
own employees, vehicles and equipment and plant not incorporated into the Works. 

10.4.1 Dispute resolution is to first take place by means of an amicable settlement. The venue 
of all dispute resolution/determination shall be the Johannesburg Development Agency 
(JDA)’s offices in Newtown. 

 

10.4.2 If amicable settlement is unsuccessful, the dispute shall be resolved by adjudication.  

10.5.3 The number of Adjudication Board Members to be appointed is ONE.  
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ADDITIONAL CLAUSES TO THE GENERAL CONDITIONS OF CONTRACT 

5.12.2.2 A delay caused by inclement weather conditions will be regarded as a delay only if, in the 
opinion of the Engineer, all progress on an item or items of work on the critical path of the 
working programme of the contractor has been brought to a halt. Delays on working days 
only (based on a five-day working week) will be taken into account for the extension of 
time, but the Contractor shall make provision in his programme of work for an expected 
delay of "n” working days caused by normal rainy weather, for which he will not receive 
any extension of time, where “n” equals 10 days.  Extension of time during working days 
will be granted to the degree to which actual delays, as defined above, exceed the number 
of "n" workings days. 

 

5.13.3 The penalty for failure, on the part of the Contractor, to submit any regular monthly report 
as set out elsewhere in this document on the 25th day of each month (or the previous 
workday for the applicable month) until the issue of the Certificate of Completion shall 
be subject to a penalty of R100.00 per report per day, until report is submitted, and 
which shall not be reversible.   

11.1 It is a condition of Contract that a minimum of 30% of the Total Sum of Works, excluding 
“Section SANS 1200 A – Preliminary and General” and Provisional Sums cost, be 
subcontracted to local QSE / EME contractors. 

11.2 This Contract consist of Primary Scope of Works and Additional Scope of Works. The 

Employer may decide to add or remove the “Additional Scope” before appointment or 

after appointment of the Contract.  

 

The Primary Scope of Works is quantified in Schedule A and the Additional Scope of 

Works in Schedule B. If the Additional Scope is added to the Contract the Contract 

Period will not change. The tenderer may price additional preliminary and general cost 

in Schedule B for additional resources that may be required to achieve this goal. 

 

The Contractor is not entitled to any other cost he may experience as set out in the 
provided bills of quantities in case the Employer adds or removes the Additional Scope 
from the Contract. 
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PART 2: DATA PROVIDED BY THE CONTRACTOR  

Clause Data  

1.1.1.9 The name of the Contractor is: 
1.1  

1.2.1.2 The address and contact details of the Contractor are: 
 
 

 
 

 Address (physical): 
 

 

 Address (postal): 
 

 

 Contact person: 
 

 

 Telephone: 
 

 

 Facsimile: 
 

 

 e-mail: 
 

 

 Facsimile:  

 e-mail:   

6.2.1 The security to be provided by the Contractor shall be a Fixed Performance Guarantee 

of 10% of the Contract Sum and a 10% Retention will be deducted on each interim 

certificate up to a limit of 5% of the Contract Sum, of which half will be returned at 

reaching Completion. 

 
The Performance Guarantee is to be worded as per the document included in C1.3. 

6.5.1.2.3 The percentage allowance to cover overhead charges and profit is 10%. 

 

 

 

 

 

………………………………….. …………………………………….......................... 

Signature Date 
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PART C1: AGREEMENT AND CONTRACT DATA 

 

C1.3 PERFORMANCE GUARANTEE  

 

GUARANTOR DETAILS AND DEFINITIONS 

 

“Guarantor” means: ................................................................................................................................ 

 

Physical address: ................................................................................................................................... 

 

“Employer” means: ................................................................................................................................. 

 

“Contractor” means: ................................................................................................................................ 

 

“Employer’s Agent” means: ..................................................................................................................... 

 

“Works” means: ....................................................................................................................................... 

 

“Site” means: .......................................................................................................................................... 

 

“Contract” means: The Agreement made in terms of the Form of Offer and Acceptance and such 

amendments or additions to the Contract as may be agreed in writing between the parties. 

 

“Contract Sum” means: The accepted amount inclusive of tax of R.................................................... 

 

 Amount in words: ............................................................................................................................... 

 

“Guaranteed Sum” means: The maximum aggregate amount of R..................................................... 

 

Amount in words: ................................................................................................................................ 

 

Type of Performance Guarantee: Variable 

 

“Expiry Date” means: Date of issue of Certificate of Completion, or any other later date set by the 

Contractor and/or Employer provided such instruction is received prior to the Expiry Date as indicated 

here. 

 

CONTRACT DETAILS 

 

Employer’s Agent issues: Interim Payment Certificates, Final Payment Certificate and the Certificate of 

Completion of the Works as defined in the Contract. 

 

PERFORMANCE GUARANTEE 

 

1. VARIABLE PERFORMANCE GUARANTEE 

1.1 Where a Variable Performance Guarantee has been selected, the Guarantor's liability 

shall be limited during the following periods to diminishing amounts of the Guaranteed 

Sum as follows: 
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1.1.1 From and including the date of signing the Performance Guarantee up to and 

including the date of the interim payment certificate certifying, for the first time, more 

than 50% of the Contract Sum:  

 

R ................................................. . 

 

(Amount in words .................................................................................................... ) 

 

1.1.2 From the day following the date of the said interim payment certificate up to and 

including the Expiry Date, or the date of issue by the Employer's Agent of the 

Certificate of Completion of the Works, whichever occurs first:  

 

R ................................................. . 

 

(Amount in words .................................................................................................... ) 

 

1.2 The Employer's Agent and/or the Employer shall advise the Guarantor in writing of the date 

on which the interim payment certificate certifying, for the first time, more than 50% of the 

Contract Sum, has been issued and the date on which the Certificate of Completion of the 

Works has been issued. 

 

2. FIXED PERFORMANCE GUARANTEE 

2.1 Where a Fixed Performance Guarantee has been selected, the Guarantor's liability shall be 

limited to the amount of the Guaranteed Sum. 

 

2.2 The Guarantor’s period of liability shall be from and including the date of issue of this 

Performance Guarantee and up to and including the Expiry Date or the date of issue by the 

employer’s Agent of the Certificate of Completion of the Works or the date of payment in 

full of the Guaranteed Sum, whichever occurs first.   

 

2.3 The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date 

on which the Certificate of Completion of the Works has been issued. 

 

3. CONDITIONS APPICABLE TO VARIABLE AND FIXED PERFORMANCE GUARANTEES 

3.1 The Guarantor hereby acknowledges that: 

 

3.1.1 any reference in this Performance Guarantee to the Contract is made for the 

purpose of convenience and shall not be construed as any intention whatsoever to 

create an accessory obligation or any intention whatsoever to create a suretyship; 

 

3.1.2 its obligation under this Performance Guarantee is restricted to the payment of 

money. 

 

3.2 Subject to the Guarantor's maximum liability referred to in 1.1 or 2.1, the Guarantor hereby 

undertakes to pay the Employer the sum certified upon receipt of the documents identified 

in 3.2.1 to 3.2.3: 
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3.2.1 A copy of a first written demand issued by the Employer to the Contractor stating 

that payment of a sum certified by the Employer’s Agent in an Interim or Final 

Payment Certificate has not been made in terms of the Contract and failing such 

payment within seven (7) calendar days, the Employer intends to call upon the 

Guarantor to make payment in terms of 3.2.2; 

 

3.2.2 A first written demand issued by the Employer to the Guarantor at the Guarantor’s 

physical address with a copy to the Contractor stating that a period of seven (7) 

days has elapsed since the first written demand in terms of 3.2.1 and the sum 

certified has still not been paid; 

 

3.2.3 A copy of the aforesaid payment certificate which entitles the Employer to receive 

payment in terms of the Contract of the sum certified in 3.2. 

 

3.3 Subject to the Guarantor’s maximum liability referred to in 1.1 or 2.1, the Guarantor 

undertakes to pay to the Employer the Guaranteed Sum or the full outstanding balance 

upon receipt of a first written demand from the Employer to the Guarantor at the Guarantor’s 

physical address calling up this Performance Guarantee, such demand stating that: 

 

3.3.1 the Contract has been terminated due to the Contractor’s default and that this 

Performance Guarantee is called up in terms of 3.3; or 

 

3.3.2 a provisional or final sequestration or liquidation court order has been granted 

against the Contractor and that the Performance Guarantee is called up in terms of 

3.3; and 

 

3.3.3 the aforesaid written demand is accompanied by a copy of the notice of termination 

and/or the provisional/final sequestration and/or the provisional liquidation court 

order. 

 

3.4 It is recorded that the aggregate amount of payments required to be made by the Guarantor 

in terms of 3.2 and 3.3 shall not exceed the Guarantor’s maximum liability in terms of 1.1 

or 2.1. 

 

3.5 Where the Guarantor has made payment in terms of 3.3, the Employer shall upon the date 

of issue of the Final Payment Certificate submit an expense account to the Guarantor 

showing how all monies received in terms of this Performance Guarantee have been 

expended and shall refund to the Guarantor any resulting surplus. All monies refunded to 

the Guarantor in terms of this Performance Guarantee shall bear interest at the prime 

overdraft rate of the Employer's bank compounded monthly and calculated from the date 

payment was made by the Guarantor to the Employer until the date of refund. 

 

3.6 Payment by the Guarantor in terms of 3.2 or 3.3 shall be made within seven (7) calendar 

days upon receipt of the first written demand to the Guarantor. 

 

3.7 Payment by the Guarantor in terms of 3.3 will only be made against the return of the original 

Performance Guarantee by the Employer. 
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3.8 The Employer shall have the absolute right to arrange his affairs with the Contractor in any 

manner which the Employer may deem fit and the Guarantor shall not have the right to 

claim his release from this Performance Guarantee on account of any conduct alleged to 

be prejudicial to the Guarantor. 

 

3.9 The Guarantor chooses the physical address as stated above for the service of all notices 

for all purposes in connection herewith. 

 

3.10 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms 

of 1.1.2 or 2.2, where after no claims will be considered by the Guarantor.  The original of 

this Guarantee shall be returned to the Guarantor after it has expired. 

 

3.11 This Performance Guarantee, with the required demand notices in terms of 3.2 or 3.3, shall 

be regarded as a liquid document for the purposes of obtaining a court order. 

 

3.12 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor 

hereby consents in terms of Section 45 of the Magistrate’s Courts Act No 32 of 1944, as 

amended, to the jurisdiction of the Magistrate’s Court of any district having jurisdiction in 

terms of Section 28 of the said Act, notwithstanding that the amount of the claim may 

exceed the jurisdiction of Magistrate’s Court. 

 

Signed at    _______________________________________ 

 

Date    _______________________________________  

 

Guarantor’s signatory (1)  _______________________________________ 

 

Capacity   _______________________________________ 

 

Guarantor’s signatory (2)  _______________________________________ 

 

Capacity   _______________________________________ 

 

Witness signatory (1)   _______________________________________ 

 

Witness signatory (2)   _______________________________________ 
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PART C1: AGREEMENT AND CONTRACT DATA 
 
C1.4 Occupational Health and Safety Agreement  
 

THIS AGREEMENT between Johannesburg Development Agency (JDA) (hereinafter called “the 

Employer”) on the one part, herein represented by: ……………………………………………………….in 

his/her capacity as………………………………........................................................................................ 

and………………………………………………………………………………………………………………… 

(hereinafter called “the Contractor”) of the other part herein represented by .......................................... 

……………………………………………………………in his/her capacity as ………....………………....... 

......................................................................................……….........................................................…… 

WHEREAS the Employer is desirous that certain works be constructed, being contract  

CONSTRUCTION OF OUR CITY OUR BLOCK ROUND 2 STREETSALIVE- CONTRACT No.: 

JDA 18.1.1.A.60215 and has accepted a tender by the Contractor for the construction, completion 

and maintenance of such works and whereas the Employer and the Contractor have agreed to 

certain arrangements and procedures to be followed in order to ensure compliance by the 

Contractor with the provisions of the Occupational Health and Safety Act 1993 (Act 85 of 1993). 

 

NOW THEREFORE THIS AGREEMENT WITNESSED AS FOLLOWS: 

1. The Contractor shall execute the work in accordance with the contract documents pertaining to 

this contract. 

 

2. This Agreement shall hold good for the duration of construction, commencing from the handover 

of the site up to the end of the defects liability period. 

 

3. Should the contract be terminated for any reason; this agreement shall lapse upon the date of 

termination. 

 

4. The Contractor declares himself to be conversant with the following: 

(a) All the requirements, regulations and standards of the Occupational Health and Safety Act 

(Act 85 of 1993), hereinafter referred to as “the Act”, together with its amendments thereto. 

(b) All the requirements of the Construction Regulations hereinafter referred to as the 

“Regulations”, together with any amendments thereto. 

(c) The Health and Safety Specification of the Employer as pertaining to the Contractor and to 

all his subcontractors. 

 

5. In addition to the requirements of the contract, the Contractor agrees to execute all the works 

forming part of this contract and to operate and utilise all machinery, plant and equipment in 

accordance with the Act and the Regulations. 

 

6. The Contractor is responsible for the compliance with the Act and the Regulations by all his 

subcontractors, whether or not selected or nominated and/or approved by the Employer. 

 

7. The Contractor warrants that all his and his subcontractors’ workmen are covered in terms of 

the Compensation for Occupational Injuries and Diseases Act 1993 which cover shall remain in 

force whilst any such workmen are present on site.  A letter of good standing from the 
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Compensation Commissioner to this effect must be produced to the Employer upon signature 

of the agreement. 

 

8. The Contractor undertakes to ensure that he and/or his subcontractors and/or their respective 

employees will at all times comply with the following conditions: 

(a) The Contractor undertakes to comply with all provisions of the Act and its Regulations. 

(b) The Contractor will be obliged to report to the Employer on a regular basis regarding 

compliance by the Contractor with the Act and its Regulations. 

(c) All incidents referred to in the Occupational Health and Safety Act shall be reported by the 

Contractor to the Department of Labour as well as to the Employer.  The Employer will 

further be provided with copies of all written documentation relating to any incident. 

(d) The Employer hereby records an interest in the issue of any formal enquiry conducted in 

terms of Section 32 of the Occupational Health and Safety Act into any incident involving 

the Contractor and/or his employees and/or his subcontractors. 

 

In witness, thereof the parties hereto have set their signatures hereon in the presence of the subscribing 

witnesses: 

 

________________________________________________________________________________ 

for and on behalf of the Contractor who warrants to be duly authorised to do so 

 

Name: ___________________________________ 

 

Designation: ___________________________________ 

 

As witnesses: 

 

1. ___________________________________ 

 

________________________________________________________________________________ 

for and on behalf of the Employer who warrants to be duly authorised to do so 

 

Name: ___________________________________ 

 

Designation: ___________________________________ 

 

As witnesses: 

 

1. ___________________________________ 
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PART C1: AGREEMENT AND CONTRACT DATA 
 
C1.5  AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND 
SAFETY ACT NO. 85 OF 1993 
 
THIS AGREEMENT is made between the Johannesburg Development Agency represented by the 

......................................................................................(hereinafter called the EMPLOYER of the one 

part, herein represented by: .................................................................................................................... 

in his/her capacity as: .............................................................................................................................. 

and: ......................................................................................................................................................... 

(hereinafter called the CONTRACTOR) of the other part, herein represented by................................ 

................................................................................................................................................................. 

in his/her capacity as: ............................................................................................................................. 

duly authorised to sign on behalf of the Contractor. 

 
 
WHEREAS the CONTRACTOR is the Mandatory of the EMPLOYER in consequence of an agreement 
between the CONTRACTOR and the EMPLOYER in respect of 
 

CONSTRUCTION OF OUR CITY OUR BLOCK ROUND 2 STREETSALIVE - CONTRACT No.: JDA 

18.1.1.A.60215 

 

AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement in 

terms of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 1993, as 

amended by OHSA Amendment Act No 181/1993 (hereinafter referred to as the ACT); 

 

NOW THEREFORE the parties agree as follows: 

 

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of the 

CONTRACTOR with all relevant provisions of the ACT and the regulations promulgated in terms 

thereof. 

 

2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and prohibitions 

imposed in terms of the ACT and Regulations: Provided that should the EMPLOYER have prescribed 

certain arrangements and procedures that same shall be observed and adhered to by the 

CONTRACTOR, his officials and employees.  The CONTRACTOR shall bear the onus of acquainting 

himself/herself/itself with such arrangements and procedures. 

 

3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant duties, 

obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and Regulations, 

and the CONTRACTOR expressly absolves the EMPLOYER and the Employer’s CONSULTING 

ENGINEERS from being obliged to comply with any of the aforesaid duties, obligations, prohibitions, 

arrangements and procedures in respect of the work included in the contract. 

 

4. The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be entitled, 

although not obliged, to take such steps as may be necessary to ensure that the CONTRACTOR has 

complied with his undertakings as more fully set out in paragraphs 1 and 2 above, which steps may 
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include, but shall not be limited to, the right to inspect any appropriate site or premises occupied by 

the CONTRACTOR, or to take such steps it may deem necessary to remedy the default of the 

CONTRACTOR at the cost of the CONTRACTOR. 

 

5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation, 

complaint or criminal charge which may arise as a consequence of the provisions of the ACT and 

Regulations, pursuant to work performed in terms of this agreement, and shall, on written demand, 

provide full details in writing of such investigation, complaint or criminal charge. 

 

 

Thus signed at .……….……….....……………………....…….. for and on behalf of the CONTRACTOR  

 

on this the ……………… day of ……......………..……… 20……… 

 

 

SIGNATURE: __________________________________________ 

 

 

NAME AND SURNAME: _________________________________ 

 

 

CAPACITY: ____________________________________________ 

 

 

WITNESS: _____________________________________________ 

 

Thus signed at ……………………………………………. for and on behalf of the EMPLOYER on this 

 

the …………………………... day of ……………..……… 20……… 

 

 

SIGNATURE: __________________________________________ 

 

 

NAME AND SURNAME: _________________________________ 

 

 

CAPACITY: ____________________________________________ 

 

 

WITNESS: _____________________________________________ 
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PART C2:  PRICING DATA 

 

C2.1 Pricing Instructions  
 
1. The Conditions of Contract, the Contract Data, the Specifications (including the Project 

Specifications) and the Drawings shall be read in conjunction with the Bill of Quantities. The 
agreement is based on the General Conditions of Contract for Construction Works, prepared by 
the South African Institution of Civil Engineering, 2015. The additions, deletions and alterations to 
the General Conditions of Contract for Construction Works as well as the contract specific 
variables are as stated in the Contract Data. Only the headings and clause numbers for which 
allowance must be made in the Bills of Quantities are recited. 
 

2. The Bill comprises items covering the Contractor's profit and costs of general liabilities and of the 
construction of Temporary and Permanent Works. 
 

3. Although the Tenderer is at liberty to insert a rate of his own choosing for each item in the Bill, he 
should note the fact that the Contractor is entitled, under various circumstances, to payment for 
additional work carried out and that the Engineer is obliged to base his assessment of the rates 
to be paid for such additional work on the rates the Contractor inserted in the Bill. Clause 8 of 
each Standardized Specification, and the measurement and payment clause of each Particular 
Specification, read together with the relevant clauses of the Project Specifications, all set out 
which ancillary or associated activities are included in the rates for the specified operations. 
 

4. Descriptions in the Bill of Quantities are abbreviated and may differ from those in the Standardized 
and Project Specifications. No consideration will be given to any claim by the Contractor submitted 
on such a basis. The Bill has been drawn up generally in accordance with the latest issue of Civil 
Engineering Quantities.  Should any requirement of the measurement and payment clause of the 
appropriate Standardized or Project Specification(s) be contrary to the terms of the Bill or, when 
relevant, to the Civil Engineering Quantities, the requirement of the appropriate Standardized, 
Project, or Particular Specification as the case may be, shall prevail. 
 

5. Unless stated to the contrary, items are measured net in accordance with the Drawings without 
any allowance having been made for waste. 
 

6. The amounts and rates to be inserted in the Bill of Quantities shall be the full inclusive amounts 
to the Employer for the work described under the several items.  Such amounts shall cover all the 
costs and expenses that may be required in and for the construction of the work described, and 
shall cover the costs of all general risks, profits, taxes (but excluding value-added tax), liabilities 
and obligations set forth or implied in the documents on which the Tender is based. 
 

7. An amount or rate shall be entered against each item in the Bill of Quantities, whether or not 
quantities are stated.  An item against which no amount or rate is entered will be considered to 
be covered by the other amounts or rates in the Bill. 
 

8. The Tenderer shall also fill in a rate against the items where the words "rate only" appear in the 
amount column. Although no work is foreseen under these items and no quantities are 
consequently given in the quantity column, the tendered rates shall apply should work under 
these items actually be required. 
 

9. The standard system of measurement of civil engineering quantities published by the South 
African Institution of Civil Engineers. 
 

10. Should the Tenderer group a number of items together and tender one sum for such group of 
items, the single tendered sum shall apply to that group of items and not to each individual item, 
or should he indicate against any item that full compensation for such item has been included 
in another item, the rate for the item included in another item shall be deemed to be nil. The 
tendered rates, prices and sums shall, subject only to the provisions of the Conditions of 
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Contract, remain valid irrespective of any change in the quantities during the execution of the 
Contract. 
 

11. The quantities of work as measured and accepted and certified for payment in accordance with 
the Conditions of Contract, and not the quantities stated in the Bill of Quantities, will be used to 
determine payments to the Contractor. The validity of the Contract shall in no way be affected 
by differences between the quantities in the Bill of Quantities and the quantities certified for 
payment. The Ordering of materials is not to be based on the Bill of Quantities, but only on 
information issued for construction purposes. 
 

12. For the purposes of this Bill of Quantities, the following words shall have the meanings hereby 
assigned to them: 

 
 Unit  : The unit of measurement for each item of work as defined in the Standardized, 

Project or Particular Specifications 
 Quantity : The number of units of work for each item 
 Rate  : The payment per unit of work at which the Tenderer tenders to do the work 
 Amount : The quantity of an item multiplied by the tendered rate of the (same) item 
 Sum  : An amount tendered for an item, the extent of which is described in the Bill of 

Quantities, the Specifications or elsewhere, but of which the quantity of work is 
not measured in units 

 
13. The units of measurement indicated in the Bill of Quantities are metric units. The following 

abbreviations may appear in the Bill of Quantities: 
 
 mm = millimetre 
 m = metre  
 km = kilometre  
 km-pass = kilometre-pass 
 m² = square metre  
 m²-pass = square metre-pass 
 ha = hectare 
 m³ = cubic metre 
 m³-km = cubic metre-kilometre 
 kW = kilowatt 
 kN = kilonewton 
 kg  = kilogram 
 t = ton (1 000 kg) 
 % = per cent 
 MN = meganewton 
 MN-m = meganewton-metre 
 PC Sum = Prime Cost Sum 
 Prov Sum = Provisional Sum 
 
14. Occupational Health and Safety Act and Construction Regulations 
 

A payment item in the schedule of Quantities / Bill of Quantities must allow the tenderers to 
price for compliance with OHSA and the Construction Regulations. This payment item must 
include for the erection of Visitors Indemnity Signs and for ensuring that visitors receive 
instructions and sign an indemnity declaration. 
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PART C3: SCOPE OF WORK 

 

The Scope of the Work is set out in two portions:  

 

PORTION 1: PROJECT SPECIFICATION 

Covers a general description of the project, the facilities available and the requirements to be met. 

 

PORTION 2: VARIATIONS AND ADDITIONS TO THE STANDARDISED SPECIFICATIONS 

Covers variations to the standardised specifications and particular specifications, which are applicable 

to the contract. Should any requirement of the Project Specification conflict with any requirement of the 

standardised or particular specifications, the requirements of the Project Specifications shall prevail. 

 

Some terms and definitions in the Conditions of Contract may not have clear equivalent terms and 

definitions in the Specifications. 

 

Where the following traditional terms, phrases and concepts appear in the Standard Specifications and 

form part of the Scope of Work, but are not formally defined, their meanings shall be interpreted in 

terms of the formal definitions given in the General Conditions of Contract. 

 

 COMMONLY USED PHRASES AND TERMS MAPPED TO DEFINITIONS IN GCC 

2015 

Non-defined term in Scope of Work which 

coincides with a definition from GCC 1990 
Equivalent GCC 2015 Definition 

GCC 

1990 

Clause 

No 

GCC 1990 Term 
GCC 2015 

Clause No 
GCC 2015 Term 

1(a) Appendix 1.1.1.8 Contract Data 

1(b) Certificate of Completion 1.1.1.3 Certificate of Completion 

1(c) Commencement Date 1.1.1.5 Commencement Date 

1(d) Constructional Plant 1.1.1.6 Construction Equipment 

1(e) Contract 1.1.1.7 Contract 

1(f) Contractor 1.1.1.9 Contractor 

1(g) Contract Price 1.1.1.10 Contract Price 

1(h) Cost - Not defined 

1(i) Defects Liability Period 1.1.1.13 Defects Liability Period 

1(j) Drawings - Not defined 

1(k) Due Completion Date 1.1.1.14 Due Completion Date 

1(l) Employer 1.1.1.15 Employer 

1(m) Engineer 1.1.1.16 Employer’s Agent 

1(n) Engineer's Representative 1.1.1.17 Employer’s Agent's Representative 

1(o) Letter of Acceptance 1.1.1.20 Form of Offer and Acceptance 

1(p) Permanent Works 1.1.1.22 Permanent Works 

1(q) Schedule of Quantities 1.1.1.2 Bill of Quantities 

1(r) Schedule of Rates and Prices - Not defined 

1(s) Site 1.1.1.29 Site 
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 COMMONLY USED PHRASES AND TERMS MAPPED TO DEFINITIONS IN GCC 

2015 

Non-defined term in Scope of Work which 

coincides with a definition from GCC 1990 
Equivalent GCC 2015 Definition 

GCC 

1990 

Clause 

No 

GCC 1990 Term 
GCC 2015 

Clause No 
GCC 2015 Term 

1(t) Special Conditions of Contract 1.1.1.8 Contract Data 

1(u) Specifications 1.1.1.28 Scope of Work 

1(v) Temporary Works 1.1.1.32 Temporary Works 

1(w) Tender - Not defined 

1(x) Tender Documents - Not defined 

1(y) Tender Sum - Not defined 

1(z) Works 1.1.1.33 Works 

1(aa) writing 1.1.1.34 writing 
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PORTION 1: PROJECT SPECIFICATION COVERS A GENERAL DESCRIPTION OF THE 

PROJECT, THE FACILITIES AVAILABLE AND THE REQUIREMENTS TO BE MET. 

 

PART C3: SCOPE OF WORK  

 

1.1 Description of the Works  

1.1.1 Employer’s objectives  

1.1.2 Overview of the works  

1.1.3 Extent of the works  

1.1.4 Location of the works  

1.1.5 Temporary works  

1.1.6 Access  

1.1.7 Accommodation of traffic  

1.1.8 Planning / Programming Conditions 

 

1.2 Engineering  

 

1.2.1 Design services and activity matrix  

1.2.2 Employer’s design  

1.2.3 Design brief  

1.2.4 Drawings  

1.2.5 Design procedures  

 

1.3 Procurement  

 

1.3.1 Requirements  

1.3.2 Resource Standards pertaining to targeted procurement  

1.3.3 Subcontracting  

 

1.4 Construction  

 

1.4.1 Works specifications  

1.4.2 Plant and Materials  

1.4.3 Construction Equipment  

1.4.4 Existing services  

1.4.5 Site establishment  

1.4.6 Site usage  

1.4.7 Permits and way leaves  

1.4.8 Alterations, additions, extensions and modifications to existing works  

1.4.9 Inspection of adjoining properties  

1.4.10 Water for construction purposes  

1.4.11 Survey control and setting out of the works  

 

1.5 Management  

 

1.5.1 Management of the works  

1.5.2 Health and safety  

1.5.2.1 Specification for Occupation Health and Safety in Construction Works Contracts  
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PART C3: SCOPE OF WORK  

 

1.1. Description of the Works  

1.1.1. Employer’s objectives  

 

In 2006, the City of Johannesburg developed a Growth and Development Strategy (GDS) to 

align the City’s long-term vision with the short-term Integrated Development Planning process, 

called the Joburg GDS 2040. This is an ambitious strategy that defines the type of society the 

City aspires to achieve by 2040. The strategy reaffirms the City’s commitment to address 

inequalities created by the past government systems. One of the key outcomes of the City’s 

GDS 2040 is to provide a resilient, liveable, sustainable urban environment underpinned by 

infrastructure supportive of low-carbon economy.  

 

The concept of liveability relates to how an urban system can contribute to the physical, social 

and mental well-being and personal development of all its inhabitants. This could be achieved 

through the development of desirable spaces that encourage and foster a sense of community. 

The urban street system is the most prevalent communal space and has an important role in 

creating a liveable city. The GDS 2040 encourages the development of a street system that 

supports not only the movement of public and private transport vehicles, but identifies as a key 

priority, the need for citizens from all user groups to access the public transport system and 

areas of economic activities safely and conveniently. 

 

Practical Completion is to be achieved within the time stated in the Contract Data.  

 

This work is both plant and labour intensive. The successful bidder must optimally utilise labour 

intensive methods to maximise employment opportunities to the local community in line with the 

JDA requirements.  

 

1.1.2. Overview of the works  

The Contractor shall be responsible for provision and construction of the assigned Works 

including the construction of the various elements of works, the supply of materials, transport to 

site, unloading from road, storage on site, site quality control and management, testing, painting 

and finishing to the satisfaction of the Employer’s Agent. Where the Works shall include (but is 

not limited to) the following components:  

• Establish Construction camp; 

• Clearing of the site;  

• Identification of existing services, including; 

o Underground detection survey, 

o Opening and closing of test pits to survey existing services, 

o Survey for confirmation of existing stormwater and sewer system indicating position, 

pipe sizes and invert levels. 

• Remove existing segmented block paving, kerbing and concrete channelling; 

• Accommodation of vehicular and pedestrian traffic, including temporary access to 

properties;  

• Protection of existing services;  

• Relocation, raising or lowering of existing services; 
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• Earthworks, layer works for new segmented paving block areas;  

• Installation of Universal Access ramps and raised pedestrian crossings; 

• Construction of new stormwater infrastructure; 

• Remedial work to existing stormwater infrastructure where required; 

• Provision and construction of block paving for sidewalks; 

• Construction of pre-cast kerbing as well in-situ cast concrete edge beams and channels; 

• Trimming, removal and or planting of trees; 

• Installation of tree rings and brick planters; 

• Installation of urban street furniture; 

• Refurbishment of Swimming Pool;  

• Provision for new Street Lighting system;  

• Landscaping. 

 

1.1.3. Extent of the Works  

Stormwater Drainage:  

The existing drainage inlet structures must be rehabilitated (i.e., by cleaning and/or partial 

and/or fully rebuilt); specific structures shall be so indicated on the construction drawings. 

 

Sidewalks, unless otherwise instructed in writing by the Engineer, shall:  

• Be constructed of concrete and clay paving blocks to colour, size, thickness and patterns as 

specified on the formally issued construction drawings.  

• Incorporate kerbing as an edge restraint and as specified on the formally issued construction 

drawings. 

• Incorporate universal access ramps, including directional guidance and warning tactile 

blocks. 

• Not hinder access to property or building entrance/exits and shall be tied-in seamlessly 

without creating stormwater drainage hindrance or creating steep ramps that hinders vehicle 

travel. 

• Landscaping, planting of trees and plants. 

 

 

Ancillary Works 

 

• Landscaping;  

• Street furniture; 

• Provision for new street lighting and cabling. 
 

1.1.4. Location of the Works  

The project is located in VREDEDORP, a suburb of Johannesburg, South Africa. The project is 

located in Regions D and B of the City of Johannesburg Metropolitan Municipality, in wards 29 

and 68 respectively. See Locality in in Part C4.1.1 Locality map. 

 

1.1.5. Temporary Works  

The Contractor is to design, supply, construct, demolish and spoil at his own cost any temporary 

works required in order to carry out the construction works as required.  

 

Locating and establishment of the site camp site will be the Contractors responsibility. 

 

https://en.wikipedia.org/wiki/Johannesburg
https://en.wikipedia.org/wiki/South_Africa
https://en.wikipedia.org/wiki/City_of_Johannesburg_Metropolitan_Municipality
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The Contractor is required to adequately secure the Site during the contract period. Tenderers 

are to note the high crime rate in the vicinity of the Site and are to make an adequate provision 

for Site security, especially with regards to, but not limited to, survey poles, temporary signage, 

orange netting, hoarding, electrical reticulation (until contract completion), etc. 

 

1.1.6. Access  

Furthermore, it is a requirement of this Contract that the Contractor ensures that all residents 

have access to their properties after hours and on weekends; all businesses are to have access 

during business hours. The Contractor is to implement temporary measures / deviations as 

required in order to achieve this outcome. Prior to the implementation of any deviation, written 

permission for such deviations shall be obtained from the Engineer.  

 

The Contractor shall advise all residents, community leaders and other stakeholders at least 2 

weeks prior to the commencement of construction activities in an area. The Contractor is to 

employ a Community Liaison Officer in conjunction with the community structures in the area in 

order to achieve this outcome.  

 

The construction camp and works area must be watered during dry and windy conditions to 

control dust fallout. Dust production must be controlled by regular watering of roads and the 

works area. Contractors are to ensure that dust production at the site camp as well as the works 

area is controlled during working hours as well as during weekends. 

 

1.1.7. Accommodation of traffic 

The Contractor shall ensure the safe accommodation of traffic at all areas where the work may 

impact traffic and shall provide all delineators, watching, lighting, signs and barricades required 

by the road authorities, and in accordance with the South African Road Traffic Signs Manual. 

 

The section under construction must be completed to a point where the facility can be used 

safely by the general public without any obstacles (near practical completion). 

 

1.1.8. Planning / Programming Conditions 

The Contractor must take into account with the programming of the works the following 

conditions: 

• All traffic accommodation requirements. 

• After exposing existing services for pipe trenches and/or kerb-inlets/manholes the 

position, size and levels of interfering services must be provided to the Engineer. A 

maximum of 5 days need to be allowed for in case design changes are required for the 

installation of new services. 
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1.2. ENGINEERING  

1.2.1. Design services and activity matrix  

The following parties are responsible for the various design stages of the project. 

 

Description Responsible 

Concept, feasibility and overall process Employers Agents/ Professional Team 

Basic Principal Agent and Preliminary 

Design 
Employers Agents/ Professional Team 

Final design to approval for construction 

stage 
Employers Agents/ Professional Team 

Temporary Works Contractor 

Preparation of as built drawings 
Employers Agents/ Professional Team/ 

Contractor 

 

1.2.2. Employer’s design  

All permanent works required for construction shall be designed by employer and his appointed 

agents / professional team. 

1.2.3. Design brief  

The employer has briefed the consultants as to the design requirements. 

1.2.4. Drawings 

Contractors are to ensure that all drawings that are attached to this document are as per the 

drawing register. The drawings included with the tender document are for information and for 

tender purposes only. Detail construction drawing will be issued to the contractor at site 

handover and revisions thereto during the construction stage of the project. 

 

The Contractor will be supplied with three (3) copies of each construction drawings. These 

copies will be issued free of charge and the Contractor shall make any additional prints he may 

require at his own cost. 

 

1.2.5. Design procedures  

Where the Contractor is required to design any sub-contractor or specialist works, the relevant 

professional indemnity must be taken out at Contractor’s costs. All shop drawings must be 

issued timeously for approval by the Principal agent. A late issue of shop drawings by the 

Contractor will not constitute a valid claim for extension of time. 
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1.3. PROCUREMENT  

1.3.1. Requirements  

The Contractor shall be required to adopt labour-based techniques through the full spectrum of 

the works with the proviso that the Clients’ specific objectives regarding time and quality are not 

compromised. Maximisation of employment shall be of the essence on this contract.  

 

Together with their tenders, all Tenderers are required to submit a comprehensive 

implementation plan clearly stating the labour content and number of jobs that shall be 

created. The employment of labour shall be reflected in a programme in sufficient details to 

enable the Project Manager to monitor and compare it with the implementation plan. The 

Contractor shall be required to submit employment data on a monthly basis to the Project 

Manager.  

 

The Contractor and all sub-contractors will be required to pay labour rates which are in 

accordance with SAFCEC rates for the civil construction industry for unskilled workers. 

 

Should the contractor, at Works Completion, be in default by non-attainment of the 

abovementioned labour-intensive targets, the Employer shall have the right to, without prejudice 

of any other rights, apply a penalty of not exceeding 5% of the contract sum. 

 

Tenderers are to also note that it is an explicit condition of this tender that all unskilled 

labourers on the project are to be employed from the local community. The Contractor 

shall in general, maximise the involvement of the local community. 

 

1.3.2. Subcontracting – Special Conditions of Contract  

Participation and Advancement of Start-Up, Small and Micro Enterprises 

 

The City of Johannesburg has identified job creation and access to procurement opportunities 

by Start-ups, Small and Micro enterprises (QSE / EMEs) as an essential requirement towards 

building an economically viable City. In this regard the following definitions are applicable:  

 

“Start-up Enterprises” means an enterprise that has been in existence and operating for less 

than two years.  

 

“Micro Enterprises” means an enterprise that has a CIDB grading designation of 1 or 2.  

 

“Small Enterprises” means an enterprise that has a CIDB grading designation of 3.  

 

“Locally based QSE / EMEs” means enterprises that have their operational base in the ward in 

which the project is to be executed or, alternatively, the members of the enterprise are resident 

in the particular ward. Should suitable locally based QSE / EME Contractors as defined above 

not be available in the particular ward, then they shall be sourced from adjacent wards.  

 

It is a condition of this tender that the successful contractor is required to subcontract a minimum 

value of work as follows: 
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If it is established that the QSE / EMEs are sufficiently resourced to execute the proposed works 

as a complete package the Contractor may conclude full sub-contract agreements with locally 

based QSE / EMEs to a minimum value of 30% of the Contract sum, excluding P&G’s and 

provisional sums. 

 

The following activities are intended to be carried out by QSE / EME’s: 

• Paving 

• Kerbing 

• Landscaping 

• Installation of Street furniture 

• Excavation and installation of electrical poles 

• Installation of water pipes 

• Manholes and inlet structures 

 

It is a condition of this tender that the successful Contractor is required to take full 

responsibility of managing all appointed sub-contractors and the quality of their works. 

The Contractor will be expected to pay QSE / EMEs full rates as submitted by the Contractor to 

the JDA. 

 

Above this, it is a condition of this contract that should the contractor fail to pay the QSE 

/ EME’s with no valid reason/s, the JDA reserves the right to pay the QSE / EME’s directly 

and deduct same from any amount paid to the contractor. 

 

The form of contract to be used with QSE / EMEs is the GCC sub-contract agreement or a JDA 

approved form of contract. The Contract Data must record the specific requirements in respect 

of penalties, retention and payment. With regard to the latter, the Contractor is to allow for 

fortnightly certificates from the QSE / EMEs and for payment to the QSE / EMEs to be effected 

within 7 days of certification. 

 

In order to achieve the goals of this policy and to ensure that the QSE / EMEs are treated fairly 

and given every opportunity to advance their business whilst delivering a successful project, the 

Contractor is to note the following and provide for any cost that may be associated therewith.  

 

1. If appropriate, the QSE / EME bill of quantities is to provide for market related P&G items in 

order that the QSE / EME may be compensated for any unforeseen delays or events that 

impact on his ability to complete his works. It is to be specifically noted that the rates for 

items of work to be executed by QSE / EME’s must be market related. Tenderers are 

to ensure that rates tendered for this portion of the works is to take into account all 

items that the main contractor would have allowed for in his normal course of pricing, 

i.e. materials, labour, wastage, profit, attendance, etc. all at applicable productivity 

rates. 

 

2. The Contractor will be expected to have clearly specified the programme dates to the QSE 

/ EME Contractors and these dates are to be included in the contract of agreement between 

the two parties. The Managing Contractor is to monitor the QSE / EME Contractor’s progress 

against the programme and hold progress meetings with the QSE / EME Contractors where 

minutes are to be kept and signed off by both parties.  
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3. The Contractor is to assess the skills of the QSE / EME Contractor and provide the relevant 

support and training where it is necessary in order for the QSE / EME Contractor to complete 

the works to programme, budget and specification. The Managing Contractor will be 

expected to provide on-site training to the QSE / EME Contractors that will ensure that the 

QSE / EME Contractor’s staff is suitably trained to execute the works and that they receive 

sufficient relevant experience on the project.  

 

4. The Contractor is responsible for safety compliance on the project and will assist the QSE / 

EME Contractors in all aspects to achieve safety compliance, that will include:  

a) Assisting the QSE / EME Contractors with developing their safety files, legal 

appointments, etc 

b) Assisting the QSE / EME Contractors with achieving safety on site.  

c) Having toolbox talks with the QSE / EME Contractor’s employees on a daily basis.  

d) Providing all safety equipment and signage.  

e) Providing safety training where necessary.  

 

5. The Contractor is to provide all the necessary equipment for the timeous monitoring and the 

checking of the quality of works as carried out by the QSE / EME Contractors. The Managing 

Contractor will be expected to monitor the QSE / EME Contractor’s works for quality 

compliance and provide all the necessary support to the QSE / EME Contractors in order to 

achieve quality requirements. The Managing Contractor is to ensure that if the QSE / EME 

Contractor’s quality of works does not achieve specification the Managing Contractor will 

assist the QSE / EME Contractors to achieve specification and not allow the works to 

continue until the quality requirements are achieved.  

 

6. The Managing Contractor is to generate monthly reports for the JDA that includes the 

following:  

a) QSE / EME Contractor resources on the site, i.e. supervisors, labour, plant tools and 

equipment  

b) QSE / EME Contractor progress of works on site. 

c) QSE / EME Contractor quality control on site.  

d) QSE / EME Contractor expenditure on the project versus target expenditure.  

e) Copies of minutes of the QSE / EME Contractor and Managing Contractor progress 

meetings. 

f) Concerns and improvements to be made.  

 

The tenderers are to price the works to achieve full compliance with the above 

requirements. Failure of the Contractor to achieve these requirements may result in the 

JDA enforcing compliance by appointing 3rd parties if necessary to assist and deducting 

all reasonable costs for achieving compliance from money due to the Contractor.  

 

Following from the above, the QSE / EME’s to be contracted on the project must be selected 

from the provided database which will be given to the successful bidder. The database includes 

QSE / EME that are youth, women owned, disabled and ex-combatants. The Contractor will be 

expected to give preference to QSE / EME’s that comply with all/most of these groups. The 

following information must be provided by said Contractor within 14 days of the commencement 

date of the contract. 
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1. Detailed approach and methodology on the employment of local QSE / EME’s, including: 

• QSE / EME/s company name/s to be employed on the project; 

• QSE / EME contact persons; 

• Works to be executed by QSE / EME/s; 

• Programme (anticipated start, duration and end dates) applicable to the works 
defined in item above; 

• Estimated value of the works identified in item 4 above. 
2. Detailed breakdown of tendered rates for QSE / EME activities, including: 

• Labour portion of the activity; 

• Equipment portion of the activity; 

• Materials portion of the activity; 

• Planned percentage of profit. 
 

The Tenderers are to price the works to achieve full compliance with the above requirements. 
Tenderers are to ensure that they allocate a dedicated individual to manage the QSE / EME's 
and fulfil the requirements stated above.  
 
The QSE / EME supervisor will be required to conclude a scorecard with the JDA. Said scorecard will 
encompass four key performance areas and several key performance indicators as outlined overleaf. 
The QSE / EME supervisor will be required to score a minimum of 95%. The scorecard review will take 
place on a monthly basis. 
 
 

Key Performance Areas (a) Key Performance Indicators 

1) Safety 
 
 

(a) Be familiar with and ensures QSE / EME Contractor enforces the safety specs 
and relevant OHSA  
 

(b) Reporting of incidents and accidents 

• Ensures QSE / EME Contractor Reports incidents and accidents to the 
Contractor on the day they occur 

 

2) Quality Control 
 
 

(b) Setting out of the Works 

• Ensures that the Works have been set out correctly prior to construction 
commencing 
 

(c) Monitoring of Construction 

• Examine the Works daily and pre-empt unnecessary work by the QSE / 
EME Contractor by warning him of incorrect workmanship as soon as it 
is identified 
 

(d) Approval of the Works 

• Assist QSE / EME Contractor in the works approval process  
 

(e) Read Drawings 

• Assist QSE / EME Contractor in reading and interpreting construction 
drawings 

 

3) Financial 
 
 

(a) Daily Costing 

• Ensures that QSE / EME Contractors do daily costing  
 

(b) Variances to Scope 

• Assist QSE / EME Contractors identify and claim for additional works 
 

(c ) Standing Time Costs 

• Assist QSE / EME Contractors compute and Claim standing time costs 
 

4) Site Administration and 
Progress Monitoring 

 
 

(a) Communication 

• Ensures that QSE / EME Contractors communicate with the Contractor 
in writing on site related issues 
 

(b) Reporting 



  

JOHANNESBURG DEVELOPMENT AGENCY (JDA)  CONTRACT No.:  JDA 18.1.1.A.60215 

JDA GCC 
 

100 

Key Performance Areas (a) Key Performance Indicators 

• Ensures that the Main Contractor’s progress report is communicated with 
the QSE / EME Contractors and that contingency plans are followed 
through 
 

(c) Site diary 

• Ensures QSE / EME Contractors maintain a site diary  
 

(d) Claims 

• Assist QSE / EME Contractors draft claims for Extension of Time where 
applicable 
 

(e) Quantities 

• Assist QSE / EME Contractors in the measurement of the works 
 

 
Following from the above, the QSE / EME’s to be contracted on the project must be selected from a 
database which will be issued to the appointed contractor on the commencement date of the contract. 
The data base will include for QSE / EME that are youth, women owned, disabled and ex-combats. 
The contractor will be expected to give preference to QSE / EME’s that comply with all/most of these 
groups. The following information must be provided by said contractor within 14 days of the 
commencement date of the contract. 
 
1. Detailed approach and methodology on the employment of local QSE / EME’s 
2. QSE / EME/s company name/s to be employed on the project. 
3. QSE / EME contact persons 
4. Works to be executed by QSE / EME/s 
5. Programme (anticipated start, duration and end dates) applicable to the works defined in item 
 4 above. 
 
The onus is on the Contractor to prove to the Employer that no fully fledged QSE / EMEs are active in 
the area of the project. In this case, the contractor can source QSE / EME’s from adjacent wards and 
must submit a proposal with his tender on how he intends to advance the growth of the QSE / EME’s 
in the project ward. 
 
JDA reserves the right to withdraw its acceptance of offer, should the appointed contractor fail 
to satisfactorily address the above requirements (1 to 5) within 14 days of the commencement 
date of the contract. Approved documentation will form part of the contract.   
 
Failure of the Contractor to achieve the requirements set out in this tender document during 
construction may result in the JDA enforcing compliance by appointing 3rd parties if necessary 
to assist and deducting all reasonable costs for achieving compliance from money due to the 
Contractor.  
 
Should the contractor, at Practical Completion, be in default by non-attainment of the above-
mentioned labour-intensive targets and QSE / EME requirements, the Employer shall have the 
right to, without prejudice of any other rights, apply a penalty not exceeding 5% of the 
contract sum 

 

1.3.3. Resource standard pertaining to targeted procurement  

The Resource Specification is for SANS 1914-4: Participation of targeted enterprises and 

targeted labour (local resources).  

 

Targeted enterprises and targeted labour groups will be identified by the Community Liaison 

Officer, in consultation with the local Ward Councillor. 
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1.4. CONSTRUCTION 

1.4.1. Works specifications  

Applicable national and international standards  

SANS 1200 

 

Particular / generic specifications  

Works are to be carried out in accordance with the construction drawings and according to the 

Johannesburg Development Agency, Johannesburg Roads Agency and City of Johannesburg’s 

norms and standards.  

 

Certification by recognized bodies  

Non-Applicable  

 

1.4.2. Plant and Materials  

The contactor shall ensure that adequate plant and materials are procured and available as 

required in order to complete the works as specified in line with the contract programme. The 

Contractor shall supply a report to the Principal Agent on a fortnightly basis as to the plant and 

materials on site (or on order), and their utilization in relation to the construction programme.  

 

1.4.3. Construction Equipment  

The contactor shall ensure that adequate construction equipment is available as required in 

order to complete the works as specified in line with the contract programme. The Contractor 

shall supply a report to the Principal Agent on a fortnightly basis as to the construction 

equipment on site and their utilization in relation to the construction programme.  

 

1.4.4. Existing Services  

The requirements of Section 1200AA of the standard specifications as amended shall apply in 

this regard.  

 

1.4.5. Site Establishment  

Refer to “Section 1200A: Contractor’s Establishment on Site and General Obligations: as 

amended and the information below.  

 

Services and Facilities Provided by The Employer:  

• Nil  

 

Facilities Provided by the Contractor:  

• The Contractor is to provide facilities, necessary to complete the project as specified.  

 

Storage and Laboratory Facilities:  

• The Contractor is to provide facilities, necessary to complete the project as specified.  

 

Other Facilities and Services:  

• The Contractor is to provide facilities, necessary to complete the project as specified.  
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Vehicles and Equipment:  

• The Contractor is to provide vehicles and equipment necessary to complete the project 

as specified.  

 

Advertising Rights:  

• The Contractor may not place any advertising boards or the like on the site or in any 

public area without the express written permission of the employer.  

 

Notice Boards:  

• The Contractor must place a contract notice board outside his site camp as specified by 

the employer. 

 

Office Accommodation and Meeting Room: 

• The Contractor must provide a meeting room to accommodate a Maximum of 20 people. 

The meeting room is to be air-conditioned. 

• The Contractor must provide an office for the Resident Engineer, which needs to be air-

conditioned. 

• The main Contractor must provide a workstation and storage area per QSE / EME (Office 

base may be subdivided per QSE / EME). 

 

1.4.6. Site Usage  

The contactor will not have unlimited access to the site; however all construction activities are 

to comply with the City of Johannesburg’s by laws and all other applicable legislation such as 

the Construction Regulations. The accommodation of vehicular and pedestrian traffic on the site 

is to be maintained at all times.  

 

The Contractor is to allow for the accommodation and diversion of pedestrian traffic in his 

preliminaries & general items all in accordance with the South African Road Traffic Signs 

Manual, The Occupational Health & Safety Act & The Construction Regulations as amended, 

including on-going liaison with the traffic authorities and management of traffic, alterations to 

kerbing and landscaping, barricading road entrances, temporary signage, dust screens, painting 

of lines, etc. The traffic accommodation proposal shall be approved by the Project Manager 

prior to the execution of the works.  

 

The Contractor is to maintain temporary accesses to all businesses during business hours and 

to all residential properties outside of business hours. In the event that the Contractor cannot 

maintain access to residents’ properties for vehicular parking and the like, the Contractor is to 

provide alternative secure parking for residents at his own cost. Similarly, should residents be 

forced to park on the street due to construction activities, the Contractor shall provide security 

personnel to guard the residents’ vehicles.  

 

The cost hereof shall be included in the Contractor’s preliminaries & general items.  

 

1.4.7. Permits and wayleaves  

The Contractor shall be responsible to obtain all the wayleave required under this Contract. 

Contractors are to comply with the terms and conditions of the wayleaves as supplied by the 

various service provider departments. The EMPLOYER’S AGENT has applied for all the 
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services from service provider departments and will forward the information to the Contractor 

on receipt of all the information, the Contractor shall then transfer said Wayleaves into the name 

of his/her company. The Contractor shall be responsible for all costs associated with 

establishing a site office including special permissions and or permits for the use of land. 

  

1.4.8. Alterations, additions, extensions and modifications to existing works  

The works at tender stage are not finalised and are subject to change in their entirety.  

 

1.4.9. Inspection of Adjoining Properties  

Contactors are to ensure that adequate inspections of adjoining properties are carried out before 

construction commences (and records are kept thereof) to ensure that any claims received from 

adjoining properties due to damage can be dealt with decisively. The settlement of any claims 

in this regard shall be for the contactors account and the contactor is to ensure that he has the 

necessary 3rd party insurances in place as specified in this document. Photographs must be 

taken to document the inspection. 

 

1.4.10. Water for Construction Purposes  

The contactor is to make his own arrangements for the supply of water for construction purposes 

and his own domestic usage. 

  

1.4.11. Features requiring special attention  

(a) Site maintenance  

During progress of the work and upon completion thereof, the Site of the Works shall be 

kept and left in a clean and orderly condition. The Contractor shall store materials and 

equipment for which he is responsible in an orderly manner and shall keep the Site free 

from debris and obstructions.  

 

(b) Testing and quality control  

(I) CONTRACTOR TO ENGAGE SERVICES OF AN INDEPENDENT LABORATORY  

Notwithstanding the requirements of the Specifications pertaining to testing and 

quality control, the Contractor shall engage the services of an approved independent 

laboratory to undertake all testing of materials, the results of which are specified in, 

or may reasonably be inferred from, the Contract. These results will be taken into 

consideration by the Engineer in deciding whether the quality of materials utilised, 

and workmanship achieved by the Contractor comply with the requirements of the 

Specifications. The foregoing shall apply irrespective of whether the specifications 

indicate that the said testing is to be carried out by the EMPLOYER’S AGENT or by 

the Contractor.  

 

The Contractor shall be responsible for arranging with the independent testing 

laboratory for the timeous carrying out of all such testing specified in the Contract, at 

not less than the frequencies and in the manner specified. The Contractor shall 

promptly provide the EMPLOYER’S AGENT with copies of the results of all such 

testing carried out by the independent laboratory.  
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For the purposes of this clause, an "independent laboratory" shall mean a " SANAS 

approved laboratory" which is not under the management or control of the Contractor 

and in which the Contractor has no financial interest, nor which has any control or 

financial interest in the Contractor.  

 

(II) COSTS OF TESTING  

(a) Tests in terms of subclause 1.4.12(b)(I)  

The costs of all testing carried out by the independent laboratory in accordance 

with the requirements of subclause 1.4.12(b) (I), above shall be borne by the 

Contractor and shall be deemed to be included in the bided rates and prices for 

the respective items of work as listed in the Schedule of Quantities and which 

require testing in terms of the Specifications. No separate payments will be made 

by the Employer to the Contractor in respect of any testing carried out in terms 

of subclause 1.4.12(b) (I).  

Where, as a result of the consistency of the materials varying or as a result of 

failure to meet the required specifications for the work, it becomes necessary to 

carry out additional tests (e.g. re-tests on rectified work and/or replacement 

materials), the costs of such additional testing shall be for the Contractor’s 

account.  

 

(b) Additional tests required by the EMPLOYER’S AGENT  

The costs of any additional tests required by the EMPLOYER’S AGENT in terms 

of subclause 1.4.12(b) (I): Additional testing required by the EMPLOYER’S 

AGENT, shall be reimbursed to the Contractor against substitution of the 

Provisional Sum allowed therefore in the Schedule of Quantities; provided always 

that the costs of any such additional tests ordered by the EMPLOYER’S AGENT, 

the results of which indicate that the quality of the materials utilised and/or the 

standard of workmanship achieved are/is not in accordance with the 

specifications, shall not be reimbursable to the Contractor.  

 

(c) Subcontractors  

All matters pertaining to subcontractors (including Nominated subcontractors) and the work 

executed by them shall be dealt with directly between the EMPLOYER’S AGENT and the 

Contractor in the context of all subcontract work being an integral part of the Works for 

which the Contractor is responsible.  

 

The EMPLOYER’S AGENT will not liaise directly with any subcontractors, nor will he issue 

instructions concerning the subcontract works directly to any subcontractor.  

All matters arising from the subcontract agreements shall be dealt with directly between the 

Contractor and the subcontractors and the EMPLOYER’S AGENT will not become involved. 

 

(d) Access to properties  

The Contractor shall organise the work to cause the least possible inconvenience to the 

public and to the property owners adjacent to or affected by the work, and except as 

hereunder provided, shall at all times provide and allow pedestrian and vehicular access to 

properties within or adjoining or affected by the area in which he is working. In this respect 

the Contractor's attention is drawn to Clause 8.1 of the Conditions of Contract.  
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If, as a result of restricted road reserve widths and the nature of the work, the construction 

of bypasses is not feasible, construction shall be carried out under traffic conditions to 

provide access to erven and properties.  

 

Notwithstanding the foregoing, the Contractor may, with the prior approval of the 

EMPLOYER’S AGENT (which approval shall not be unreasonably withheld), make 

arrangements with and obtain the acceptance of the occupiers of erven and properties to 

close off part of a street, road, footpath or entrance temporarily, provided that the Contractor 

duly notifies the occupiers of the intended closure and its probable duration, and reopens 

the route as punctually as possible. Where possible, such streets, roads, footpaths and 

entrances shall be made safe and reopened to traffic overnight. Such closure shall not 

absolve the Contractor from his obligations under the Contract to provide access at all 

times. Barricades, traffic signs, drums and other safety measures appropriate to the 

circumstances shall be provided by the Contractor to suit the specific conditions.  

 

(e) Existing residential areas  

Electricity and water supply interruptions in existing residential areas shall be kept to a 

minimum. The EMPLOYER’S AGENT's approval shall be obtained prior to such 

interruptions and residents shall be notified in writing at least 24 hours but not more than 

48 hours in advance. Supplies shall be normalised by 16:00 on the same day.  

 

(f) Labour-intensive competencies of supervisory and management staff  

Contractor having a CIDB Contractor grading designation of 6GB and higher shall only 

engage supervisory and management staff in labour intensive works who have either 

completed, or for the period 1 April 2004 to 30 June 2006, are registered for training 

towards, the skills programme outlined in Table 1.  

 

The managing principal of the Contractor, namely, a sole proprietor, the senior partner, the 

managing director or managing member of a close corporation, as relevant, having a 

Contractor grading designation of 1CE, 2CE, 3CE and 4CE shall have personally 

completed, or for the period 1 April 2004 to 30 June 2006 be registered on a skills 

programme for the NQF level 2. All other site supervisory staff in the employ of such 

Contractors must have completed, or for the period 1 April 2004 to 30 June 2006 be 

registered on a skills programme, for the NQF level 2 unit standards or NQF level 4 unit 

standards. 
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Table 1: Skills programme for supervisory and management staff 

Personnel NQF level Unit standard titles 
Skills programme 

description 

Team leader / supervisor 
2 

 

Apply Labour-intensive 

Construction systems and 

Techniques to Work Activities 

This unit standard must be 

completed, and 

Use Labour-intensive 

Construction Methods to 

Construct and Maintain roads 

and Stormwater Drainage 

 

Use Labour -intensive 

Construction Methods to 

Construct and Maintain Water 

and Sanitation Services 

 

 one of these 3 unit 

standards be used 

Use Labour-intensive 

Construction methods to 

Construct, Repair and Maintain 

Structures 

 

Foreman / supervisor 4 

Implement Labour-intensive 

Construction systems and 

Techniques 

This unit standard must be 

completed, and 

Use Labour-intensive 

Construction Methods to 

Construct and Maintain Roads 

and Stormwater Drainage 

 

Use Labour-intensive 

Construction Methods to 

Construct and Maintain Water 

and Sanitation Services 

 

 any one of these 3 

unit standards be 

used 

Use Labour-Intensive 

Construction Methods to 

Construct, Repair and Maintain 

Structures 

 

Site Agent / Manager (i.e. 

the contractor's most senior 

representative who is 

resident on the site) 

5 
Manage Labour-intensive 

Construction Processes 

Skills Programme against 

this single unit standard 

 

(g) Employment of unskilled and semi-skilled workers in labour-intensive works  

(I) Requirements for the sourcing and engagement of labour  

(1) Unskilled and semi-skilled labour required for the execution of all labour-intensive 

works shall be engaged strictly in accordance with prevailing legislation and SANS 

1914-4, Participation of Targeted Enterprises and Targeted Labour (local resources)  

 

(2) The Contractor and all sub-contractors will be required to pay labour rates which are 

in accordance with SAFCEC rates for the civil construction industry for unskilled 

workers.  

 

"In accordance with the Code of Good Practice for Employment and Conditions of 

Work for Expanded Public Works Programmes (clause 10.4), the public body must 

set a rate of pay (task-rate) for workers to be employed on the labour-intensive 

projects.  
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Clause 10.4 requires that the following should be considered when setting rates of 

pay for workers:  

 

The rate set should take into account wages paid for comparable unskilled work in 

the local area per sector, if necessary.  

 

The rate should be an appropriate wage to offer an incentive for work, to reward effort 

provided and to ensure a reasonable quality of work. It should not be more than the 

average local rate to ensure people are not recruited away from other employment 

and jobs with longer-term prospects.  

 

10.4.3 Men, women, youth, disabled persons and the aged must receive the same 

pay for work of equal value."  

 

(3) Tasks established by the Contractor must be such that:  

(aa) the average worker completes 5 tasks per week in 40 hours or less; and  

(bb) the weakest worker completes 5 tasks per week in 55 hours or less.  

 

(4) The Contractor must revise the time taken to complete a task whenever it is 

established that the time taken to complete a weekly task is not within the 

requirements of 1.1.3.  

 

(5) The Contractor shall, through all available community structures, inform the local 

community of the labour-intensive works and the employment opportunities 

presented thereby. Preference must be given to people with previous practical 

experience in construction and/or who come from households:  

(aa) where the head of the household has less than a primary school education;  

(bb) that have less than one full-time person earning an income;  

(cc) where subsistence agriculture is the source of income;  

(dd) those who are not in receipt of any social security pension income.  

 

(6) The Contractor must provide monthly statistics to the Client indicating the number of 

new jobs created through this contract. This statistic must be provided with each 

monthly payment certificate using Councils electronic prescribed format, which will be 

provided by the Project Manager of this project to the successful bidder. Failure to 

provide the required statistics Council may withhold payment.  

 

(II) Specific provisions pertaining to SANS 1914-4  

(1) Definition  

Targeted labour:  

Individuals, employed by the Contractor in the performance of the contract, who are defined 

as the target group in the contract and who permanently reside in the target area or who 

are recognized as being residents of the target area on the basis of identification and 

association with and recognition by the residents of the target area.  

 

(2) Contract participation goals  
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a. The Contractor shall engage targeted labour and targeted enterprises directly in 

the performance of the contract to the extent that the total monetary value of such 

engagements, exclusive of any value added tax or sales tax required by law, 

expressed as a percentage of the net amount, is not less than the contract 

participation goal provided for in the contract.  

 

b. The Contractor shall submit details of his plan to achieve the contract 

participation goal on the contract participation goal implementation form 

contained in annex B, within five working day of being instructed to do so. If no 

such instructions are given, these plans shall be submitted before the submission 

of the first claim for payment.  

 

c. The wages and allowances used to calculate the contract participation goal shall, 

with respect to both time-rated and task-rated workers, comprise all wages paid 

and any training allowance paid in respect of agreed training programmes.  

 

(3) Terms and conditions for the engagement of targeted labour  

Further to the provisions of clause 3.3.2 of SANS 1914-4, written contracts shall be 

entered into with targeted labour.  

 

(4) Variations to SANS 1914-4  

(aa) The definition for net amount shall be amended as follows:  

Financial value of the contract upon completion, exclusive of any value-added 

tax or sales tax which the law requires the employer to pay the Contractor.  

 

(bb) The schedule referred to in 5.2 shall in addition reflect the status of targeted 

labour as women, youth and persons with disabilities and the number of days 

of formal training provided to targeted labour.  

 

(III) Training of targeted labour  

(1) The Contractor shall provide all the necessary on-the-job training to targeted 

labour to enable such labour to master the basic work techniques required to 

undertake the work in accordance with the requirements of the contract in a 

manner that does not compromise worker health and safety. 

(2) The cost of the formal training of targeted labour, will be funded by the provisional 

sum allowed for in Preliminary & General section of the Schedule of Quantities.  

(3) The Contractor shall be responsible for scheduling the training of workers and 

shall take all reasonable steps to ensure that each beneficiary is provided with a 

minimum of six (6) days of formal training if he/she is employed for 3 months or 

less and a minimum of ten (10) days if he/she is employed for 4 months or more.  

(4) The Contractor shall do nothing to dissuade targeted labour from participating in 

training programmes.  

(5) An allowance equal to 100% of the task rate or daily rate shall be paid by the 

Contractor to workers who attend formal training, in terms of h (III) (4) above.  

(6) Proof of compliance with the requirements of h (III) (1) to h (III) (5) must be 

provided by the Contractor to the Employer prior to submission of the final 

payment certificate. 
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(h) Employment of local labour  

It is the intention that this Contract should make maximum use of the QSE / EMEs and local 

labour force that is presently under-employed. To this end the Contractor shall limit the 

utilisation on the Contract of non-local employees to that of key personnel only and to 

employ and train local labour to the extent necessary for the execution and completion of 

this Contract.  

 

The Contractor shall fill in the form entitled Key Personnel in the Forms to be completed by 

the Bidder. The data stated on the above-mentioned form will be strictly monitored during 

the Contract period and any deviations therefrom shall be subject to the prior approval of 

the EMPLOYER’S AGENT, which approval shall not be unreasonably withheld.  

 

The employment of casual labour will be done in co-operation with community leaders and 

local structures. The bidder shall ensure that all remuneration paid to employees is in line 

with the relevant sectorial determination in terms of the Basic Conditions of Employment 

Act, No 75 of 1997, as determined by the Department of Labour. 

 

(i) Monthly statements and payment certificates 

The statement to be submitted by the Contractor in terms of Clause 6.10 of the Conditions 

of Contract shall be prepared by the Contractor at his own cost, strictly in accordance with 

the standard payment certificate prescribed by the EMPLOYER’S AGENT, in digital 

electronic computer format. The Contractor shall, together with a copy of the digital 

electronic computer file of the statement, submit two (2) A4 size paper copies of the 

statement.  

 

For the purposes of the EMPLOYER’S AGENT’s payment certificate, the Contractor shall 

subsequently be responsible, at his own cost, for making such adjustments to his statement 

as may be required by the EMPLOYER’S AGENT for the purposes of accurately reflecting 

the actual quantities and amounts which the EMPLOYER’S AGENT deems to be due and 

payable to the Contractor in the payment certificate.  

 

The Contractor shall, at his own cost, make the said adjustments to the statement and 

return it to the EMPLOYER’S AGENT within three (3) normal workings days from the date 

on which the EMPLOYER’S AGENT communicated to the Contractor the adjustments 

required. The Contractor shall submit to the EMPLOYER’S AGENT five (5) sets of A4 size 

paper copies of such adjusted statement, together with a copy of the electronic digital 

computer file thereof. 

  

Any delay by the Contractor in making the said adjustments and submitting to the 

EMPLOYER’S AGENT the requisite copies of the adjusted statement for the purposes of 

the EMPLOYER’S AGENT’s payment certificate will be added to the times allowed to the 

EMPLOYER’S AGENT in terms of Subclause 6.10.4 of the Conditions of Contract to submit 

the signed payment certificate to the Employer and the Contractor. Any such delay will also 

be added to the period in which the Employer is required to make payment to the 

Contractor.  
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(j) Construction in restricted areas  

Working space is sometimes restricted. The construction method used in these restricted 

areas largely depends on the Contractor's Plant. Notwithstanding, measurement and 

payment will be strictly according to the specified cross-sections and dimensions 

irrespective of the method used, and the rates and prices bided will be deemed to include 

full compensation for any difficulties encountered by the Contractor while working in 

restricted areas. No extra payment nor any claim for payment due to these difficulties will 

be considered.  

 

(k) Notices, signs, barricades and advertisements  

All notices, signs and barricades, as well as advertisements, may be used only if approved 

by the EMPLOYER’S AGENT. The Contractor shall be responsible for their supply, 

erection, maintenance and ultimate removal and shall make provision for this in his bided 

rates.  

 

The EMPLOYER’S AGENT shall have the right to instruct the Contractor to move any sign, 

notice or advertisement to another position, or to remove it from the Site of the Works if in 

his opinion it is unsatisfactory, inconvenient or dangerous.  

 

(l) Workmanship and quality control  

The onus to produce work that conforms in quality and accuracy of detail to the 

requirements of the Specifications and Drawings rests with the Contractor, and the 

Contractor shall, at his own expense, institute a quality control system and provide suitably 

qualified and experienced engineers, foremen, surveyors, materials technicians, other 

technicians and technical staff, together with all transport, instruments and equipment to 

ensure adequate supervision and positive control of the Works at all times.  

 

The cost of supervision and process control, including testing carried out by the Contractor, 

will be deemed to be included in the rates bided for the related items of work. The 

Contractor's attention is drawn to the provisions of the various Standardized Specifications 

regarding the minimum frequency of testing required. The Contractor shall, at his own 

discretion increase this frequency where necessary to ensure adequate control. On 

completion and submission of every part of the work to the Engineer for examination and 

measurement, the Contractor shall furnish the EMPLOYER’S AGENT with the results of 

the relevant tests, measurements and levels to demonstrate the achievement of compliance 

with the Specifications 

 

1.5. MANAGEMENT  

1.5.1. Management of the Works  

The Contractor is to provide suitably qualified and experienced personnel to manage the works. The 

Contractor will be expected to provide CVs of his proposed site management personnel for the 

EMPLOYER’S AGENTs review and approval.  

 

Should the EMPLOYER’S AGENT believe that the proposed site personnel not be sufficiently qualified 

and/or experienced to do the works, be this at CV review, or later into the contract, then the Contractor 
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will be expected to replace this person/s, or provide additional persons to manage the works, and that 

this will be done at the Contractors own expense.  

 

Should the Contractor fail to follow this instruction, then the EMPLOYER’S AGENT will be entitled to 

place the Contractor on notice to rectify the situation in terms of the contract. 

1.5.2. Health and Safety  

1.5.2.1. Specification for Occupational Health and Safety in Construction Works Contracts  

1. Scope  

This health and safety specification establishes the overarching framework within which a 

Contractor is required to satisfy general requirements for occupation health and safety in an 

engineering and construction works contract.  

 

Note:  

1) This specification establishes general requirements to enable the employer and the 

Contractor to satisfy the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) 

and the Construction Regulations, 2014.  

2) The Construction Regulations, 2014, require the Construction Health and Safety Agent 

(OSHA) of an employer to stop any Contractor from executing construction work which is 

not in accordance with the Contractor’s health and safety plan for the site or which poses 

a threat to the health and safety of persons.  

 

2. Definitions  

Act: The Occupational Health and Safety Act, 1993 (Act No. 85 of 1993)  

 

Competent person: any person having the knowledge, training and experience specific to the 

work or task being performed  

 

ergonomics: the application of scientific information concerning humans to the design of 

objects, systems and the environment for human use in order to optimize human well-being 

and overall system performance  

 

hazard: a source of or exposure to danger  

 

incident: an event or occurrence occurring at work or arising out of or in connection with the 

activities of persons at work, or in connection with the use of plant or machinery, in which, or 

in consequence of which: 

a) any person dies, becomes unconscious, suffers the loss of a limb or part of a limb or is 

otherwise injured or becomes ill to such a degree that he is likely either to die or to suffer 

a permanent physical defect or likely to be unable for a period of at least 14 days either to 

work or to continue with the activity for which he was employed or is usually employed;  

b) a major incident occurred; or  

c) the health or safety of any person was endangered and where-  

I. dangerous substance was spilled;  

II. the uncontrolled release of any substance under pressure took place;  

III. machinery or any part thereof fractured or failed resulting in flying, falling or 

uncontrolled moving objects; or machinery ran out of control  
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Health and safety plan: a documented plan, which addresses hazards identified and includes 

safe work procedures to mitigate, reduce or control the hazards identified.  

 

Health and safety specification: a documented specification of all health and safety 

requirements pertaining to the associated works on a construction site, so as to ensure the 

health and safety of persons. 

 

Inspector: a person designated as such under section 28 of the Act  

 

Major incident: an occurrence of catastrophic proportions, resulting from the use of plant or 

machinery, or from activities at a workplace 

 

Reasonably practicable: practicable having regard to:  

a) the severity and scope of the hazard or risk concerned;  

b) the state of knowledge reasonably available concerning that hazard or risk and of any 

means of removing or mitigating that hazard or risk;  

c) the availability and suitability of means to remove or mitigate that hazard or risk; and  

d) the cost of removing or mitigating that hazard or risk in relation to the benefits deriving 

therefrom;  

 

Risk: the probability that injury or damage will occur  

 

Safe: free from any hazard  

 

Scaffold: any temporary elevated platform and supporting structure used for providing access 

to and supporting workmen or materials or both 

 

Specification data: data, provisions and variations that make this specification applicable to 

a particular contract  

 

Structure:  

a) any building, steel or reinforced concrete structure (not being a building), railway line or 

siding, bridge, waterworks, reservoir, pipe or pipeline, cable, sewer, sewage works, fixed 

vessels, road, drainage works, earthworks, dam, wall, mast, tower, tower crane, batching 

plants, pylon, surface and underground tanks, earth retaining structure or any  

b) structure designed to preserve or alter any natural feature, and any other similar structure;  

c) any formwork, false work, scaffold or other structure designed or used to provide support 

or means of access during construction work; or  

d) any fixed plant in respect of work which includes the installation, commissioning, 

decommissioning or dismantling and where any such work involves a risk of a person 

falling two metres or more  

 

Substance: any solid, liquid, vapour, gas or aerosol, or combination thereof  

 

Suitable: capable of fulfilling or having fulfilled the intended function or fit for its intended 

purpose  
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3. Interpretation  

3.1 The Act and its associated regulations shall have precedence in the interpretation of 

any ambiguity or inconsistency between it and this specification.  

3.2 Compliance with the requirements of this specification does not necessarily result in 

compliance with the provisions of the Act.  

 

4. Requirements  

4.1. General requirement  

4.1.1. The Contractor shall execute the works in a manner that complies with all the 

requirements of the Act and all its associated regulations, and in so doing, 

minimize the risk of incidents occurring.  

4.1.2. The Contractor shall with respect to the site and the engineering and construction 

works that are contemplated:  

a) identify the hazards and evaluate the risks associated with such work 

constituting a hazard to the health and safety of such employees and the steps 

that need to be taken to comply with the Act; and  

b) as far as is reasonably practicable, prevent the exposure of such employees 

to the hazards concerned or, where prevention is not reasonably practicable, 

minimize such exposure.  

 

4.1.3. The Contractor shall as far as is reasonably practicable, cause every employee to 

be made conversant with the hazards to his health and safety attached to any work 

which he has to perform, any article or substance which he has to produce, 

process, use, handle, store or transport and any plant or machinery which he is 

required or permitted to use, as well as with the precautionary measures which 

should be taken and observed with the respect to those hazards. 

 

4.1.4. The Contractor shall ensure that all employees under his or her control are:  

a) informed, instructed and trained by a competent person regarding any hazard 

and the related work procedures before any work commences, and thereafter 

at such times as may be determined in the risk assessment; and  

 

b) issued with proof of health and safety induction training issued by a competent 

person and carry proof of such induction when working on site.  

 

4.1.5. The Contractor shall not allow or permit any employee to enter any site, unless 

such person has undergone health and safety induction training pertaining to the 

hazards prevalent on the site at the time of entry.  

 

4.1.6. The Contractor shall ensure that each visitor to a construction site, save where 

such visitor only visits the site office and is not in direct contact with the 

construction work activities: 

a) undergoes health and safety instruction pertaining to the hazards prevalent on 

the site; and  

b) is provided with the necessary personal protective equipment.  
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4.1.7. The Contractor shall provide suitable on-site signage to alert workers and visitors 

to health and safety requirements.  

 

4.1.8. The Contractor shall not permit any person who is or who appears to be under the 

influence of intoxicating liquor or drugs, to enter or remain at a workplace.  

 

4.2. Health and safety representatives  

 

4.2.1. The Contractor shall appoint in writing one health and safety representative for 

every 50 employees of the contactor working on the site, whenever there are more 

than 20 employees on the site; to:  

a) review the effectiveness of health and safety measures;  

b) identify potential hazards and potential major incidents;  

c) in collaboration with his employer, examine the causes of incidents;  

d) investigate complaints by any employee of the Contractor relating to that 

employee’s health or safety on the site;  

e) make representations to the Contractor on matters arising from a), b), c) or d) 

or on general matters affecting the health or safety of the employees at the 

workplace;  

f) inspect the site with a view to the health and safety of employees, at regular 

intervals;  

g) participate in consultations with inspectors at the workplace and accompany 

inspectors on inspections of the workplace; and  

h) participate in any internal health or safety audit.  

i) Participate in any internal health and safety. 

 

4.2.2. The Contractor shall inform the relevant safety representative:  

a) beforehand of inspections, investigations or formal inquiries of which he has 

been notified by an inspector; and  

b) as soon as reasonably practicable of the occurrence of an incident on the site.  

 

4.2.3. The Contractor shall convene health and safety meetings whenever more than two 

health and safety representatives have been appointed for the site. These 

meetings shall be attended by all health and safety representatives and shall be 

convened at least once every month to: 

a) make recommendations to the employer regarding any matter affecting the 

health or safety of persons on the site; and  

b) discuss any incident on the site in which or in consequence of which any 

person was injured, became ill or died.  

 

4.2.4. The Contractor shall consult with the health and safety committee on the 

development, monitoring and review of the risk assessment.  

4.3. Appointment of construction supervisor and safety officers  

 

4.3.1. The Contractor shall appoint a full-time competent employee designated in writing 

as the construction supervisor for the site, with the duty of supervising the 
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performance of the work falling within the scope of the contract and may appoint 

one or more competent employees to assist the appointed construction supervisor.  

 

4.3.2. A Contractor may have considered the size of the project, the degree of dangers 

likely to be encountered or the accumulation of hazards or risks on the site, appoint 

a full-time or part-time construction safety officer in writing, who has in the 

Contractor’s opinion the necessary competencies and resources, to assist the 

Contractor in the control of all safety related aspects on the site.  

 

4.3.3. The Contractor shall ensure that the construction supervisor is in possession of 

the most recently updated version of the fall protection plan.  

 

4.3.4. The Contractor shall ensure that the following activities, as relevant, are carried 

out under the supervision of a competent person and that such persons are 

appointed in writing:  

a) all formwork and support work operations;  

b) excavation work;  

c) demolition work;  

d) scaffolding work operations;  

e) suspended platform work operations;  

f) operation of batch plants; and  

g) the stacking and storage of articles on the site.  

 

4.4. Risk assessment  

 

4.4.1. The Contractor performing work falling within the contract shall, before the 

commencement of any such work and during construction work, cause a risk 

assessment to be performed by a competent person appointed in writing. Such an 

assessment shall as a minimum:  

 

a) identify the risks and hazards to which persons may be exposed to;  

b) analyse and evaluate the identified risks and hazards;  

c) document a plan of safe work procedures to mitigate, reduce or control the 

risks and hazards that have been identified;  

d) provide a monitoring plan; and  

e) provide a review plan.  

 

Note: A risk assessment is an important step in protecting workers as well as 

complying with the law. It helps you focus on the risks that really matter in a 

particular workplace – the ones with the potential to cause real harm. Workers and 

others have a right to be protected from harm caused by a failure to take 

reasonable control measures. The following four steps are recommended:  

 

Identify the hazards by looking at what could reasonably be expected to cause 

harm, ask employees or their representatives what they think, obtain advice from 

trade associations or publications on health and safety, check manufacturer’s 

instructions or data sheets for chemicals and equipment as they can be very 
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helpful in spelling out the hazards and putting them in their true perspective, review 

accident and ill-health records, think about long-term hazards to health (e.g. high 

levels of noise or exposure to harmful substances) as well as safety hazards etc.  

 

Identify who may be harmed and how by identifying how groups of people might 

be harmed i.e. what type of injury or ill health might occur.  

 

Evaluate the risks and decide on precautions by doing everything ‘reasonably 

practicable’ to protect people from harm i.e. by looking at how things are done, 

what controls are in place and how the work is organised and comparing this 

against good practice to see if more can be done to bring practices up to standard. 

Consider if the hazard can be got rid of all together, and if not how can the risks 

be controlled so that harm is unlikely, e.g. try a less risky option (e.g. switch to 

using a less hazardous chemical); prevent access to the hazard (e.g. by guarding); 

organise work to reduce exposure to the hazard (e.g. put barriers between 

pedestrians and traffic); issue personal protective equipment (e.g. clothing, 

footwear, goggles etc); and provide welfare facilities (e.g. first aid and washing 

facilities for removal of contamination).  

 

Record the findings by writing down the findings of the risk assessment.  

 

4.4.2. The Contractor shall ensure that as far as is reasonably practicable, ergonomic 

related hazards are analysed, evaluated and addressed in the risk assessment.  

 

4.4.3. The Contractor shall require a competent person to prepare a fall protection plan 

in compliance with the requirements of the Construction Regulations.  

 

4.4.4. Notwithstanding the provisions of the fall protection plan, the Contractor shall 

ensure that:  

a) all unprotected openings in floors, edges, slabs, hatchways and stairways are 

adequately guarded, fenced or barricaded or that similar means are used to 

safeguard any person from falling through such openings;  

b) no person works in an elevated position, unless such work is performed safely 

as if working from a scaffold or ladder;  

c) notices are conspicuously placed at all openings where the possibility exists 

that a person might fall through such openings;  

d) fall prevention and fall arrest equipment is:  

i. suitable and of sufficient strength for the purpose or purposes for which it 

is being used having regard to the work being carried out and the load, 

including any person, it is intended to bear; and  

ii. securely attached to a structure or plant and the means of attachment 

thereto is suitable and of sufficient strength and stability for the purpose 

of safely supporting the equipment and any person who is liable to fall; 

fall arrest equipment is only used where it is not reasonably practicable to 

use fall prevention equipment; and  

iii. suitable and sufficient steps are taken to ensure, as far as is reasonably 

practicable, that in the event of a fall by any person, the fall arrest 
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equipment or the surrounding environment does not cause injury to the 

person.  

 

4.4.5. Where roof work is being performed on a construction site, the Contractor shall 

ensure that it is indicated in the fall protection plan that:  

a) the roof work has been properly planned;  

b) the roof erectors are competent to carry out the work;  

c) no employees are permitted to work on roofs during inclement weather 

conditions or if weather conditions are a hazard to the health and safety of the 

employees;  

d) prominent warning notices are to be placed where all covers to openings are 

not of sufficient strength to withstand any imposed loads and where fragile 

material exists;  

e) the areas mentioned in paragraph (d) are to be barricaded off to prevent 

persons from entering;  

f) suitable and sufficient platforms, coverings or other similar means of support 

have been provided to be used in such a way that the weight of any person 

passing across or working on or from fragile material is supported; and  

g) there is suitable and sufficient guard-rails or barriers and toe-boards or other 

similar means of protection to prevent, so far as is reasonably practicable, the 

fall of any person, material or equipment.  

 

4.4.6. The Contractor shall ensure that:  

a) all reasonably practicable steps are taken to prevent the uncontrolled collapse 

of any new or existing structure or any part thereof, which may become 

unstable or is in a temporary state of weakness or instability due to the carrying 

out of construction work;  

b) no structure or part of a structure is loaded in a manner which would render it 

unsafe; and  

c) specification data prepared by the designer of the structure is taken into 

account in the risk assessment;  

 

Note: The specification data provided by the designer should outline known or 

anticipated dangers or hazards relating to the works and make available all 

information required for the safe execution of the work. It should provide as 

relevant, geotechnical information (or make reference to reports provided in the 

site information), the loading the structure is designed to withstand, the methods 

and sequence of construction. 

 

4.5. Health and safety plans  

 

4.5.1. The Contractor shall prior to commencing the works to which this specification 

applies, submit to the employer for approval a suitable and sufficiently documented 

health and safety plan, based on this specification and the risk assessment that is 

conducted. 

 

The health and safety plan shall as a minimum provide:  
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a) the information contained in Table 1 in respect of each hazard associated with 

work failing within the scope of the contract (see table 1) and  

b) an outline of the manner in which the Contractor intends complying with the 

requirements of this specification.  

 

TABLE 1: EXAMPLE OF THE FORMAT OF HEALTH AND SAFETY PLAN 

What are the 

hazards? 

 

Who might 

be harmed 

and how? 

What are the 

safe work 

procedures 

for sites? 

What further 

action is 

necessary 

(monitoring 

and review)? 

Action by 

whom 

Action by 

when 

 

4.5.2. The Contractor shall discuss the submitted health and safety plan with the 

employer’s representative, modify such plan in the light of the discussions and 

resubmit the modified plan for approval.  

 

4.5.3. The Contractor shall apply the approved health and safety plan from the date of 

commencement of and for the duration of the works to which this specification 

applies.  

 

4.5.4. The Contractor shall conduct periodic audits for compliance with the approved 

health and safety plan at intervals agreed upon with the employer, but at least once 

every month.  

 

4.5.5. The Contractor shall update the health and safety plan whenever changes to the 

works are brought about.  

 

4.6. Subcontractors  

4.6.1. The Contractor may only subcontract work in terms of a written subcontract and 

shall only appoint a subcontractor should he be reasonably satisfied that such a 

subcontractor has the necessary competencies and resources to perform the work 

falling within the scope of the contract safely. Such a subcontract shall require that 

the subcontractor shall:  

a) shall co-operate with the Contractor as far as is necessary to enable both the 

Contractor and sub-Contractor to comply with the provisions of the Act; and  

b) as far as is reasonably practicable, promptly provide the Contractor with any 

information which might affect the health and safety of any person at work 

carrying out work or any person who might be affected by the work of such a 

person at work or which might justify a review of the health and safety plan.  

 

4.6.2. The Contractor shall provide any sub-Contractor who is submitting a tender or 

appointed to perform a sub-contract falling within the scope of the contract, with 

the relevant sections of this specification and associated specification data which 

might be pertinent to the sub-contract.  

 

4.6.3. The Contractor shall take reasonable steps as are necessary to ensure:  
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a) co-operation between all sub-Contractors to enable each of those sub-

Contractors to comply with the requirements of the Act and associated 

regulations; and  

b) that each sub-Contractor’s health and safety plan is implemented.  

 

4.6.4. The Contractor shall conduct periodic audits for compliance with the approved 

health and safety plan of each and every sub-Contractor working on the site at 

intervals agreed upon with such Contractors, but at least once per month.  

 

4.6.5. The Contractor shall stop any Contractor from executing construction work which 

is not in accordance with the Contractor’s or subcontractor’s health and safety plan 

for the site or which poses a threat to the health and safety of persons.  

 

4.6.6. The Contractor shall ensure that where changes to the works occur, sufficient 

health and safety information and appropriate resources are made available to the 

subcontractor to execute the work safely.  

 

4.6.7. The Contractor shall ensure that: 

a) every subcontractor is registered and in good standing with the 

compensation fund or with a licensed compensation insurer prior to work 

commencing on site;  

b) potential subcontractors submitting tenders have made provision for the cost 

of health and safety measures during the construction process; and  

c) every subcontractor has in place a documented health and safety plan prior 

to commencing any work on site which falls within the scope of the contract.  

 

4.6.8. The Contractor shall receive, discuss and approve health and safety plans 

submitted by subcontractors. 

 

4.6.9. The Contractor shall ensure that all subcontractors are informed regarding any 

hazard as stipulated in the risk assessment before any work commences, and 

thereafter at such times as may be determined in the risk assessment.  

 

4.6.10. The Contractor shall reasonably satisfy himself that all employees of 

subcontractors are informed, instructed and trained by a competent person 

regarding any hazard and the related work procedures before any work 

commences, and thereafter at such times as may be determined in the risk 

assessment.  

 

The Contractor shall satisfy himself and ensure that all subcontractor employees 

deployed in the site are:  

a) informed, instructed and trained by a competent person regarding any 

hazard and the related work procedures before any work commences, and 

thereafter at such times as may be determined in the risk assessment; and  

b) issued with proof of health and safety induction training issued by a 

competent person and carry proof such induction when working on site.  
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4.7. Reporting of incidents  

The Contractor shall notify the employer’s representative of any incident as soon as 

possible after it has occurred and report such incidence to an inspector.  

 

4.8. Administration  

4.8.1. Notification of intention to commence construction work  

The Contractor shall notify the Provincial Director of Labour in writing using a form 

similar to that contained in Annexure A of the Construction Regulations issued in 

terms if the Act before construction work commences and retain a copy of such 

notification in the health and safety file where such work:  

I. involves the demolition of a structure exceeding a height of 3m;  

II. involves the use of explosives to perform construction work;  

III. involves the dismantling of fixed plant at a height greater than 3m;  

IV. exceeds 30 days or will involve more than 300 person days of construction 

work; and includes:  

V. excavation work deeper than 1m; or  

VI. ii) working at a height greater than 3 m above ground or a landing.  

 

4.8.2. Health and safety file  

 

4.8.2.1. The Contractor shall maintain on site a health and safety file on site which 

contains copies of the following, as relevant:  

a) the notification made to the Provincial Director of Labour in terms of 4.4.1;  

b) the letters of appointment of health and safety representatives;  

c) the minutes of all health and safety meetings;  

d) a comprehensive and updated list of all the subcontractors (nominated, 

selected or domestic) employed on site by the Contractor, indicating the type 

of work being performed by such sub-Contractors;  

e) a copy of each and every subcontract agreement;  

f) the Contractor’s health and safety plan;  

g) the health and safety plans of all the Contractor’s subcontractors who are 

required to provide such plans;  

h) the recommendations made to the Contractor by the health and safety 

committee referred to in 4.2.3  

i) any report made to an inspector by the health and safety committee referred 

to in 4.2.3; and  

j) the findings of all audit reports made regarding the implementation of the 

Contractor’s or a subcontractor’s health and safety plan;  

k) proof that the Contractor and every subcontractor is registered and in good 

standing with the compensation fund or with a licensed compensation 

insurer;  

l) the inputs of the safety officer, if any, into the health and safety plan;  

m) a copy of risk assessments made by competent persons;  

n) details of induction training conducted whenever it is conducted;  

o) proof of all subcontractor’s induction training whenever it is conducted;  

p) letters of appointments for competent persons to supervise prescribed 

activities;  
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q) proof of the following where suspended platforms are used:  

I. certificate of system design issued by a professional engineer, 

professional certificated engineer or a professional engineering 

technologist;  

II. proof of competency of erectors;  

III. proof of compliance of operational design calculations with 

requirements of the system design certificate;  

IV.  proof of performance test results;  

V. sketches indicating the completed system with the operational loading 

capacity of the platform;  

VI.  procedures for and records of inspections having been carried out;  

VII. procedures for and records of maintenance work having been carried 

out;  

VIII. proof that the prescribed documentation has been forwarded to the 

provincial director;  

 

r) records of the register of inspections made by a competent person 

immediately before and during the placement of concrete or any other load 

on formwork; and  

s) the names of the first aiders on site and copies of the first aid certificates of 

competency.  

 

4.8.2.2. The health and safety file shall be made available for inspection by any inspector, 

subcontractor, employer’s representative, employer’s agent, health and safety 

representative or employee of the Contractor upon the request of such persons.  

 

4.8.2.3. The Contractor shall hand over the health and safety file to the employer upon 

completion of the contract together with a record of all drawings, designs, materials 

used and other similar information concerning the completed structure.  

 

4.9. First aid, emergency equipment and procedures  

The Contractor shall where more than five employees are employed at a workplace, 

provide a first aid box or boxes at or near the workplace which shall be available and 

accessible for the treatment of injured persons at that workplace. Such first aid boxes shall 

contain suitable first aid equipment.  

 

The Contractor shall ensure that where there are more than 10 employees employed on 

the site that for every group of up to 50 employees at that workplace, at least one person 

is readily available during normal working hours, who is in possession of a valid certificate 

of competency in first aid. 

 

4.10. CIVID 19 Protocol 

COVID 19 SHE Specification shall be developed as a response to ensure that the risk of 

contagion from COVID 19 within the project team is mitigated to as low as reasonably 

practicable. The COVID 19 SHE Specification shall be read and implemented in line with 

all applicable National COVID 19 legislation as published by the South Africa Government 

and other local authorities from time to time. The Principal Contractor and the other 
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contractors on site should ensure a risk-based approach to all project processes so as to 

identify high risk areas and ensure that preventive measures are in place to mitigate 

infection and cross infection for the entire project team. Information from reputable 

sources should be used in consultation with the Construction Health and Safety Agent 

(representing the client) so as to mitigate the use of misleading information that is not 

based on empirical scientific research. Guidelines as issued by the National Department 

of Health (South Africa), Department of Employment and Labour, National Institute for 

Communicable Diseases, any other recognised Government Institution, World Health 

Organisation (WHO) shall be referred to ongoing for the duration of the project. The 

Principal Contractor shall ensure that there is adequate financial provision so as to 

implement COVID 19 prevention measures at the workplace.  

The following factors (but not limited to) should be considered by the Contractor(s) upon 

developing a suitable and sufficient COVID 19 mitigation protocol on site: 

• Legal requirements and other requirements   

• Transportation of employees to site 

• Employees’ and visitors’ COVID 19 screening   

• Access control    

• Site facility and sanitation standards and needs 

• Eating area 

• Change rooms 

• Ablution facilities 

• Control of visitors on site  

• Employee medical surveillance 

• Training and creation of awareness  

• Emergency procedures  

• Site sanitization 

• Hazchem controls, use and effectiveness monitoring 

• Stay home leave policies 

• PPE requirements and training thereof 

• Selection of respiratory PPE 

• Use of other PPE 

• Responsibility and control 

• Adherence to social distancing 

• Social distancing while executing project tasks 

• Personal hygiene 

• Use of shared resources  

• Stakeholder consultation 

• Use of hand tools and portable electrical equipment 

• Smoking policy 

• Subcontractor and supplier management 

 

  

 

 



  

JOHANNESBURG DEVELOPMENT AGENCY (JDA)  CONTRACT No.:  JDA 18.1.1.A.60215 

JDA GCC 
 

123 

PORTION 02: VARIATIONS AND ADDITIONS TO THE SABS 1200 STANDARDISED 

SPECIFICATIONS 

 

SABS 1200 A  : General  

SABS 1200 AB : Engineer's office 

SABS 1200 C  : Site Clearance 

SABS 1200 DA : Earthworks (Small works) 

SABS 1200 DB : Earthworks (Pipe trenches) 

SABS 1200 DM : Earthworks (roads, subgrade) 

SABS 1200 LE : Stormwater drainage 

SABS 1200 ME : Subbase 

SABS 1200 MF :  Base 

SABS 1200 MJ : Segmented paving  

SABS 1200 MK : Kerbing and channelling 

SABS 1200 MM : Ancillary roadworks 

 

 

This portion covers variations to the standardised specifications and particular specifications, which are 

applicable to the contract. 

 

Should any requirement of the Project Specification conflict with any requirement of the standardised 

or particular specifications, the requirements of the Project Specifications shall prevail. 

 

The following variations and additions to the SABS 1200 Standardized Specifications referred to above 

apply to this Contract.  The prefix PS indicates an amendment to SABS 1200.  The letters and numbers 

following these prefixes respectively indicate the relevant Standardized Specification and clause 

numbers in SABS 1200 to which the variation or addition thereto applies. 
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SANS 1200A: CIVIL ENGINEERING CONSTRUCTION: PRELIMINARY AND GENERAL 

PSA  GENERAL 

PSA 1  Scope 

PSA 1.1 Ordering of materials 

Add the following Sub-clause 

 

“c) Ordering of materials: The quantities set out in the Schedule of Quantities have been 

determined from calculations based on the data available at the time and should therefore be 

considered to be only approximate quantities. The liability shall rest entirely and solely with the 

Contractor to determine before ordering, the required types and quantities of the various materials 

required for the completion of the Works in accordance with the Specification and the Drawings issued 

to the Contractor for construction purposes. 

 

Any reliance placed by the contractor on the estimated quantities stated in the Schedule of Quantities 

issued for tendering purposes, or measurements made by the Contractor from the drawings issued for 

tendering purposes, shall be entirely at the Contractor’s risk, and the Employer accepts no liability 

whatsoever in respect of materials ordered by the Contractor on the basis of Tender Documents.” 

 

PSA 2  Interpretations 

PSA 2.2 Applicable edition of standards 

 

Add at the beginning of Sub-clause 2.2: 

 

"Unless a specific edition is specified (see the List of Applicable Specifications)" 

 

PSA 2.8 Items in Schedule of Quantities  

 

In the fourth line of Sub-clause 2.8.1, after the word "specification", add:  

 

"or in the measurement and payment clause of the standard specification or project specification".   

  

PSA 3  Materials 

PSA 3.1 Quality 

 

Add to Sub-clause 3.1: 

 

"All materials shall be the best of their respective kinds, undamaged, sound and free from defects and 

shall comply with the relevant clauses of the Specifications. 

 

All references to Standard Specifications are to the latest amendment to such specification." 

 

PSA 4  Plant  

PSA 4.3 Medical facilities and safety equipment  

 

Add Sub-clause 4.3: 

 

“The suitable first aid services required in terms of Sub-Clause 23(2) of the General Conditions of 

Contract and Sub-clause 4.2 of SABS 1200 A shall include, inter alia, a First Aid cabinet fully equipped 
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and maintained with at least the minimum contents as listed in the Annexure (Regulation 3) to the 

General Safety Regulations of the Occupational Health and Safety Act, 1993 (Act 85 of 1993), to deal 

with accidents and ailments which are likely to occur during the construction period. 

 

The Contractor shall provide personal safety equipment and facilities as required by Regulation 2 of 

the General Safety Regulations of the Occupational Health and Safety Act, 1993 (Act 85 of 1993).” 

 

PSA 4.4 Latrine facilities 

Add Sub-clause 4.4: 

 

“The Contractor shall provide, maintain, move to positions as required and finally remove proper 

sanitary accommodation at each working site.  After removal of the sanitary accommodation the 

Contractor shall properly close and seal all pits and reinstate vegetation. 

 

The sanitary accommodation provided shall be adequately ventilated, properly disinfected and kept in 

a thoroughly clean condition at all times. 

 

The Contractor shall make arrangements for the removal of pails in the case of pail closets or a 

chemical closet. The costs associated with the provision of sanitary accommodation will be deemed to 

have been included in the tendered rates for the various construction items or operations. “ 

 

PSA 5  Construction  

PSA 5.2 Watching, Barricading, Lighting and Traffic Crossings 

Delete standard clause 5.2 and replace with PSA 5.2 

 

“The Contractor shall programme his Works in such a way that the area is secure at all times. 

 

The EMPLOYER’S AGENT or his representative shall suspend Works if, in his opinion, this requirement 

is not being complied with. 

 

The Contractor shall make provision for any temporary Works as may be required for the purpose of 

ensuring the safety of adjoining Works and property and for the protection of all persons or animals. He 

shall be responsible for all damage, injuries and accidents that may occur through his omission of any 

necessary provision in this respect. 

The Contractor shall make full provision for all watching and lighting necessary for the protection of all 

persons, animals, vehicles, etc., from injury by reason of the Works. He shall provide ample warning 

signs; guard rails, etc., around open trenches, stacks of material, excavated materials, debris or the 

like, and shall provide walkways over trenches wherever required for the convenience of the public.  

 

The Contractor shall provide and maintain all necessary temporary protection of finished and/or existing 

Works liable to be damaged during the progress of the Works by properly covering up, isolating, etc., 

as required. The Contractor shall be responsible for any damage which may occur and shall make good 

at his own expense. 

 

Every part of the Works, as descripted under the ‘Description of the Works’ which is accessible to the 

public, including other Contractor's or the Employer's personnel, or which is adjacent to public roads or 

thoroughfares, or whereby the safety of persons may be endangered shall be: 

a) in accordance with the SHE requirements. 
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b) provided with red warning lights, or other boundary restrictions and/or indicators, which are clearly 

visible, including at night or when visibility is poor. 

 

The EMPLOYER’S AGENT shall stop any Works in progress which he deems to be unsafe and to 

expedite all necessary and appropriate action. All costs in this regard shall be to the Contractor’s 

account. 

 

The Contractor shall so arrange his Works that flow of the Employer's vehicular and pedestrian traffic 

can be maintained at all times. In this respect, it may be necessary that culverts and pipes be 

constructed in sections.” 

 

PSA 5.4 Protection of overhead and underground services 

Delete standard clause 5.4 and replace with PSA 5.4 

 

“The contractor shall locate and protect the existing services.  All services shall be treated as live until 

proven otherwise. 

 

Before the commencement of any excavation the Contractor shall confirm the name and telephone 

number of the relevant officials directly concerned with the known or suspected services, shall acquaint 

himself with the position of the control points of the services and shall have readily available the 

equipment necessary to shut-off and isolate any such service.  The Contractor shall liaise with the 

relevant authorities or controlling bodies for the necessary temporary closure of any services during 

construction. 

 

Before commencing any excavation for trenches in a specific area, the Contractor shall locate all 

existing services with the co-operation of the relevant authority in the presence of the Engineer's 

Representative, and as directed by the Engineer's Representative, carefully excavate by hand, expose 

and survey such services. 

 

The Contractor will be held responsible for any damage to known services (i.e. services that are within 

the Site of the Works and are shown on the drawings) and he shall take all necessary measures to 

protect them. All work or protective measures shall be subject to approval. In the event of a service 

being damaged, the Contractor shall immediately notify the authority concerned as well as the 

EMPLOYER’S AGENT. The Contractor shall not repair any such service unless instructed to do so. 

 

Where no underground services are shown on the drawings or scheduled but the possibility of their 

presence can reasonably be inferred, the Contractor shall, in collaboration with the Engineer, ascertain 

whether any such services exist within the relevant section of the Site. The Contractor shall complete 

such investigation well in advance of the start of construction work in the said section and he shall make 

whatever arrangements are necessary for the protection, removal or diversion of the services before 

any construction work commences. 

 

As soon as any underground service not shown on the drawings is discovered, it shall be deemed to 

be a known service and the Contractor will be held responsible for any subsequent damage to it. If such 

service is damaged during the course of its discovery, the cost of making good such damage will be 

met by the Employer unless he establishes that the Contractor did not exercise reasonable diligence 

and that the damage was avoidable. 
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Where the authority concerned elects to carry out on its own account any alterations or protective 

measures, the Contractor shall co-operate with and allow such authority reasonable access and 

sufficient space and time to carry out the required work. Permanent alterations to or permanent 

diversion of services necessitated by the execution of the Works and authorized will be paid for in terms 

of the conditions of contract, but no such work will be paid for if it has not been previously inspected 

and if proper written instructions have not been given.” 

 

PSA 8  Measurement and Payment 

PSA 8.1 Measurement 

PSA 8.1.1 Method of measurement, all sections of the schedule 

 

In the second line of Sub-clause 8.1.1, after the words "standardized specification or in" add: "the 

measurement and payment clause of the standard specification or". 

 

PSA 8.2 Payment 

PSA 8.2.1 Fixed-charge and Value-related Items 

Add at the end of existing clause 8.2.1 

 

“Where lump sums are provided for a preliminary and general item or section of the schedule of 

quantities is provided to cover the Contractor's charges for compliance with the requirements of the 

conditions and specifications of Contract, if so required the Contractor shall provide a lowest-level 

composition of the various sub-items that result in the total provided sum.” 

 

PSA 8.2.2 Time-related Items 

Add at the end of existing clause 8.2.2 

 

“Where lump sums are provided for a preliminary and general item or section of the schedule of 

quantities is provided to cover the Contractor's charges for compliance with the requirements of the 

conditions and specifications of Contract, if so required the Contractor shall provide a lowest-level 

composition of the various sub-items that result in the total provided sum.” 

   

PSA 8.3 Schedule fixed-charge and value-related items 

 

PSA 8.3.1 Contractual Requirements 

Add at the end of existing clause 8.3.1 

 

“The Contractor shall provide a lowest-level composition of the sum in his submission.” 

 

PSA 8.3.3 Other Fixed-charge Obligations 

Add at the end of existing clause 8.3.3 

 

“The Contractor shall provide a lowest-level composition of the sum in his submission.” 

 

PSA 8.4 Scheduled time-related items 

 

Delete standard clause 8.4 and replace with PSA 8.4 

“Payment for time-related items will be effected as follows only after payment for the relevant fixed-

charge item has been made: Subject to the provisions of 8.2.1 and 8.2.2, payment of incremental 
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amounts (calculated by the division of the remainder of the tendered sum by the number of months 

required to complete the site activities for which the relevant sum was tendered) will be authorized in 

each of the subsequent progress certificates until the sum tendered has been paid. 

 

NOTA BENE: Should the Engineer grant an extension of time, the Contractor is entitled to an increase 

in the amount tendered for time related items however this shall be limited to time-related item(s) as 

deemed necessary to successfully complete the extended work, at a unit rate determined from the sum 

tendered for such item or the unit rate for the sub-item as per clauses 8.2.1 and 8.2.2 or a variation 

thereof.   

 

Payment for such increased amounts will be considered as full compensation for all time related and 

general costs which arise as a result of the extension of time.” 

 

PSA 8.4.3 Supervision for Duration of Construction 

Add at the end of existing clause 8.4.3 

 

“The Contractor shall provide a lowest-level composition of the sum in his submission.” 

 

Add the following sub-clauses: 

 

PSA 8.4.3 c) Foreman for QSE / EME Contractor    Unit: Sum 

 

Foreman, for QSE / EME Contractor (…State Number or Name) 

The sum shall cover the costs of an on-site supervision foreman for the proper completion of the QSE 

/ EME Contractor(s) allocated/assigned works, and shall cover the cost of the salaries, wages and 

allowances paid to the foreman, and any dedicated assistant and of transport incurred in connection 

with such staff. 

This sum shall ONLY be payable pro-rata to the number of days per month during the Contract Period 

that the Foreman is on site, available to his assigned QSE / EME Contractors and able to meet the 

completion date as per the accepted Contract Programme of his assigned QSE / EME Contractors. 

 

Monthly Payable Sum:  

 

                                                    Monthly Foreman Assessment Score (out of 10) 

Tendered Sum                  X                                       10 

 

Nota Bene: Monthly Payable sum cannot be less than R0.00 

 

 

PSA 8.4.5 Other Time-related Obligations 

Add at the end of existing clause 8.4.5 

 

The Contractor shall provide a lowest-level composition of the sum in his submission. 

 

PSA 8.4.6 Provision of surveyor and survey equipment required for the survey of the works and 

construction setting out in accordance with the specification     Unit:  Sum 
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The sum shall cover all costs required to fulfil the requirements of the contract as specified by the 

employer in Clause (1.4.11) Survey. 

 

The sum includes survey works requested by the Employers Agent for coordinating (X,Y,Z) existing 

services found on site, including confirmation of invert levels for stormwater systems as well as sewer 

systems. And confirmation of completed levels in relation to existing levels where new works tie in with 

existing works. 

 

PSA 8.4.7 Obtaining and maintaining in good standing, of wayleaves for the duration of the contract

          Unit: Sum 

 

The sum shall cover all applications to all affected parties for wayleaves. The Sum will also cover the 

cost of renewing the wayleaves where necessary, and any means of keeping the wayleaves in good 

standing through up to completion of construction. 

 

PSA 8.4.8 Community Liaison officer      Unit:  Provisional Sum 

 

The provisional sums shall cover the salary of the CLO for the duration of the contract as specified by 

the employer, as well as cell phone allowance for airtime and data. 

 

The overhead charges will be for the facilitation of payment to the CLO as specified in Clause 1.4.12 

(n) Community participation. 

 

PSA 8.4.9 Training Obligations      Unit: Provisional Sum 

 

The provisional sum shall cover all costs relating to provision of training to meet the requirements of 

the contract and those of clauses 1.3.2 and 1.4.12 

 

The overhead charges will be for the facilitation of training as per the requirements of the contract.

           Unit: % 

 

PSA 8.4.10 QSE / EME Construction Mentor     Unit: Sum 

 

QSE / EME Construction Mentor (…State Number or Name) 

The sum shall cover the costs of part-time (for contract duration) construction mentor assisting the QSE 

/ EME’s in ensuring the proper completion of the QSE / EME Contractor(s) allocated/assigned works, 

and shall cover the cost of the salaries, wages and allowances paid to the mentor, and any dedicated 

assistant and of transport incurred in connection with such staff. 

 

The overarching objective of mentorship support provided to QSE / EME’s is to bring an acceptable 

level of party parity in the contractual relationship between the main contractor and the QSE / EME, 

while also capacitating the QSE / EME to ensure they fulfil their contractual obligations and are aware 

of their contractual rights. Development of a contractual relationship and environment that is fair to both 

the main contractor and the QSE / EME’s is imperative in enabling successful participation of the QSE 

/ EME category contractors. 

 

The QSE / EME mentor must be registered as Construction Manager with the SACPCMP and have at 

least 10 years’ experience in the construction management and middle and senior level. 
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The duties of the QSE / EME Construction Mentor are as follows, but not limited to: 

• Assist the main contractor with the evaluation process of available QSE / EME’s, as well as the 

appointment process. 

• Review the main contractor’s proposed contract documentation to be used to engage the QSE 

/ EME’s, i.e., Conditions of Contract, specifications, etc. 

• Provide input and recommendations on the QSE / EME training requirements. 

• Assist the QSE / EME’s in ensuring contractual and statutory compliance. 

• Provide input in the development of QSE / EME’s site administration and quality assurance 

processes and documentation. 

• Review and provide input into the QSE / EME’s scope programming/planning. 

• Assist and advise the QSE / EME’s in resource procurement, allocation and utilisation. 

• Assist and advise the QSE / EME’s in cost control and cashflow management. 

• Provide support and advise on contract administration and contractual matters. 

• Ensure the required contractual completion certifications is issued to the QSE / EME’s. 

• Ensure standard contractual documentation relating to the project is issued to ensure 

registration with statutory bodies, such as CIDB, NHBRC. 

• Provide advice on upgrading CIDB grading. 

• Progress and final reporting on the above processes. 

 

This sum shall ONLY be payable pro-rata to the number of days per month during the Contract Period 

that the mentor is on site, available to his assigned QSE / EME Contractors and able to meet the 

completion date as per the accepted Contract Programme of his assigned QSE / EME Contractors. 

The minimum contact time between the mentor and the appointed QSE / EME contractors is 10 hours 

per week and 40 hours per month. 

 

PSA 8.4.11 Provision for main-contractors profit on work items sub-contracted to QSE / EME's 

         Unit: Sum 

 

The sum shall cover the planned profit the main contractor is pricing on items which will be constructed 

by QSE / EME sub-contractors as per the requirements of the contract and those of clauses 1.3.2 and 

1.4.12. The rates for specific work items sub-contracted to QSE / EME’s must be the same as the main 

contractors tendered rates and any mark-up (i.e., profit, overheads, handling, attendance, etc.) will be 

for the sub contracted QSE/ EME under work items that will be sub-contracted. The QSE / EME is also 

deemed to be able to make a reasonable profit on the item rate for the works. The main contractor shall 

price all planned mark-up / profits (i.e., profit, overheads, handling, attendance, etc.)  on works to be 

sub-contracted to QSE / EME’s under this item as no other means of profit in this regard will be 

considered.  

 

The payment of this sum will be dependent on the progress of QSE / EME activities (value-related) and 

evaluated at the submission of monthly interim certificates. 

 

PSA 8.4.12 Provision of Preliminary and General compensation for QSE / EME's   

        Unit: Provisional Sum 

 

The provisional sum shall cover all costs relating preliminary and general charges from QSE / EME 

sub-contractors to meet the requirements of the contract and those of clauses 1.3.2 and 1.4.12. This 
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will also include to facilitate and procurement of baseline medicals as per OH&S requirements for labour 

appointed by QSE / EME’s to meet the requirements of the contract and those of clauses 1.3.2 and 

1.4.12. 

 

This item is not be used to compensate QSE / EME’s for physical work related items but strictly for 

preliminary and general requirements and is not to exceed 10% of their respective contract values. 

 

 

The overhead charges will be for the facilitation of payment as per the requirements of the contract.  

          Unit: % 

 

 

PSA 8.4.13  Complying with all Basic Environmental requirements  Unit: Sum 

 

The sum shall cover all time related cost incurred by the contractor to comply with all the Basic 

Environmental requirements as set by the government of South Africa, Gauteng Province and any other 

legal body. 

 

PSA 8.4.14 Complying with Health and Safety Specifications  Unit:  Sum 

 

The sum shall cover the fixed charge cost incurred by the contractor to compile the Health and Safety 

File as per OH&S regulations, as well as the approval of the file by an external OH&S Officer. Health 

and safety personnel and the implementation of the file is payable on monthly basis, but only if 

Contractors scores above 90% score per month and no serious offences occurred. 

 

PSA 8.8.2 Dealing with Traffic (or accommodation of traffic)  

 

a) All temporary road traffic signs, markings and access control. As well as all flag-persons 

required to safely guide the public (vehicles as well as pedestrians around the works.

         Unit:  Sum 

 

The sum shall allow for every part of the Works, as descripted under the ‘Description of the Works’ 

which is accessible to the public, including other Contractor's or the Employer's personnel, or which is 

adjacent to public roads or thoroughfares, or whereby the safety of persons may be endangered shall 

be: 

a) in accordance with the SHE requirements. 

b) provided with red warning lights, or other boundary restrictions and/or indicators, which 

are clearly visible, including at night or when visibility is poor. 

 

The Engineer shall stop any Works in progress which he deems to be unsafe and to expedite all 

necessary and appropriate action. All costs in this regard shall be to the Contractor’s account. 

 

The Contractor shall so arrange his Works that flow of vehicular and pedestrian traffic can be 

maintained at all times. In this respect, it may be necessary that culverts and pipes be constructed in 

sections. 

 

Scheduling and traffic accommodation restrictions are described under Part C “Description of the 

Works” Section 1.1.7. 
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b) Temporary hoarding for fencing of the works, including gates. Minimum 1.8m in height, 

covered in shading cloth or similar. Including placing the hoarding around the active 

portions of the works and moving the hoarding to follow the works for the duration of 

the works. 

         Unit:  Sum 

 

The sum shall allow for procuring the materials for the duration of the works, placing the temporary 

hoarding including gates and moving the hoarding from work area to work area. The length of hoarding 

required needs to be determined by the tenderer in relation to their work plan and accommodation of 

traffic plan. 

 

c) Provision of qualified traffic controllers operational during morning and evening peak 

times. At times where intersections and or crossing roads (not Fox Street) are (partially) 

closed during the morning and evening peak times. 

         Unit:  Sum 

 

The sum shall allow for procuring qualified personnel (to be approved by the JMPD) for regulating traffic 

between 6.00 and 9.00 as well as between 15.30 and 18.30. This service is only required if during these 

hours on weekdays the crossing road, or portion of the road affecting traffic lanes, is closed for through 

traffic.  

 

PSA 8.8.4 a) Conduct ground penetrating radar and CAT detection of existing underground services 

within the road reserve as well as 20m up and down streets crossing with the project street. A full report 

needs to be provided to the Engineer of the services found, including a survey in CAD format indicating 

position and depth of services (x,y,z-coords). 

          Unit: Sum 

 

The sum shall cover the costs of establishing the equipment and personnel on site, conducting the 

survey, de-establishing as well as all required reporting. 

 

 

SANS 1200C: CIVIL ENGINEERING CONSTRUCTION: SITE CLEARANCE 

 

PSC 8  Measurement and Payment 

PSC 8.1 Basic Principles 

 

Add the following: “All haulage required to dispose of materials removed from site is deemed to be 

included in the rates. As well as any dumping fees at disposal sites and City Parks fees for removing 

existing trees.” 

 

PSC 8.2 Scheduled Items 

 

Add the following sub-clauses: 

  

“PSC 8.2.11 (a) Remove and dispose existing block paving (various types for walkways and driveways) 

along Works area.          Unit:  m2 
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The rate shall cover the cost of lifting existing blocks and edges with care, transporting and disposing 

of waste blocks and edge restraints off-site. For areas outside the current roadway. 

 

PSC 8.2.11 (b) Remove and dispose existing block paving (various types for within roadway) along 

Works area          Unit:  m2 

 

The rate shall cover the cost of lifting existing blocks and edges with care, transporting and disposing 

of waste blocks and edge restraints off-site. For areas inside the current roadway. 

 

PSC 8.2.11 (c) Remove and dispose of unreinforced concrete along works area (channels, around 

manholes, etc.)          Unit: m2 

 

The rate shall cover the cost of saw cutting concrete edges for proper and aesthetical reinstatement, 

breaking concrete by hand and/or mechanical methods, protecting adjacent areas, and proper spoiling 

of concrete rubble. Re-instatement of concrete shall be measure and paid elsewhere. 

 

PSC 8.2.11 (d) Remove and dispose of existing asphalt paved surfaces up to 80mm thick (average) 

along Works area.          Unit: m2 

 

The rate shall cover the cost of saw cutting asphalt edges for proper and aesthetical reinstatement, 

breaking asphalt by hand and/or mechanical methods, protecting adjacent areas, and proper spoiling 

of asphalt rubble. Reinstatement of asphalt shall be measure and paid elsewhere, as new works. 

 

PSC 8.2.11 (e) Remove and dispose of concrete kerbing and channelling (all types, precast and cast 

in-situ) deemed to be in poor condition and for universal access ramps at intersection (ONLY on written 

instruction of the Engineer).         Unit: m 

 

The rate shall cover the cost of lifting existing kerbing and channelling with care, transporting and 

disposing of waste kerbing and channelling off-site. Restatement of kerbing and channelling shall be 

measure and paid elsewhere, as new works. 

 

SANS 1200DA: CIVIL ENGINEERING CONSTRUCTION: EARTHWORKS (Small Works)  

PSDA 5 Construction 

PSDA 5.1 Precautions 

PSDA 5.1.1 Safety 

PSDA 5.1.1.1 Barricading and Lighting 

 

Delete standard clause 5.1.1.1 and replace with PSDA 5.1.1.1 

“In terms of the applicable regulation of the Machinery and Occupational Safety Act, 1983 (Act 6 of 

1983) every excavation by which the safety of persons may be endangered, shall 

a) be adequately protected by a rubber mesh barrier / fence of height at least 1.2m and be placed as 

close to the excavation as practicable; 

b) provide red warning lights at night. 

 

It shall be the responsibility of the Contractor to ensure that the barricades and lights remain functional 

at all times.” 

 

PSDA 5.2 Methods and Procedures 
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PSDA 5.2.6 Transport for Earthworks 

PSDA 5.2.6.1 Free haul 

 

Delete standard clause 5.2.6.1 and replace with PSDA 5.2.6.1 

“All distances applicable are considered as free haul distances and no additional payment will be 

applicable” 

 

PSDA 5.2.6.2 Overhaul 

 

Delete standard clause 5.2.6.2 and replace with PSDA 5.2.6.2 

“Overhaul is not applicable hence all distances applicable are considered as free haul distances and 

no additional payment shall be applicable.” 

 

Add the following sub-clauses: 

  

“PSDA 5.2.7 Disposal of unsuitable and surplus excavation material.    

 

Excavated material that is unsuitable or has become surplus because of bulking, displacement by the 

manhole and/or pipework and importation shall be disposed of at approved tipping sites to be located 

by the Contractor. All unsuitable material shall be spoiled within 48 hours of excavation failing which 

the Engineer shall be entitled to suspend work under the Contract. The prior approval of the Engineer 

must be obtained before surplus material may be deposited, spread and levelled at agreed sites within 

the area of the works. Any fees applicable to dumping these materials are deemed to be included in 

the rates. 

 

PSDA 5.2.8 Kerbing.  

 

Where the Contractor has, in the process of excavating, removed kerbing, of all types of shape and all 

material, he shall re-instate such kerbing to its original condition with regard to alignment (vertically and 

horizontally). This may include cleaning, but not patching. All kerbing damaged during the removal 

process shall be replaced at the cost of the Contractor.” 

 

PSDA 8 Measurement and Payment 

PSDA 8.3 Scheduled Items 

PSDA 8.3.2 Restricted Excavation 

 

Delete standard clause 8.3.2 and replace with PSDA 8.3.2 

“Restricted excavations shall not be applicable to the Works and the Contractor shall have been 

deemed to have familiarised himself with type of work and site conditions at tendering stage and 

accordingly allowed for such additional costs under sub-clause 8.3.1 (thus no additional or separate 

allowance is provided for in this Specification) by the Contractor.” 

 

PSDA 8.3.3 Overhaul 

 

Delete standard clause 8.3.3 and replace with PSDA 8.3.3 

 

“Overhaul is not applicable hence all distances applicable are considered as free haul distances and 

no additional payment shall be applicable.” 
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SANS 1200DB: CIVIL ENGINEERING CONSTRUCTION: EARTHWORKS (PIPE TRENCHES) 

PSDB 3 MATERIALS 

PSDB 3.8 Classes of excavation where Labour Intensive Construction Methods are 

specified 

 

Add sub-clauses 3.8:  

 

“The excavation of materials will, in the case of work which is required in terms of the contract to be 

executed utilising Labour-Intensive Construction Methods, be classified as follows for the purpose of 

payment: 

 

a) Soft – (hand excavation) 

 

i) Class 1 

  

Soft excavation class 1 shall be excavation, including excavation of boulders not exceeding 0.04m³, in 

material that can be efficiently excavated and removed from the excavation by an average able-bodied 

labourer, at a rate of not less than 3.0 m³ per 9,25 hour working day per labourer, using only picks, 

shovels and similar hand tools. 

  

ii) Class 2 

 

Soft excavation Class 2 shall be excavation, including the excavation of boulders not exceeding 0,04 

m³, (excluding soft excavation Class 1) in material that can be efficiently excavated and removed from 

the exaction by an average able-bodied labourer or group of such labourers, at a rate of not less than 

1,0 m³ and not more than 3,0 m³ per 9,25 hour working day per labourer, using only picks, shovels and 

similar hand tools. 

 

b) Intermediate 

  

Intermediate excavations shall be excavations in material which requires ripping or loosening by 

mechanical means prior to removal of the loosened material utilising the method as described in (a). 

  

c) Hard rock excavation  

 

Hard rock excavation shall be excavation of undecomposed boulders exceeding 0.04 m³ and 

excavations in solid rock occurring in bulk or in banks or ledges, which requires loosening or breaking 

up by drilling, wedging, splitting or blasting or by other approved quarrying methods, prior to being 

excavated and removed from the excavation utilising only picks, shovels and similar hand tools.  Such 

excavation generally includes materials such as formations of unweathered rock that can be removed 

only after blasting. 

 

The Engineer will instruct which portions of the Works, based on the evidence provided form trial holes 

excavated as directed by the Engineer at approximately 100 m spacing by the Contractor for this 

purpose, will be executed utilising Labour-intensive Construction Methods.  The trial holes shall be 

excavated to trench depth utilising a Backactor or similar.” 
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PSDB 3.9 Trial holes 

 

Add sub-clauses 8.9: 

 

“2m deep trial holes shall be excavated by means of labour-intensive methods, at 100 m intervals or 

as indicated on the pipe centreline in the presence of the Engineer and the Contractor’s representative 

on site in order to agree the classes of excavation.” 

 

PSDB 4 PLANT  

PSDB 4.3 Compaction Equipment 

 

Replace the contents of this sub-clause with the following: 

 

“PSDB 4-3-1 Machine Compaction 

 

a) Where the compaction is not required to be executed utilising Labour-intensive Construction 

Methods, or where the utilisation of mechanical compaction plant and equipment is allowable in terms 

of the Contract, the Contractor may use mechanical compaction equipment , but he shall select such 

equipment and operate it in such a manner that the pipeline, duct or cable is not stressed or damaged. 

b) Machine compaction shall not be used directly above the pipe until sufficient backfill has been 

placed to ensure that machine compaction loads transmitted to the top of the pipe are no greater than 

would be imposed by normal traffic loads over a pipeline with cover of 600 mm. 

 

PSDB 4.3.2 Labour intensive Construction Methods 

 

a) Unless and to the extent as may be otherwise provided in Part 1 of the Project Specification, 

the Contractor shall, in the compaction of materials by Labour Intensive Construction Methods, utilise 

only hand-held manually powered tampers, rollers and similar compacting hand tools and equipment. 

b) Compaction shall be carried out in such a manner as to ensure that the pipeline, cable or duct 

is not stressed or damaged.  The material above the pipe shall not be compacted until sufficient backfill 

has been placed to ensure that the compaction loads transmitted to the top of the pipe are no greater 

than would be imposed by normal traffic loads over a culvert with cover of 600 mm.” 

 

PSDB 5 CONSTRUCTION 

PSDB 5.1.3 Accommodation of Traffic and Access to Properties 

 

Add the following to the end of the sub-clause: 

 

“The Contractor shall not be allowed to cut off access to any residential and commercial stand due to 

excavation, pipe laying, backfilling or any other reason for more than 24 hours. 

 

Non-compliance with the above requirements shall entitle the Engineer to order that the trench be 

backfilled to provide access in which case the Contractor shall re-excavate the trench at a later stage 

to complete the work at the Contractor’s expense.  Written notice in terms of SABS 1200 DB shall be 

served to property owners to notify them of the discontinuation of access for the period allowed. 

 

No construction activity which may affect the integrity of telephone or electrical poles or stays may be 

carried out without the prior written approval of the Engineer which approval shall only be given subject 
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to the acceptance of a modus operandi that will ensure the integrity of such structures during 

construction. 

 

No additional payment will be made for inconvenience, extra costs, or delays resulting from the 

provision of these facilities by the Contractor, the cost thereof being deemed included under the item 

for accommodation of traffic in Section A of the Schedule of Quantities.” 

 

PSDB 5.4 Excavation 

 

Add the following to the end of the sub-clause: 

 

“Unless otherwise permitted, not more than 150 m of trench in one area shall be opened in advance of 

the completed pipeline.  On completion of each section of pipeline the completed surface shall be 

restored to its original condition.” 

 

PSDB 5.5 Trench Bottom 

 

Add the following to the end of the sub-clause: 

 

“Where a firm foundation cannot be obtained at the grade indicated due to soft or unsuitable material, 

the Engineer may instruct the Contractor to remove such unsuitable material and to backfill the excess 

depth with approved selected material or concrete, as directed by the Engineer in each particular case, 

at the cost of the Employer.  Backfill other than concrete, shall be placed in layers of 200 mm 

uncompacted thickness, each layer thoroughly compacted to the entire satisfaction of the Engineer, to 

provide adequate support for the pipe bedding to be placed on top of it. 

 

Should the Contractor remove more ground than is required to secure the proper grade of the pipeline, 

the Contractor must, at his own cost, backfill the excess excavation with approved selected material or 

concrete, as directed by the Engineer in each particular case.  Where the trench excavations in rock, 

the bottom of the trench shall be excavated to a depth of not less than 200 mm below the pipe barrel.” 

 

PSDB 5.6 Backfilling 

PSDB 5.6.1 General 

 

Add the following to the end of the sub-clause: 

 

“Notwithstanding the requirements of Subclauses 5-6-1 and 5-6-6 of SABS 1200 DB, no joint or fitting 

shall be covered by either the blanket or the backfill prior to the successful completion of the visual 

inspection and the pressure testing of the relevant section of the culvert.” 

 

PSDB 5.6.2 Material for Backfilling  

 

Amend second paragraph to read as follows: 

 

“Unless authorised by the Engineer in writing hard rock material excavated from the trenches shall not 

be incorporated in the backfill above the bedding.” 
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PSDB 5.6.3 Disposal of Soft Excavation Material 

 

Amend sub-clause to read as follows: 

 

“All surplus of unsuitable materials arising from excavation shall be spoiled and spread within or 

adjacent to the Site of the Works or when ordered by the Engineer be transported, spread and levelled 

at a site designated for this purpose. All material to be disposed within 50m of the excavation site shall 

be done using labour intensive methods.” 

 

PSDB 5.7.1 Areas Not Subject to Traffic Loads 

 

Add the following to the end of the sub-clause:  

 

“Where groundwater is present to such an extent that, in the opinion of the Engineer, it would hamper 

the placing and consolidation of the granular or concrete bedding, as the case may be, or would cause 

buoyancy of the pipe, the Engineer may order the provision of a drain in the bottom of the trench 

comprising a 100 mm or as detailed on the drawings thick, 6 mm to 20 mm graded stone layer and 

“Kaymat” geotextile surround to assist in dewatering during construction and until the trench has been 

backfilled to such an extent that the buoyancy of the pipeline will be prevented. 

 

At points designated by the Engineer, sumps shall be formed from which groundwater can be pumped 

to maintain the water table below the pipe bedding level.  The Contractor shall, if instructed, establish 

on site, operate and remove on completion, a dewatering pump of 10 l/s capacity.  Lengths of trench 

opened at any one stage shall be limited by the dewatering capacity of the pump.” 

 

PSDB 8 MEASUREMENT AND PAYMENT 

PSDB 8.1 Basic Principles 

 

Add the following to the end of the sub-clause: 

 

“Separate items will be provided for works covered by this Specification which are required to be 

executed by Labour Intensive Construction Methods and for works for which the utilisation of such 

methods is not required. 

 

Measurement and payment for works covered by this Specification and required to be executed utilising 

Labour-Intensive Construction (LIC) Methods shall, unless otherwise stated, be mutatis matandis in 

accordance with the provisions of SABS 1200 DB as amended in this Project Specification.” 

 

PSDB 8.3.2 Excavation 

 

The rate for excavation and backfill, compaction and disposal of surplus material shall include the cost 

of selection of excavated material in accordance with the requirements of clause 3.4 of SABS 1200 B. 

 

PSDB 8.3.2 Excavation (New Clause) 

 

(a) Excavate, in all materials for pipe trenches (depth range and minimum width specified), backfill, 

compact and dispose of surplus material within 100 m of the excavation utilising Labour Intensive 

Construction Methods      Unit:  m³ 
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Soft Excavation Class 2 only. Loading of surplus material by LIC for disposal by conventional methods

           

Interim Payment for Excavations 

 

Only lengths completed to depth and adequately supported to prevent collapse, shall be measured for 

payment.  Where trenches are excavated deeper than required, the Contractor shall at his own cost, 

fill and compact the excess excavation with compacted selected material as directed. 

 

In addition to the items listed in 8-3-2 the rate shall also cover the cost of complying with Subclause 5-

1-1 Safety, of SABS 1200 D. 

 

In order to allow for outstanding work to be completed, measurements for interim payment on trench 

excavations covered by Subclause 8-3-2 of SABS 1200 DB shall be reduced to not more than the 

following percentages of actual work done at that stage:  - 

 

(a) Open fully trimmed trenches       50% 

(b) Pipe laid, trench partially backfilled (i.e. at pipe pressure test stage)  75% 

 (a) Backfill and disposal complete, inspected and approved   100% 

 

PSDB 8.3.3.4 Overhaul 

 

Delete standard clause 8.3.3.4 and replace with PSDA 8.3.3.4 

 

“Overhaul is not applicable hence all distances applicable are considered as free haul distances and 

no additional payment shall be applicable.” 

 

SANS 1200DM: CIVIL ENGINEERING CONSTRUCTION: EARTHWORKS (ROADS, SUBGRADE)  

PSDM 5 Construction 

PSDM 5.2 Methods and Procedures 

PSDM 5.2.8 Transport 

PSDM 5.2.8.1 Free haul 

 

Delete standard clause 5.2.8.1 and replace with PSDM 5.2.8.1 

 

“All distances applicable are considered as free haul distances and no additional payment will be 

applicable.” 

 

PSDM 5.2.8.2 Overhaul 

 

Delete standard clause 5.2.8.2 and replace with PSDM 5.2.8.2 

 

“Overhaul is not applicable hence all distances applicable are considered as free haul distances and 

no additional payment shall be applicable.” 

 

SANS 1200H : CIVIL ENGINEERING CONSTRUCTION: STRUCTURAL STEELWORK  

PSH 8  : MEASUREMENT AND PAYMENT 

PSH 8.3.1 : Supply and Fabrication 
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PSH 8.3.1.2 : Supply and fabrication of steelwork complete with all the necessary cleats, 

brackets, gussets, packs, etc as follows (including coating): 

 

 

SANS 1200LB: CIVIL ENGINEERING CONSTRUCTION: BEDDING (PIPES) 

 

PSLB 3 MATERIAL 

 

PSLB 3.3 Bedding 

 

All buried pipes shall be bedded on class B bedding unless otherwise instructed by the 

Engineer. 

 

PSLB 3.4 Selection 

 

PSLB 3.4.1 Suitable material variable from trench excavation 

 

Suitable selected bedding material will generally be expected to be available from trench 

excavations along the route. 

 

Notwithstanding the requirements of this clause and Clause4 3.7 of SABS 1200 DB 

regarding the use of selective methods of excavating, the Contractor shall use selective 

methods of excavating that will ensure that material is suitable and may be required for 

bedding, is not buried or contaminated by unsuitable material. 

 

PSLB 6 Tolerances 

 

PSLB 6.1 Moisture content and density 

 

Degree II accuracy shall be applicable. 

 

PSLB 8 Measurement and Payment  

 

PSLB 8.1.3 Volume of Bedding Materials 

 

Add the following 

“The volume of bedding material shall exclude the volume taken up by the culvert”. 

 

PSLB 8.2 Scheduled Items 

 

PSLB 8.2.5 Overhaul of material for bedding cradle and selected fill blanket 

 

For this contract free haul is not limited and no payment will be made for overhaul. 
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SANS 1200LE: CIVIL ENGINEERING CONSTRUCTION: STORMWATER DRAINAGE 

PSLE 8 Measurement 

PSLE 8.2 Scheduled Items 

 

PSLE 8.2.11  Breaking into existing manhole and install 

 

Add the following sub-clauses: 

 

PSDM 8.2.11 Breaking into existing manhole and install     Unit : No. 

 

The tendered rate shall also cover the cost of breaking into and connecting to existing manholes for 

concrete pipes of all classes and sizes. 

 

SANS 1200ME: CIVIL ENGINEERING CONSTRUCTION: SUBBASE 

PSME 5 Construction 

PSME 5.7 Transport 

PSME 5.7.1 Free haul 

 

Delete standard clause 5.7.1 and replace with PSME 5.7.1 

“All distances applicable are considered as free haul distances and no additional payment will be 

applicable” 

 

PSME 5.7.2 Overhaul 

 

Delete standard clause 5.7.2 and replace with PSME 5.7.2 

“Overhaul is not applicable hence all distances applicable are considered as free haul distances and 

no additional payment shall be applicable.” 

  

SANS 1200MF: CIVIL ENGINEERING CONSTRUCTION: BASE  

PSMF 5 Construction 

PSMF 5.9 Transport 

PSMF 5.9.1 Free haul 

Delete standard clause 5.9.1 and replace with PSMF 5.9.1 

“All distances applicable are considered as free haul distances and no additional payment will be 

applicable” 

 

PSMF 5.9.2 Overhaul 

 

Delete standard clause 5.9.2 and replace with PSMF 5.9.2 

“Overhaul is not applicable hence all distances applicable are considered as free haul distances and 

no additional payment shall be applicable.” 
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SANS 1200MJ: CIVIL ENGINEERING CONSTRUCTION: SEGMENTED PAVING 

PSMJ 6 Tolerances 

PSMJ 6.2 Permissible Deviations 

 

Add the following sub-clauses: 

 

“PSMJ 6.2 (d) Colour of unit, degree of accuracy I, zero deviation from approved sample as per 3.1.1, 

with reference to shape, colouring, texture, pattern, and workmanship. 

 

 

PSMJ 8: MEASUREMENT AND PAYMENT 

 

PSMJ 8.2.3 : Extra-over item 8.2.2 for lowering of pavement and skew sides for the construction of 

pedestrian scoops.    Unit: m2 

 

"The tendered rate shall comprise the additional cost occurred for locally lowering the pavement structure 

in order to allow for the pedestrian scoop and removing of excess material from site. As well as for working 

in skewed areas." 

 

PSMJ 8.2.4 a) to f) : Additional supply of precast concrete segmented paving for attic stock to JRA 

depot.      Unit: m2 

 

"The tendered rate shall comprise the procurement of additional paving materials not to be incorporated 

into the works but delivered to a JRA maintenance deport near the works. The rate includes loading and 

off-loading the materials neatly stacked at the JRA deport." 

 

PSMK : KERBING AND CHANNELLING 

PSMK 3 : MATERIALS 

 

PSMK 3.1 : Concrete  

 

Add the following: 

 

"The contractor shall timeously submit the concrete mix design for cast-in-situ kerbing to the engineer for 

approval and no kerbing shall be placed before the mix design has been approved." 

 

PSMK 5 : CONSTRUCTION 

PSMK 5.11 : Transition sections and inlet and outlet structures  

 

Delete the words "and with the requirements of the project specification" in the second paragraph. 

 

PSMK 7 : TESTING 

 

PSMK 7.2.1 : General tests  

 

Delete this sub clause. 

 

PSMK 7.2.2 : Alternative tests  
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Replace the heading and contents of this sub clause with the following: 

 

"PSMK 7.2.2 : Tests 

 

The contractor shall carry out a minimum of three cube crushing tests per 1 000 m of kerbing placed.  The 

cost of such tests shall be deemed included in the rates tendered for kerbing. 

 

One cube crushing test shall consist of a set of six cubes made with concrete taken from the mixer, the 

kerbing machine or from any part of the work as ordered. 

 

If, after three cubes of any set of six cubes have been tested after 28 days in an approved laboratory, the 

average crushing strength is found to be more than 3 MPa below the specified strength, the kerbing 

represented by the cubes will be rejected. 

 

The contractor may apply for resubmission of the rejected section on the basis of cores drilled from this 

section and tested for the estimated actual crushing strength in accordance with SABS method 865 

(excluding appendix A).  The cost of drilling and testing the cores is for the contractor's account, 

regardless of the outcome of the tests on the cores.  The number of cores required will be determined by 

the engineer and the criterion for rejection or acceptance of the section represented by the cores shall be 

as specified above for cubes." 

 

PSMK 7.3: Responsibility for the cost of testing 

 

Delete this sub clause. 

 

SANS 1200MM: CIVIL ENGINEERING CONSTRUCTION: ANCILLARY ROADWORKS 

PSMM 8 Measurement and Payment 

PSMM 8.3 Scheduled Items for Permanent Road Signs 

PSMM 8.3.3 Sign Supports 

 

Add the following sub-clauses: 

 

“PSMM 8.3.3 (d) Steel tubing (protective treatment), with quick removal post. Unit: No. or ton 

 

The mass measured in the case of (d) will be that of tubing used. Bolts and other accessories for (d) 

will not be measured. The rate for (d) shall cover the cost of supplying and erecting the supporting 

structures including all bolts, screws, rivets, welding, and accessories together with the painting 

required and the provision for breakaway in accordance with the details given (see 3.2.1 and 5.2.1.1).” 

 

Add the following sub-clauses: 

 

“PSMM 8.6 Removal of existing road markings by sandblasting.    Unit: m2 

 

The rate shall cover the cost for all grit particle spray equipment and labour to effectively remove 

existing road markings. 

NOTA BENE: The size of the grit particles and the rate of spray shall be so chosen and set that 

it does not damage the existing road surface.” 
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PART C4: SITE INFORMATION  

 

1.3 Locality Map 

  
FIGURE 1: SITE LOCATION (GOOGLE MAPS) 
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ANNEXURE A: DRAWINGS (ISSUED SEPERATELY IN CD AND SOFT COPY) 

 

 

 

 


